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Part 1: Introduction to the document 

1. Introduction 

Following the successful application of your project into the GEC Transition Window (GEC-T), 
we are launching the guidance you will need in order to engage in Monitoring, Evaluation and 
Learning as part of the programme.  This is the second part of the guidance, and should be 
read in conjunction with the first part which was previously issued.  The enclosed second part 
of the guidance will provide you with everything you need for the deliverables relating to 
Evaluation – specifically the MEL Framework, for which a first draft is due on 17th July 2017 
alongside an updated Logframe including high-level outcomes. Final versions of these 
documents are required by 31st August 2017.  

In developing this guidance, the Fund Manager (FM) has tried to be as comprehensive as 
possible to ensure that the requirements are clear. In doing so however, the document has 
naturally become quite large.  

Please note that the information in these packs is designed to be guidance only and should 
be read in conjunction with the GEC-T Handbook you have already received as part of your 
Accountable Grant Arrangement. 

To assist the reader, we have structured the document into three parts. Depending on an 
individual’s role in the project, they may not necessarily need to read all parts. Each 
subsequent part increases in depth and complexity of the concepts covered. We outline these 
below in order to signpost which sections will be most relevant to you as a reader. 

Part 2 – The GEC Project Level MEL 

This part covers the overall Monitoring, Evaluation and Learning (MEL) framework on GEC-T 
– with most emphasis in this particular document on the evaluation component. This part 
covers the principles at a high level, and therefore should be required reading for most project 
staff. The project manager and contract signatory should have a good understanding of the 
concepts covered in this part as a bare minimum. 

It is recommended that all project staff are familiar with the contents of Part 2 to promote 
common understanding of the GEC-T evaluation requirements. 

Part 3 – Outcomes and Intermediate Outcomes 

This part goes into more specific detail on the measurement of outcomes and intermediate 
outcomes, and would be required reading for anyone responsible for project-level monitoring 
or indicator development. It is highly recommended that the project manager is familiar with 
the concepts covered in this part. It would be required reading for staff with an evaluation 
function on the project team.  

Part 4 – Methodology for Outcome and Intermediate Outcome Evaluation 

This part is the most technical part of the document, and covers the specific methodological 
requirements relating to the evaluation design and implementation. It is crucial that External 
Evaluators are well versed in the requirements covered in this section, and it is highly 
recommended that project M&E officers also have a good understanding of the concepts 
covered in this section. You should have an internal team member with the skills and expertise 
to understand the content of Part 4, and therefore be well positioned to manage the External 
Evaluators who will have to deliver against this guidance. 
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The points listed above are a suggested minimum. We would recommend that all staff read 
and understand as much of this guidance as possible in order to promote a common level of 
understanding of the Evaluation function on GEC.  

Should you have any questions about the information in this pack, or the deliverables, you 
should contact your Portfolio Manager in the first instance, who can advise you or refer you to 
other Fund Manager team members. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Part 2: The GEC project-level MEL 
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2. The Monitoring Process 

Monitoring of GEC-T projects is undertaken by implementing organisations and by the Fund 
Manager, on behalf of DFID. Both levels of monitoring are important in keeping track of 
progress and in order to learn about which aspects of project implementation and 
management are working well and which aspects would benefit from adaptation or 
adjustment.   Set out below are the requirements for projects' own monitoring and reporting, 
the plans and processes for which should be clearly set out in project MEL framework.  In the 
GEC-T handbook, you will find details of the FM monitoring which will take place in parallel to 
projects' own monitoring. The approach includes regular monitoring (such as review of 
documents, attendance and observation of selected project activities, interviews with project 
staff and beneficiaries) and the facilitation of six monthly review and adaptation meetings with 
projects, to support adaptive project management. 

As part of the GEC-T MEL framework it is a requirement that projects set out the detail of their 
approach to monitoring.  As communicated in the Handbook and in first batch of the MEL 
guidance (issued in early May 2017), projects are responsible and accountable for regularly 
monitoring activities and overall project progress and reporting on progress quarterly and 
annually.   Programmatic monitoring should include aspects related to the pace of 
implementation as well as the quality of implementation.  Financial monitoring includes the 
monitoring of downstream partners including the appropriateness of spend and the controls 
around releasing payments down the supply chain.  This is in addition to the information 
provided at application stage about your own financial processes and procedures as lead 
partner. In GEC-T the FM will be working with projects through its own monitoring approach 
to facilitate adaptive project management and a focus on what is working well in order for 
projects to achieve the best outcomes possible.  

Monitoring in GEC-T should be gender-sensitive, should cover the Activity and Output levels 
of your logframe and should relate closely to the project Workplan. The Intermediate 
Outcomes and Outcomes levels of the logframe will be assessed through the independent 
evaluations which each project will commission.    

In the following table are the key elements you should include in the Monitoring section of your 
MEL framework, describing your approach and how you will implement it. Please use this as 
a guide for drafting your monitoring strategy as part of your MEL framework.  

The Monitoring section of your MEL framework will be reviewed by the relevant in-country FM 
team and discussed with projects at their first Review and Adaptation meeting, to ensure the 
FM fully understands the project’s monitoring approach and what can be expected in the 
quarterly and annual reporting resulting from projects’ own monitoring.  Monitoring is an 
integral part of project delivery, reflected in the quarterly workplan tracker where projects will 
report on the monitoring of activities as well as their delivery. 
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Table 1: Defining your monitoring strategy 

Steps involved Questions to consider 

1. For each activity and 
output, decide WHAT 
needs to be monitored. 

 What are the aspects of each activity which are important 
and appropriate to monitor in order to know about project 
progress and the quality of implementation? 

 What information do you expect to gather from the 
monitoring? 

 What is the sampling measure that you will apply to know 
about progress of each activity? 

2. For each activity and 
output, define the 
appropriate 
FREQUENCY of 
monitoring 

 How often do you need to monitor this activity?  

 Do different aspects of the activity need to be monitored 
more/less often?  

 

3. For each activity and 
output, describe HOW 
they will be monitored 

 Will the monitoring take place in person, or remotely (if so 
how, e.g. by mail, by phone?) 

 What tools do you already have which you will use to 
monitor? 

 What new tools might be needed? 

 Are tools gender-sensitive, disability-friendly and, where 
relevant, child-friendly? 

4. For each activity and 
output, decide WHO 
will do the monitoring  

 Which staff will be involved?  (This may be different for 
different activities and may involve a number of different 
people) 

 Who will write up the monitoring findings? 

 Who will be accountable for acting on the results? 

5. Consider how you will 
monitor downstream 
partner expenditure 
and financial processes 

 What are your processes and controls in relation to the 
financial monitoring of your downstream partners to 
ensure that the contractual terms of the GEC AGA / 
contract (including appropriateness of spend) are met by 
all downstream partners? 

 What are your processes and controls in relation to 
releasing payment to downstream partners? 

 Who is responsible for implementing these controls?   

 Who provides oversight that these controls are in 
operation? 

 Confirm that the record of these controls being adhered to 
will be made available to the Country Finance Monitor at 
each visit. 

6. Identify any capacity 
gaps with regards to 
monitoring needs 

 Do you have the right staff with the right capacity, for 
example is there GESI expertise in the team? 

 Are the responsibilities for monitoring clearly set out in 
relevant job descriptions? 

 Is any training needed in order for project staff to be able 
to monitor confidently and effectively?  

7. Plan your internal 
processes and 
procedures for 
reviewing and acting on 
monitoring information? 

 Who will review monitoring findings in the first instance? 
(this may be one person or a group of people at a regular 
meeting) 
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Steps involved Questions to consider 

 What is the suite of actions that could follow? E.g. further 
monitoring or data collection; escalation; sharing with FM 
etc.  

 How will learning from the monitoring process be taken 
forward in your project and in your organisation? 

 
3. The Evaluation Process 

The GEC takes a rigorous approach to evaluation. Each project-level evaluation should be 
shaped to robustly assess the impact of the project on GEC-T outcomes. It should also be 
shaped to the project including the specific Theory of Change of the project, the barriers to 
education that are overcome, and the intermediate outcomes that express changes to barriers 
over time. This Chapter provides an overview of the key steps that each GEC-T project needs 
to follow to plan, design, conduct, and manage the evaluation so that it achieves this objective. 
For each key step, this chapter outlines the minimum standards and requirements to which 
GEC-T evaluations must adhere to. This should include and differentiate girls from a variety 
of sub groups, including those with disabilities, from the start of the project. This data should 
track girls’ experiences and whether interventions are responding to their needs. 

Table 2 below summarises the key steps involved in the evaluation process which are 
explained in more detail in the subsequent paragraphs. 

Table 2: Steps involved in designing and commissioning GEC project-level evaluation 

Steps involved Questions to consider 

1. Defining the objectives 
and intended 
outcomes 

 What is the project logic or theory of change about how 
inputs lead to outputs, intermediate outcomes, outcomes 
and impacts, in the particular policy context? 

2. Defining the audience 
for the evaluation 

 Who will be the main users of the findings and how will 
they be engaged? 

3. Identifying the 
evaluation objectives 
and research questions 

 What does the audience need to know about what 
difference the project made, and/or how it was delivered? 

 How broad is the scope of the evaluation? 

4. Selecting the 
evaluation approach 

 What type of evaluation is required? 

 How extensive is the evaluation likely to be? 

 What level of robustness is required? 

5. Identifying the data 
requirements 

 At what point in time should the impact be measured? 

 What data is required? 

 What is already being collected / available? 

 What additional data needs to be collected? 

 Who will be responsible for data collection and what 
processes need to be set up? 

6. Establishing 
governance 
arrangements 

 What quality assurance processes will be put in place? 

7. Commissioning and 
conducting the 
evaluation 

 Who will be responsible for specification development, 
tendering, project management and quality assurance? 
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Steps involved Questions to consider 

 When does any primary data collection need to take 
place? 

 When will the evaluation start and end? 

8. Using and 
disseminating the 
evaluation findings 

 What will the findings be used for, and what decisions will 
they feed into? 

 How will the findings be shared and disseminated? 

 How will findings feed back into the MEL cycle? 

Source: Adapted from The Magenta Book 

3.1 Defining the objectives and intended outcomes 

 What is the project logic or Theory of Change about how inputs lead to outputs, 
intermediate outcomes, outcomes and impacts, in the particular policy context? 

 
At the earliest stage of the project and evaluation lifecycles, it is important to develop a clear 
understanding of the rationale for intervention and the contextual conditions that potentially 
drive or constrain the potential effects and success of an intervention. By developing an 
understanding of the nature of the problem the project will be better able to understand the 
type of changes that are anticipated and as a result the most appropriate way of measuring 
those changes over time. 

GEC-T projects have been responsible for the development of their Theories of Change and 
logframe indicators at the output and intermediate outcome level during the proposal stage 
and, upon contracting, during the first phase of the changeover period. It important that during 
the MEL Framework development, projects are guided by their Theories of Change and 
logframes. As stated in the Grant Recipient Handbook, projects are required to finalise their 
logframes in parallel with the development of their MEL Frameworks. 

3.2 Defining the audience for the evaluation 

 Who will be the main users of the findings and how will they be engaged? 

 
Defining the audience for the evaluation is important if projects want to ensure that their 
evaluations are targeted to subjects who can learn from and act on the findings, thereby 
making the greatest impact in terms of dissemination of results and lessons learning. 

A tentative list of potential audiences for the evaluations is the following: 

 The recipient organisation and its implementation partners. The first audience of an 
evaluation should always be the personnel of the organisation leading the project, at all its 
levels. This is to ensure that the results are understood across the organisation and used 
to learn for future programming. 

 UK Department for International Development (DFID London HQ and country 
offices) is another obvious audience who, like the recipient organisation, wants to learn 
the results of the money being spent and to inform further programming.  

 The GEC Fund Manager uses results from the project-level evaluations to take 
management decisions on the continuation of the projects and to inform DFID on the 
overall progress made by beneficiaries in the GEC portfolio. 

?’s 

?’s 
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 The GEC Evaluation Manager uses results from the project-level evaluations to re-
analyse its results and produce an independent view on the impacts of the GEC portfolio, 
for DFID and the general public. 

 The national and local governments. The national and local governments will be 
interested to learn about the progress of the project. In some cases the results are critical 
to build confidence in the government that aspects of the project are worth adoption on a 
larger scale, directly under the initiative of the government. 

 Local stakeholders, other donors, communities participating in the evaluation, 
academia and research institutes, general public 

Each project should ensure that their approach to identifying the evaluation audiences aligns 
with their Learning strategy. 

3.3 Identifying the evaluation objectives and research questions 

 What does the audience need to know about what difference the project made, and/or 
how it was delivered? 

 How broad is the scope of the evaluation? 

 
Defining the scope of a project evaluation amounts to asking the question: What is going to 
be evaluated? During the evaluation process stakeholders frequently express a desire to 
examine many potential research questions. However, in order to reach sound evidence-
based conclusions, the project evaluation should be confined to an examination of project 
performance against a set of clearly defined research questions and judgement criteria. 
Projects are to define their research questions as part of the development of their MEL 
Frameworks. 

Very broadly, there are two types of research questions: one asks about results (i.e. what 
impact did the programme make?), the other asks how these were achieved (i.e. how did the 
project achieve or not achieve its impact?). Table 3 below provides a checklist of questions 
that projects need to consider to define its specific research questions. 

Table 3: Questions to consider when developing research questions 

For the what-type questions, i.e. what 
impact did the project make? 

For the how-type questions, i.e. how did 
the project achieve its impact? 

How will you know if the programme is a 
success? 

Is it important to understand why the 
programme does or does not achieve 
planned outcomes? 

Do you need to quantify impacts, as well 
as describe them? 

Which aspects of the delivery process are 
innovative? 

What were the impacts for the target 
group? 

Is it important to learn about uptake, drop-
out, attitudes etc.? 

Who has the project delivered for? And, 
were there different impacts for different 
groups? 

What contextual factors might affect 
delivery? 

 
 

?’s 
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Setting the key research questions should be one of the first steps in developing the project 
MEL strategy. These questions are of central importance to designing a project evaluation and 
research methods (both quantitative and qualitative) that are fit for purpose. Crucially, they set 
out what the project expects to learn from through the evaluation process, which means that 
they must be accurately and clearly defined. The research questions make the theoretical 
assumptions set in the logical framework more explicit. They provide a research framework 
for testing the assumptions that underpin the impact logic that has been proposed – for this 
reason it is important that the key research questions focus on the objectives, purpose and 
aim of the project to ensure that the findings from the evaluation are as relevant, meaningful 
and credible as possible. 

In GEC-T, it is also important that the project’s research questions include the programme’s 
research questions. This is to ensure that project-level evaluations are, as far as possible, 
able to complement and feed into the evidence required for responding to higher-level 
programme and policy questions. 

The programme-level research questions in GEC-T are anchored to examining the 
effectiveness, impact and value for money of the GEC-T projects and are focused on the GEC-
T outcomes, i.e. learning, transition and sustainability. These evaluation questions are outlined 
below. 

 
Further to the programme-level evaluation questions, each project should specifically develop 
complementary evaluation questions which are tailored to the interventions and to the context 
where they operate. In particular, each project needs to develop questions about effectiveness 
and impact of the project on the intermediate outcomes that they have selected. When defining 
these questions, the key audiences of the evaluation need to be consulted to ensure that 
limited MEL funds are allocated to responding the questions that are most relevant to the final 
users and consumers of the evaluation. The first part of GEC-T MEL guidance, issued 
separately in early May 2017, provides additional guidelines for the selection of Learning 
Themes and Clusters that will allow the GEC to leverage a large body of evidence and inform 
public debates on education. 

Chapters 5 – 8 provide guidance to projects on how to respond to the impact questions on 
learning, transition, sustainability, and the intermediate outcomes. 

It is important to note that, differently from the first phase of the GEC, in GEC-T, the logframe 
output indicators are not explicitly part of the evaluation function of projects. The evaluation 
process and, in particular, the work of the External Evaluator focus on impact at the outcome 
and intermediate outcome levels, while progress against outputs is reported and assessed 
through the project’s monitoring function. Nonetheless, in order to trace the impact pathway 
from outputs to intermediate outcomes and outcomes, External Evaluators need to 

GEC programme-level evaluation questions: 

1. Was the GEC successfully designed and implemented? Was the GEC good Value 
for Money? 

2. What impact did the GEC Funding have on the transition of marginalised girls 
through education stages and their learning?  

3. What works to facilitate transition of marginalised girls through education stages and 
increase their learning? 

4. How sustainable were the activities funded by the GEC and was the program 
successful in leveraging additional interest and investment? 
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comprehend what the outputs measure and what progress the project is making. Finally, any 
long-term impact of the project will be measured and assessed outside of the project-level 
evaluations and any assessments for this are not within the remit of the projects. Figure 1 
below divides the logframe indicators across the respective functions and processes. 

Figure 1: Scope of the project-level evaluation 

 

3.3.1 Gender Equality and Social Inclusion 

DFID is committed to ensuring that highly marginalised girls benefit from the GEC and that 
Recipients carefully consider the design of interventions and research questions to ensure 
their inclusion in education. As well as the gendered factors that may lead to educational 
marginalisation, Recipients should consider and address other social and economic factors 
that can contribute to different groups of girls being excluded from accessing learning 
opportunities.  

Recipients must ensure: 

 That their evaluation is gender-sensitive with regards to process, design, objectives, 
methodology and deliverables 

 That projects’ gender analysis informs the articulation of barriers and enablers to transition 
for each beneficiary and each potential step of their pathway. Clear activities should also 
be linked to each barrier and enabler 

 A gender lens is applied to the analysis of GEC outcomes and intermediate outcomes 

Recipients should refer to the Gender Equality and Social Inclusion (GESI) Minimum 
Standards that can be found in the handbook. Where applicable, the GESI minimum standards 
have been added to this document.  
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3.4 Selecting the evaluation approach 

 What type of evaluation is required? 

 How extensive is the evaluation likely to be? 

 What level of robustness is required? 

 
The evaluation approach is at the heart of designing and conducting the evaluation study, and 
is crucial for ensuring its success. It includes the choice of rigorous methods that will allow the 
projects to claim the impact they make on their beneficiaries. In selecting their evaluation 
approaches, it is recommended that the GEC-T projects follow the four key principles outlined 
in this section. 

First principle: counterfactual scenarios to demonstrate causality of impact  

The key principle in the selection of 
the evaluation approach is for it to 
be based on measuring change 
that can be rigorously attributed to 
the interventions. At the outcome 
level, this means that research 
needs to demonstrate that the 
outcome can be attributed to the 
intervention and not to other 
contextual factors, such as natural 
progression of girls through school 
or individuals’ self-selection into the 
project. Measuring additional 
impact requires selection of a 
counterfactual scenario to the 
intervention – i.e. a state of the 
world that is identical to the 
intervention scenario except for the 
intervention – against which the 
performance of the intervention can 
be benchmarked.1  

As further detailed in Chapter 10 on Evaluation approach and Sampling, in the GEC, the key 
approach to demonstrating causality is the ‘Difference-in-Differences’ approach. This 
approach measures the effect of the intervention as the change in the outcome observed for 
a group of beneficiaries before and after the intervention against the change observed for a 
comparison group of comparable non-beneficiaries. The change happening in the control 
group provides the counterfactual scenario to the interventions. The control groups can be 
selected through experimental or quasi-experimental designs (please see Chapter 10 for 
further details).2 

Further to establishing a counterfactual for the package of project’s interventions, projects can 
set up different treatment arms to isolate impact of specific activities. Beneficiaries in each 
arm would be exposed to different packages of interventions. When beneficiaries’ selection 
into different arms is randomised, impacts of specific activities can be determined and 

                                                
1 Intermediate outcomes may also be measured against a counterfactual scenario, but this is not a mandatory requirement in 
the GEC.  

2 Pre-post experimental designs which do not involve primary data collected from a control group can be selected in extreme 
circumstances, and only after discussion and agreement with the Fund Manager. 

Counterfactual 
scenarios

Mixed-methods

Longitudinal cohort 
tracking

Integration of 
outcomes and 
intermediate 

outcomes

Figure 2: The Four Principles of the Evaluation 

Approach 

?’s 
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compared rigorously. However this approach depends on the suitability of the project’s set-up 
and entails greater complexity in running the project and the evaluation. Projects interested in 
setting up different treatment arms should work in collaboration with the External Evaluator 
and the FM to determine the suitability of this approach for the project. 

Second principle: mixed-methods evaluations  

The GEC project-level evaluations will use a mix of quantitative and qualitative research 
methods. Quantitative and qualitative research methods may be used to research the same 
topic or indicator. However, they differ in terms of the type of data required for collection and 
analysis. In a nutshell, quantitative data can be understood as closed-ended, i.e. data that is 
codified and limited by the researcher in definite numerical values or definite strings of text, 
while qualitative data can be understood as open-ended data, i.e. data that is not limited or 
pre-defined. 

The role of quantitative research methods is to provide a numerical measurement of the 
change that may be caused by the project. The advantage of these research methods is that, 
if conducted properly, they permit to generalise findings from a small representative sample 
of subjects to a larger population. The use of quantitative data also enables the researcher to 
define the kind and level of change expected to be observed from a certain intervention or 
project in advance of the data collection and analysis. Although the interpretation of 
quantitative data can sometimes vary, quantitative results are usually verifiable and difficult to 
manipulate ex-post. Hence, these methods can provide results that are at once empirically 
rigorous, impartial, and objective (Rao and Woolcock, 2003). 

Conversely, as further detailed in Chapter 11.3, the role of qualitative research is to explore 
personal and social experiences, meanings, and practices as well as the role of context in 
shaping these. Qualitative research therefore takes as a starting point the belief that there are 
benefits to exploring, unpacking, and describing social meanings and perceptions of a 
phenomenon or programme (Flick, 2002). Not only can qualitative research give voice to 
people who were intended to engage with and/or benefit from an intervention, it can also help 
explain ‘how’, ‘why’, ‘for whom’, and ‘under what circumstances’ intended or unintended 
changes are taking place. 

The value of mixed-methods research lies on the triangulation of findings from across distinct 
data sources and methods and on the capacity to build a clear and nuanced picture of what 
change is or is not taking place and why. Chapter 11 on the quantitative and qualitative 
methods further describes the benefits of this approach. 

Third principle: longitudinal cohort tracking with individual-level outcomes 

Longitudinal evaluations involve repeated observations of the same individuals across the 
lifetime of a project. The minimum criteria for all GEC project evaluations is to longitudinally 
track a cohort of beneficiary girls for both the learning and transition outcomes. This implies 
that External Evaluators will need to conduct research at several evaluation points.3 With 
outcome measurement conducted at the individual level, longitudinal evaluations allow to track 
progress in learning and successful transition through different stages of education. They also 
allow to measure the performance of the project. In order to produce generalizable findings 
about the population of beneficiaries, the cohorts of girls will need to be drawn by random 
sampling, as further detailed in Chapter 13.  

 

                                                
3 The number of evaluation points depends on the length of the project. Please see logframe template and logframe guidance. 

http://siteresources.worldbank.org/SOCIALANALYSIS/1104890-1120158274352/20566665/Integratingqualitativeandquantapproachesraoandwoolcock.pdf
http://www.developmentbookshelf.com/doi/full/10.3362/9781780448534.001
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To achieve a high level of rigour and establish a strong link between learning and transition 
outcomes, it is recommended to employ only one cohort of girls tracked for both learning 
and transition. In this approach, the girls of the cohort would be both tested for learning and 
assessed for their progression in school and through different transition points. The one-cohort 
approach is recommendable but projects must be aware that it requires a high degree of 
technical capacity from the External Evaluator in conducting cohort tracking, as girls who are 
originally sampled at the schools need to be reached at their households so that their parents 
and caregivers can be interviewed as part of a household survey.  

Where the one-cohort approach is not deemed feasible or suitable, as a minimum criteria, 
each project will need two distinct cohorts of girls – one for the learning and one for the 
transition outcome. It is recommended that the sampling and tracking for learning takes place 
in the schools while the sampling and tracking for transition takes place at the households via 
a random household survey. Conducting a household survey is critical to measuring the 
transition outcome. This is due to difficulties in tracking girls who move from one school to 
another or possibly drop out at transition points at the school. As such, having two distinct 
cohorts is seen as a simple and reliable approach to measuring both outcomes. 

Fourth principle: integration of research for outcomes and intermediate outcomes 

Projects and their External Evaluators should not only be able to demonstrate what impact the 
project made separately on each outcome and intermediate outcome, but also explicitly link 
performance from across outcomes and intermediate outcomes. Establishing these links is 
crucial for the projects to be able to demonstrate how the projects’ intervention mechanisms 
worked to deliver across distinct outcomes as well as to understand what contextual driving 
and causal factors facilitated or hindered such mechanisms. 

For this reason, research on outcomes and intermediate outcomes will need to be integrated 
in a consistent and structured manner to enable cross-referencing of results. A successful 
integration of outcomes and intermediate outcomes would be based on the combination of 
data sources and methodologies providing complementary information on performance as 
well as a wide range of contextual information. To this aim, projects and their External 
Evaluators need to plan for appropriate school- , community- and household-based research. 
The integration also implies managing data in a way that results can be cross-referenced, 
most commonly by using unique community and school identifiers. In other words, when 
impact on one of the outcomes is observed for girls in a given community, the project and its 
External Evaluator would be able to link this with impact on the other outcomes and 
intermediate outcomes. This implies that sampling strategies are integrated across the 
outcomes and intermediate outcomes. The figure 3 below illustrates how the relationship 
between school- and community- and household-based research delivers evidence across 
the outcomes and intermediate outcomes. 
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3.5 Identifying the data requirements 

 At what point in time should the impact be measured? 

 What data is required? 

 What is already being collected / available? 

 What additional data needs to be collected? 

 Who will be responsible for data collection and what processes need to be set up? 

 
Evaluations require collection and analysis of multiple kinds of data. As described in the 
previous section, in the GEC, both quantitative and qualitative data are necessary for providing 
nuanced evidence of a project’s impact. To ensure that necessary evidence is captured for 
demonstrating this impact, it is important to identify data requirements for the evaluation in 
advance. Questions that should be considered in this identification process have been outlined 
above.  

Figure 3: Integrating outcomes and intermediate outcomes through 

school-based and community and HH-based research 

?’s 

Deep and nuanced contextual information including information on marginalisation, gender, barriers to 
education project aims to influence, and outcomes and intermediate outcomes project aims to improve 
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In their MEL Frameworks, the projects are required to assess their specific data needs for the 
evaluation. This includes type and availability of data (primary and/or secondary), optimal 
timing of data collection at baseline and subsequent evaluation points, tools and their 
availability for data collection and the need for developing data collection tools.  

Depending of the type of data, different data sources can be used. Table 4 sets out some 
examples of data sources for both primary and secondary data.  

Table 4: Examples of data sources 

Primary information Secondary information 

 Key information interviews 

 Survey of beneficiaries  

 Survey of households of the 
beneficiaries 

 Learning tests 

 Focus group discussions 

 Teacher observations 

 Case studies 

 Monitoring data (outputs) 

 School and club records 

 Government and administrative data 

 Statistical agencies data 

 International organisations data 

 Previous evaluations and studies 

 

3.6 Establishing governance arrangements 

 What quality assurance processes will be put in place? 

 

 
Establishing governance arrangements that will cover the full length of the evaluations is 
crucial for ensuring that the evaluation reports are of the required quality and that the results 
feed into project and GEC-wide lessons learning. In particular, projects are expected to: 

 Manage their External Evaluators;  

 Monitor their operations; 

 Ensure they receive and understand the GEC FM guidance; and  

 Quality-assure their deliverables in terms of completeness, clarity, and adherence to best 
practice. 
 

The deployment of structured review processes, performed with the required capacities, 
needs to be planned and put in place from the onset of the project. Importantly, projects are 
responsible for ensuring that the evaluations are well-resourced to deliver the required 
outputs. In order to achieve this, it is essential that projects are equipped with adequate 
internal capacity. 

It is also expected that the External Evaluators will conduct professional internal quality 
assurance of their tools and deliverables. This would include, for example: 

 Piloting of all research activities; 

 Training of enumerators and researchers conducting the mixed-methods primary 
research, including in research ethics; 

 Logistical and management planning; 

 Field work protocols and data verification including back-checking and quality control by 
supervisors; and 

 Data cleaning and editing before any analysis. 

?’s 
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In an effort to support high-quality evaluation products, the GEC FM’s role is to assist the 
projects and their External Evaluators through provision of guidance, structured reviews and 
feedback on the evaluation reports and data. 

3.7 Commissioning and conducting the evaluation 

 Who will be responsible for specification development, tendering, project 
management and quality assurance? 

 When does any primary data collection need to take place? 

 Is a piloting or cognitive testing of research instruments required? 

 When will the evaluation start and end? 

 
The commissioning and subsequent management of the evaluation is a vital aspect of the 
overall GEC-T programme. This requires a rigorous approach in fully understanding the 
evaluation objectives, parameters, key objectives and specific scope of the GEC-T. This also 
is predicated upon the appointment of suitably qualified External Evaluators with the 
necessary expertise, particularly from a mixed-methods research perspective, contextual 
knowledge and project management.  

In a similar way to that adopted during GEC1, It is the recipient’s responsibility to manage the 
full end-to-end process of commissioning and managing the evaluation. 

Recipients should refer to and fully understand the requirements and specification detailed 
within both the recipient handbook and terms of reference documents, as well as the full 
contents of this Evaluation Guidance document.  

Recipients should adhere to the following steps in the context of commissioning an External 
Evaluator: 

 Review and sufficiently tailor the terms of reference provided in Annex C for the 
appointment of an External Evaluator; 

 Reinforce the importance of the need for high quality, specialist evaluation, research 
expertise and experience – including experience in undertaking mixed-methods evaluation 
and reporting; 

 Manage a competitive procurement process before the ultimate selection of a preferred 
provider. This is a vital requirement in the interests of value for money, an examination of 
best-fit against the key evaluation requirements and project management processes 
thereafter; 

 Recipients may wish to re-contract the same provider to that from GEC1. However, a clear 
assessment is required in order to demonstrate their ability to meet the broadened 
parameters of GEC-T evaluations. For example, the qualitative requirements within the 
intermediate outcomes; and, 

 Recipients should refer to the key milestones detailed within the recipient handbook in 
terms of the required timescales for this process. 

In order to assist this process, and in the interest of deriving as much learning from GEC1 as 
possible, the FM will engage with recipients proactively in the final stages of commissioning. 
This specific process may vary from one project to another, but as minimum this will include: 

?’s 
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 An FM review of the finalised project-level terms of reference and tender documentation; 

 A review, by the relevant FM Evaluation adviser, of up to 3 shortlisted proposals once 
received; and 

 A discussion, following the review, to share (i) reflections of proposals made based on 
wider programme experience (ii) advisory inputs in terms of strengths, weaknesses and 
risks and (iii) a recommendation – if required – concerning on a best-fit provider against 
the tender criteria and weighting. 

It remains the recipient responsibility to contract with their preferred supplier and to then 
manage this contract and relationship thereafter. Recipients should also note the importance 
of ensuring dedicated evaluation resource – within respective project teams – to aid the 
management of this contract. 

The role of the FM will be in these final stages of selection and will be based on advisory inputs 
as opposed to active decision-making. 

3.8 Using and disseminating the evaluation findings 

 What will the findings be used for, and what decisions will they feed into? 

 How will the findings be shared and disseminated? 

 How will findings feed back into the MEL cycle? 

Finally, to maximise the impact of project evaluations, all projects are required to develop and 
adopt strategies for the use and dissemination of their findings. In the GEC, the use and 
dissemination of evaluation findings have a range of objectives: 

 To provide evidence of project’s impact for GEC (FM and DFID) decision making; 

 The demonstrate accountability for the funding received; 

 To inform the project management team, project partners and stakeholders in order to 
make improvements in the delivery of the project; 

 To transfer ideas and knowledge around what works in education to implementing 
partners, government, donors, academia and research institutes. 

In the GEC, projects will be expected to have a dissemination strategy and to regularly and 
timely update the GEC FM on any dissemination activity. The first batch of the MEL Guidance 
(issued to projects in early May 2017) provides further requirements and recommendations 
on this aspect. 

4. The Learning Process 

As part of the GEC MEL framework it is important to understand the ‘process of learning’ and 
why things are changing. In GEC-T we will be working with projects through a series of 
activities to build and share our understanding on what is working for girls’ education and 
sharing our learning with partners within the GEC but also with broader audiences.  

Below is a seven-step process for defining your learning strategy. Projects should use this as 
a guide for drafting your learning and influencing strategy as part of your MEL Framework.  

  

?’s 
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Table 5: Steps involved in defining your learning strategy 

Steps involved Questions to consider 

1. Define what areas of 
change you would like 
to learn more about 

 As part of your theory of change which activities do you 
see as critical to its success? 

 What are the principle factors that contribute to its impact? 

 What assumptions need to be tested as part of this? 

2. Identify where this 
change is happening 
and who is involved in 
making the change 
happen 

 Who are the main male and female agents of change? 
E.g. teachers, trainers, mentors?  

 How can they contribute to learning about that change 
through interviews, insights or data collection? 

3. Understand what data 
you are already 
planning to collect that 
could contribute to 
learning  

 What information are you already collecting and how could 
it contribute to your understanding of change? 

 How will this be integrated into ongoing monitoring and 
evaluation processes? 

4. Design any new 
activities you need to 
put in place  

 What activities do you need to put in place to understand 
why things are changing? 

 What new tools might be needed? 

 Are tools gender-sensitive, disability-friendly and, where 
relevant, child-friendly? 

5. Discuss who will be 
collecting and 
analysing this data and 
information in your 
team? 

 Who will be responsible for driving project learning about 
your intervention? 

 Who will be responsible for designing collecting data and 
its analysis?  

 Will those responsible have confidence to apply a GESI 
lens to their analysis? 

6. Plan what products 
you want to produce? 

 What products do you plan to produce over the next year 
and longer term and who will be involved in their delivery? 

 What are your planned dates for delivery? 

7. Outline targets for the 
dissemination of 
learning and how you 
hope to influence 
others and use the 
learning 

 Who are your target audiences (national and international) 
for your learning? 

 How will your project learning be shared outside the GEC 
learning clusters? 

 What change would you like to influence with your results? 

 How will you track and measure this? 

 

4.1 Communities of practice – learning clusters 

The GEC will coordinate and collate project level learning through a series of learning clusters. 
These will be groups of projects that will share their results and experience on specific themes 
and topics, to learn from each other what is working. Further to the previous guidance for 
learning, details of the learning clusters are now set out below. Each project can join up to 3 
clusters, but you can also receive learning from other clusters. There are a small number of 
initial core learning clusters – these will be increased in 2018. In your MEL framework you will 
need to indicate which clusters you would:  

a) like to join and contribute learning, and   
b) like to hear from with learning updates. 
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Core initial learning clusters:  
 

 Theme Contribute to 
learning 

(join up to 3) 

Receive 
learning 

(not limited) 

School-based Learning  

Learning Cluster 1 Teaching, learning & 
assessment - Literacy  

  

Learning Cluster 2 Teaching, learning and 
assessment - Numeracy 

  

Learning Cluster 3 School governance & 
management 

  

Learning Cluster 4 Non-cognitive skills   

Community/HH Learning 

Learning Cluster 5 Social Norms around Education 
– community based attitudes 

  

Learning Cluster 6 Gender Equality & Inclusive 
Education (includes boys, girls 
with disabilities etc.) 

  

 
As part of your membership of a learning cluster, you will need to identify a focal point and key 
contact for cluster activities whilst recognising that learning activities will involve other team 
members and key informants. Projects will report on their learning within these clusters as part 
of their quarterly reporting.  

The FM will coordinate the individual learning clusters and support the sharing of learning 
through these clusters with a series of focused activities e.g. webinars, workshops etc 
beginning in September 2017. DFID advisors and external academics may also participate in 
cluster activities. 

Individual learning clusters may also identify sub areas within each learning cluster, sharing 
innovative tools and agreeing any joint methodologies. Clusters could also investigate the 
feasibility of joint dissemination and influencing strategies.  

Depth and breadth of learning 

 Are there any specific areas of learning within these themes that you would like to 
focus on?  

 Would you like to propose additional themes for inclusion - Please elaborate in your 
MEL framework. 

 

4.2 Timeframe for learning activities 

A plan of activities and learning deliverables will be required as part of your MEL Framework. 
This will detail what knowledge products you intend to produce with a brief description and 
when. Projects will report against this plan and it will also be monitored through regular GEC 
processes. 

?’s 
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4.3 Dissemination and influencing  

Knowledge sharing both amongst GEC partners and with stakeholders is an important part of 
the GEC and understanding what works and why is an important deliverable of the GEC 
programme.  

There will be opportunities to share and build learning amongst other GEC partners and also 
to also share results and findings with schools, local governments, policy makers and 
practitioners. Audiences for learning will build on those already identified in Section 2.2 
Defining the audience for the evaluation above. Explaining how results were achieved and 
effectiveness of different approaches will add contextual and rich learning to results data.  

Audiences for different data and results should be elaborated and where learning may be 
shared on an ongoing basis in addition to period dissemination at specific data points e.g. 
evaluation points.   
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Part 3: Outcomes and intermediate outcomes 

in project-level evaluations 

5. Outcome 1 – Learning 

The GEC learning indicator is Outcome 1 for the GEC-T, and therefore should be central to 
the theory of change of the programme and all projects within it.  

This chapter is structured with the following topics: Section 5.1 to 5.4 provides an overview to 
Measuring Learning on the GEC for literacy, numeracy, and the optional 3rd learning outcome; 
Section 5.5 provides frameworks on designing learning outcome assessment tools; Section 
5.6 outlines topics relating to evaluating learning outcome achievements; Lastly, Section 5.7 
provides guidance on how to communicate learning outcome results and findings to external 
stakeholders.  

Learning outcome indicator: requirements 

1. Learning will be assessed via the project-level evaluation, with external evaluators testing 
a cohort of girls on literacy, numeracy and an optional third learning outcome.  

2. For projects including the optional third learning outcome, the outcome should be developed 
by projects. The project and external evaluator will need to develop tests for the third, 
optional learning outcome, which will need to be agreed with the FM alongside the MEL 
Framework. 

3. Literacy and numeracy will be measured by tests to be developed by projects and agreed 
with the FM during the MEL Framework stage. These tests must follow the frameworks 
outlined by the FM in this guidance document and subsequent guidance provided. 

4. Projects and evaluators are responsible for design and adaptions of the learning 
assessment tools. However the FM will support projects with links to open source 
references and provide examples items for sub-tasks. 

5. Projects must design at least three versions of the reading and numeracy tests prior to 
baseline. These tests must be calibrated and piloted on a range of grades that reflects 
where the project’s beneficiaries will start at baseline and end at endline. 

6. The learning target will be quantified and proportional to existing distributions. The learning 
target of 0.25 standard deviations will apply to literacy, numeracy and the optional third 
learning outcome per year of implementation, using a difference-in-difference method.  

7. Projects must agree with the FM on benchmark sampling approaches to be implemented 
by evaluators at baseline. 

8. Projects will need to design evaluations that can measure targeted learning improvements 
in a way that is statistically significant, and that also provides an interpretation of the results 
relevant to the context. (Further detail in Section 5.7) 

5.1 Measuring learning  

For GEC-T, the learning of marginalised girls is the central goal. The wording on this logframe 
outcome indicator is currently:  
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Number of marginalised girls supported by GEC with improved learning outcomes. 

The learning outcome for GEC-T will have two core, and one optional, measurement 
indicators. Both literacy and numeracy will continue to be the core indicative measures of 
learning. They will also remain the only basis for making bonus payment for those projects on 
PbR. For this reason, in GEC-T it is expected that projects follow as closely as possible 
the guidance set out in Chapter 5.  

Given that the sample of girls tested for learning needs to be representative of the broader 
beneficiary population, the learning test results in terms of percentage performance against 
target will be used to scale the overall project beneficiary number in order to inform the 
logframe indicator – with literacy and numeracy weighted equally. In this manner, learning 
results for the sample can be converted into an estimate of marginalised girls with improved 
learning outcomes.  

There will also be an optional third learning measure. This should be in cases where a 
project has a particular curriculum focus that is central to its Theory of Change (ToC), but 
distinct from literacy and numeracy. Therefore the results from the third learning measure will 
not be included as part of the calculation used to scale the overall project beneficiary number 
in order to inform the logframe indicator.  

The key point to note is that literacy and numeracy will continue to be a focus of learning 
assessment, and will need to be rigorously measured, with tests piloted to ensure they are 
appropriate to the project context. 

5.2  Literacy assessments 

The ability to read is acknowledged as a core requirement for school success and international 
research is finding that a lack of basic reading ability contributes to drop out and an overall 
lack of success in schools4.  

In GEC-T, literacy assessments are expected to be more standardized across the portfolio 
than they were in GEC1 in terms of structure and overarching framework. Nonetheless, these 
structures and frameworks will remain flexible to project contexts.  

All projects will need to follow a similar structure to an Early Grade Reading Assessment 
(EGRA) and will need to adopt a new framework suggested in this note, henceforth referred 
to as the GEC Secondary Grade Reading Assessment (GEC SeGRA). This full range of 
testing will be required in GEC-T starting at baseline. This will allow projects to track learning 
from early grades to higher levels over the lifetime of GEC-T. In addition, more bespoke tests 
may need to be developed to adjust for disability and social inclusion. Note that other forms 
of testing (e.g. tests developed by government bodies) will not be allowed for the GEC-
T Evaluation. However it is encouraged that projects consider other learning assessment 
tools for internal monitoring and progress tracking purposes.  

The GEC’s project activities intend to target and reach populations of marginalised girls that 
may vary substantially in their abilities to read. In order to effectively measure this range, the 
below guidelines should be considered when designing reading assessments. These 
guidelines are further detailed in later sections of this note: 

                                                
4 Reading is just one subject for assessment.  Others include: mathematics, science, social studies, etc. 
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 Progression from Letters, to Words, to Comprehension: The ability to read fluently 
and with comprehension relies upon the mastery and coordination of a number of 
underlying reading skills, including ability to detect and manipulate the sounds of a 
language (phonemic awareness); ability to automatically recognise the letters and 
corresponding sounds of a language’s alphabet (phonics); ability to automatically decode 
unfamiliar words and recognise familiar words; ability to quickly retrieve the meaning of 
vocabulary words, whether presented orally or in written text; and the ability to make sense 
of connected text. Therefore, to be most effective, an assessment of reading ability should 
test this entire spectrum of reading-specific skills, even in girls in higher grades. Naturally, 
the focus particularly at higher primary and secondary levels should be on more 
complicated reading comprehension. 

 Timed reading, and more complex reading to accommodate fluency: When 
measuring reading comprehension at the primary level, it is useful to measure fluency by 
timing sub-task and generating a score of correct responses within the time allowed. 
Measuring fluency allows the assessment to measure progress not only in terms of 
numbers of words that were correct but also in terms of the extent to which the student 
was able to automate their response, thereby providing more information and a greater 
ability to detect progress in their capacity to respond automatically over time. This timed 
fluency measure thus has the capacity to address potential ceiling effects in primary 
grades, as the words per minute count accommodates students with greater fluency. At all 
evaluation points, the timed fluency sub-task will be tested to allow for progress to be 
measured over the lifetime of the programme. Therefore, for secondary grades, while more 
complicated passages with slightly more challenging questions are introduced, the timed 
fluency sub-task will be required to be tested. This is further detailed in Section 5.5.2. 

 Design/Calibration of Multiple Tests at Baseline: Reading assessments calibrated at 
the same level of difficulty should be designed at baseline for use at baseline, midline, and 
endline stages in order to track learning progress over time. It is important to note that 
while similarity in difficulty and scoring methodology are key, projects must NOT use the 
exact same test. Rather, items (questions) must be changed in each test to ensure that 
we can disentangle ability from recall. In order to enhance the quality of calibration, all 
projects must design and pilot at least three versions of the reading tests prior to the time 
of baseline. Projects that may require more versions to accommodate, for instance, 
language, disability, and/or duration of project should discuss these requirements with the 
FM proactively. 

5.3 Numeracy assessments 

In GEC-T, like the literacy assessments, numeracy assessments are also expected to be more 
standardized across the portfolio than they were in GEC1 in terms of structure and overarching 
framework. As above, these structures and frameworks will remain flexible to project contexts.  

All projects will need to follow a similar structure to an Early Grade Mathematics Assessment 
(EGMA) and will need to adopt a new framework suggested in this note, henceforth referred 
to as the GEC Secondary Grade Mathematics Assessment (GEC SeGMA). This full range of 
testing will be required in GEC-T starting at baseline. This will allow projects to track learning 
from early grades to higher levels over the lifetime of GEC-T. In addition, more bespoke tests 
may need to be developed to adjust for disability and social inclusion 

In order to effectively measure numeracy, the below guidelines should be considered when 
designing assessments. These guidelines are further detailed in later sections of this note: 
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 Progression from Numbers, to Addition/Subtraction and Multiplication/Division: As 
with reading, the ability to effectively perform higher-order mathematics tasks relies upon 
the ability to fluently identify and manipulate numbers. For this reason, assessments of 
mathematics ability should include at a minimum measures of number identification, 
number manipulation, addition and subtraction and finally multiplication and division. In 
order to ensure that students are able to apply these operations, a small number of word 
problems must also form part of the standard test.  

 Linkages to curriculum to accommodate mastery: Unlike the reading assessment 
which will rely on timed tasks, and more complicated reading passages to address 
potential ceiling effects, in mathematics this accommodation will mean that projects will 
approach country-specific curriculum benchmarks instead. In most cases, this will imply 
that projects will design additional sub-tasks for measurement and space data, algebra, 
and a larger number of word problems employing more sophisticated mathematical 
operations.  

 Design/Calibration of Multiple Tests at Baseline: Like reading assessments, 
mathematics assessments calibrated at the same level of difficulty should be designed at 
baseline for use at baseline, midline, and endline stages in order to track learning progress 
over time. It is important to note that while similarity in difficulty and scoring methodology 
are key, projects must NOT use the exact same test. Rather, items (questions) must be 
changed in each test to ensure that we can disentangle ability from recall. In order to 
enhance the quality of calibration, all projects must design and pilot at least three versions 
of the mathematics tests prior to the time of baseline. Projects that may require more 
versions to accommodate, for instance, language, disability, and/or duration of project 
should discuss these requirements with the FM proactively. 

5.4 Third learning outcome 

GEC-T includes the addition of a third, optional domain of learning – beyond literacy and 
numeracy - that is context and/or project-specific. This is based on a review of GEC1 which 
highlighted that many projects are delivering interventions that support valuable other aspects 
of learning, particularly those working at secondary school and beyond. 

The third learning outcome is optional and will depend on a project’s objectives. Examples 
include financial literacy, ICT skills, science, foreign languages, and vocational training. The 
inclusion of life skills as a third learning outcome will need to be fully justified including a clear 
definition of which skills are specified. The FM encourages recipients to propose 
ideas/thoughts on which ‘other’ domains of learning are relevant to each project and context 
for consideration. These proposals would need to be set out clearly at MEL Framework stage 
and would be agreed with the FM at contracting. Subsequently, during the development of the 
MEL Framework for GEC-T, the FM would ultimately have to sign-off on an agreed 
measurement tool following a pilot. 

As this area would be at the outcome level of the logframe, there will be a requirement for this 
outcome to be measured against a comparison group by the external evaluator.  

5.5 Designing learning outcome assessment tools 

5.5.1 Framework for the development of EGRA and EGMA style learning 
assessment tools  

This section outlines the key sub-tasks that make up the EGRA and EGMA style tests. For 
reading, the skills tested include Letter Sound Identification, Familiar Word, Invented Word, 
Short Paragraph – Word per Minute (WPM) and Comprehension. The math skills tested 
include Number Identification, Quantity Discrimination, Missing Numbers, Addition, 
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Subtraction and Word Problems, including multiplication and division. Projects are expected 
to closely follow this framework and are responsible for designing tests. However, for further 
support, the FM will also provide sample tests in English and reference links for existing open 
source items (questions) in July 2017. Alterations to the framework presented here is possible 
if the context dictates so, and projects should feel free to proactively discuss any anticipated 
challenges with this framework with the FM.  

Developing EGRA/EGMA Style Tools 

Projects will be responsible for developing assessment tools in conjunction with their 
evaluators. To facilitate the process, the FM will provide: 

 Overarching framework for the EGRA/EGMA style test – in this note 

 Detailed blueprints for EGRA/EGMA style tests. These will include types of items 
(questions) that should be included in each sub-task by content and cognitive domain, 
number of questions, timing, scoring etc. – in this note 

Note that the FM will provide further guidance, support and advice on design and calibration 
during the test design phase. This may also include the provision of access to additional test 
items, sample tests, and references for locating open source test items for further adaptation. 
However, it will be the responsibility of the recipient and their external evaluator to finalise 
tests that align to the given framework and that are signed off and approved by the FM. 

EGRA style framework5 

Five components are generally accepted as necessary to master the process of reading: 
phonological awareness, phonics (method of instruction that helps teach sound–symbol 
relationships), vocabulary, fluency, and comprehension6. The skills within each component 
are not sufficient on their own to produce successful reading, but they build on one another 
and work together to reach the ultimate goal of reading comprehension. The table below 
illustrates how the different components relate to these skills.  

  

                                                
5 References to EGRA throughout this section are an adaptation or reproduction of an original work published by RTI 
International and licensed under the Creative Commons Attribution 4.0 International License. To view a copy of this license, 
visit http://creativecommons.org/licenses/by/4.0/ 

6 (Armbruster, Lehr, & Osborn, 2003; Vaughn & Linan-Thompson, 2004) 

http://creativecommons.org/licenses/by/4.0/
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GEC-T EGRA style standard subtasks  

Subtask 1: Letter sound identification (phonological awareness. i.e. mapping sounds 
onto letters)  

This subtask consists of a hundred total 
items. Letters of the alphabet, plus any 
digraphs and diphthongs if appropriate, 
are distributed randomly, with ten letters 
to a line in horizontal rows, and evenly 
distributed among upper and lowercase 
letters.  

Most of the characters will be presented 
multiple times. The percentages 
calculated in the table to the side act as a 
guide for the frequency with which the 
letters, diphthongs, and/or digraphs 
appear in the task sheet.  

To create calibrated versions of this sub-task for future evaluation points, it is recommended 
to reorder the letters within the individual rows (in order to retain relative subtask difficulty). 
This allows the frequency percentages to remain the same.  

Subtask 2: Familiar word (phonics. i.e. recognition of words) 

Familiar words are high-frequency words selected from first-, second-, and third-grade reading 
materials and storybooks in the language and context. Word lists for this task are created from 
national reading textbooks from the grade levels that will be included in the study. 50 common, 
familiar, and simple words representing different parts of speech (e.g. nouns, verbs, 
adjectives, if applicable). The items within rows of the grid can be reordered (re-randomized) 
for calibrating an equivalent test for future evaluation points.  

 
 
 
 
 
 
 
 
 
 
 
 
Subtask 3: Invented word (phonics. i.e. decoding new words using knowledge of 
sounds) 

This portion of the assessment includes a list of 50 one- and two syllable non-words, five per 
row, with the patterns of letters within the words adjusted as appropriate by language. Non-
words follow the rules of the language, using letters in legitimate positions (e.g., in English, 
not “wuj” because “j” is not used as a final letter in English). Also, they are restricted to 
consonant-vowel combinations that are typical of the language and are not homophones of 
real words (e.g., in English, not “kat,” homophone of “cat”).  

The items within rows of the grid can be reordered (re-randomized) for calibrating an 
equivalent test for future evaluation points. 

Sub-task 2: Key rules  

 Pronunciation of the words is unambiguous and familiar in the relevant language or 
dialect 

 Balance between decodable familiar words (e.g., “cat”) and common sight words (e.g., 
“the”) 

 Word length and spelling patterns are representative of those found in early grade 
readers and words are composed of a variety of letters, with none repeated 
disproportionally 

 No one letter words or words from other languages  

Letter frequency table 
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Subtask 4: Short paragraph - Words per Minute (WPM) (fluency. i.e. reading text 
quickly, accurately, proper expression)  

To create the oral reading fluency with comprehension subtask, it is recommended to use 
narratives from children’s reading materials. A narrative story has a beginning section where 
the characters are introduced, a middle section containing some dilemma, and an ending 
section with an action resolving the dilemma. It is not a list of loosely connected sentences. 
The length of the story should be around a minimum of 100 words, with longer passages (e.g. 
up to around 240 words) being preferable.  

 

 

 

 

 

 

 

Subtask 5: Comprehension 

The associated list of five comprehension questions to the Short Paragraph - WPM (Subtask 
4) includes ones that can be answered directly from the text as well as at least one inferential 
question requiring students to combine knowledge and experience from outside the text to 
respond correctly. These inferential questions will have more than one right answer, but the 
answers must be logical based on the text and the context. Literal questions that are linked 
directly to the oral reading passage are the easiest type of comprehension measure.  

When calibrating this subtask for future evaluations, it is recommended to make simple 
changes to the story. For example, names of story subjects, actions, and adjectives can be 
replaced with similar grade-level alternatives. 

EGMA style framework7 

The Core EGMA measures foundational mathematical skills. Unlike literacy, mathematical 
skills continue to build upon each other throughout a lifetime. However, there is not necessarily 
linear developmental progress between components (i.e. addition is not a pre-requisite for 
division). Therefore, the following components chosen in EGMA are chosen due to the fact 
they reflect the curriculum, are predictive, and are teachable. The table below illustrates how 
these components relate to the skills tested. 

                                                
7 References to EGMA throughout this section are an adaptation or reproduction of an original work published by RTI 
International and licensed under the Creative Commons Attribution 4.0 International License. To view a copy of this license, 
visit http://creativecommons.org/licenses/by/4.0/ 

Sub-task 4: Key rules  

 Character names frequently used in the school textbook are to be avoided, as 
students may give automated responses based on the stories with which they are 
familiar. However, character names must be typical of the language and context 

 Only one to two characters, to avoid the task becoming about memory recall; 

 Names and places reflect the local culture 

 Story text contains some complex vocabulary (e.g., inflected forms, derivations) and 
sentence structures 

 No pictures are included.  

http://creativecommons.org/licenses/by/4.0/
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GEC-T EGMA style standard subtasks  

It should be noted that the Core EGMA is also an oral assessment, so no student writing is 
required. Answers to all items are orally transmitted from a student to an assessor. 

Subtask 1: Number identification 

Number Identification subtask consists of 20 items that increase in difficulty. Students are 
asked to say each number aloud. 

 

Subtask 2: Quantity Discrimination 

The Quantity Discrimination subtask consists of 10 items. Each item consists of a set of two 
numbers, one of which is greater than the other. Students state the higher of each set of two 
numbers (pointing at the correct number is insufficient evidence for scoring).  

 

 

 

 

Sub-task 1: Key rules  

 The first three items of the subtask include the numerals 0, 9, and one other single-
digit number. 

 The next 12 items consist of two-digit numbers from 10 to 99 

 Last five items are three-digit numbers from 100 to 999  

Sub-task 2: Key Rules  

 The first item is a set of one-digit numbers; 

 Next five items are sets of two-digit numbers;  

 Last four items are three-digit numbers. 

 Include a mix of numbers that are further apart (e.g., 29 and 83) and those closer 
together (e.g., 32 and 29) to assess a broader range of abilities. 
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Subtask 3: Missing Numbers 

The Missing Number subtask consists of 10 items. The items are presented as four 
horizontally aligned boxes, three of which contain numbers and one of which is empty (the 
target missing number). Eight of the items increase in number from left to right; two of the 
items decrease in number from left to right. Students are asked to state the number that 
belongs in the empty box. 

 

 

 

 

 

Subtasks 4 and 5: Addition and Subtraction  

The Addition and Subtraction Level 1 subtasks consist of 20 items each that increase in 
difficulty. No addends are greater than 10, and no sums are greater than 19. The Addition and 
Subtraction Level 2 sub-tasks consist of five items each that increase in difficulty. No sums 
are greater than 70.  

 
 
 
 
 
 
Subtask 6: Word Problems, including multiplication and division 

The Word Problems subtask consists of six items each that increase in difficulty. It should be 
noted that the word problems are presented to students orally to prevent the possible confound 
of literacy. 

Sub-task 6: Key rules 

Problem type Example  

Change: Result  

Unknown 

Two children are on the bus, three more children get on. How many 
children are on the bus altogether? 

Combine: Result  

Unknown 

There are six children on the bus, two are boys. The rest are girls. 
How many girls are there on the bus? 

Compare: Change  

Unknown 

There are two children on John’s bus and seven children on Mary’s 
bus. How many children must join John’s bus so that it has the 
same number of children as Mary’s bus? 

Change: Start 

Unknown 

Five children get on the bus. Now there are 12 children on the bus. 
How many children were on the bus to begin with? 

Sharing 

  

Four children share twelve candies equally between themselves. 
How many candies does each child get? 

Multiplicative There are five seats on the bus. There are two children on each 
seat. How many children are on the bus altogether? 

Sub-task 3: Key rules  

 Items 1, 2, and 6 increase by one (in a set of one, two, and three-digit numbers), 
respectively; 

 Items 3, 4, 5, and 8 increase by tens, hundreds, twos, and fives, respectively;  

 Items 7 and 9 decrease by twos and tens, respectively. 

 Last item with numerals within the range of 1–20 increases by fives, but does not 
begin with a multiple of five 

Sub-task 4 and 5: Key Rules  

 The subtraction problems are the inverse of the addition problems 

 Three items of Addition and Subtraction Level 1 mirror three of the Word Problems 
items  
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5.5.2 Framework for test adaptations for higher levels 

As girls transition to higher grades in the next phase of GEC, it is particularly important to 
ensure learning assessments are fit for purpose, and can accommodate these transitions.  

The following section provides preliminary guidance on when and how projects will be 
expected to make adjustments to their assessment system for higher levels of learning. 
Additional guidance with even more detailed assessment design principles will be made 
available during MEL Framework design phase. This should allow projects enough time to 
develop, calibrate, and pilot their assessment tools prior to the GEC-T baseline.  

Introducing GEC SeGRA and GEC SeGMA 

The GEC Secondary Grade Reading Assessment (GEC SeGRA) and the GEC Secondary 
Grade Mathematics Assessment (GEC SeGMA) are custom-built assessment frameworks 
designed for the GEC in order to accommodate for potential ceiling effects in GEC-T. 

Like the EGRA/EGMA style tests, the GEC SeGRA/SeGMA will be structured around subtasks 
that become more difficult and test higher orders of learning. The specific subtasks are 
designed in line with the content and cognitive domains used in international assessment 
systems such as the SACMEQ, PIRLS, PISA, and TIMSS. They have also been adjusted for 
developing country contexts through a sample review of curricula in GEC countries. 

In addition, these new subtasks follow two key guiding principles. First, the additional subtasks 
attempt to act as a bridge between early grade testing and grade-appropriate curriculum-
referenced testing. In the first phase of GEC, projects that tried to use grade- appropriate 
curricula to develop assessment tools often faced serious challenges with floor effects. This 
is not surprising, as such projects often went from testing students on basic number 
identification to testing them on the curriculum prescribed calculus. The GEC SeGRA/SeGMA 
subtasks are instead designed so that they test reading and mathematics skills in a 
progressive fashion, approaching fully functional levels of literacy and numeracy in the final 
subtasks. For most countries, however, it should be noted that this does not imply that 
students will be tested at exact grade appropriate curricular standards. 

Second, the GEC SeGRA/SeGMA shifts from the mixed oral tradition in early grades testing 
to a completely written tradition in the secondary levels. This shift is justified on the basis of a 
couple of assumptions. For one, students shifting to the secondary level are expected to have 
already mastered phonics at the primary level, and thus should be ready to handle the 
proposed written content. For another, the written tradition is likely to be in line with the norms 
of assessment at secondary level within countries, and thus it is important that projects 
prepare and test more advanced students in this manner. Finally, because all projects are 
expected to continue to administer the basic EGRA/EGMA style tests to students, GEC 
SeGRA/SeGMA subtasks will pick up whether students have successfully moved from one 
learning benchmark to another.  

Please note that these forms of testing may nonetheless disadvantage certain students. 
Guidance on further adaptations for disability and inclusion are provided below in this guidance 
document. 

GEC SeGRA/SeGMA framework 

To capture progression of learning skills, the GEC SeGRA and the GEC SeGMA will contain 
a total of three subtasks each. These subtasks will roughly correspond to the three key 
transition points identified for GEC-T (1) primary to lower secondary, (2) lower secondary to 
upper secondary, and (3) upper secondary to beyond.  
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ALL projects will be expected to design and implement GEC SeGRA and SeGMA 
subtask 1 to ALL beneficiaries. For subtasks 2 and 3, projects will be given the ability to 
opt-in if they find these subtasks appropriate for some or all of their beneficiaries. 
Appropriateness will depend on factors such as the relevant transition points for the project, 
ensuring all ranges of performance will be picked up (i.e. a normal distribution of scores), 
providing enough difficulty to allow proper measurement of progression over time to avoid 
potential ceiling effects, and project aspirations for beneficiaries. All projects focusing on life 
skills, vocational skills, accelerated learning programmes, and other interventions outside of 
the standard schooling system should individually discuss with the FM whether subtasks 2 
and 3 will be useful for their contexts. 

The below table presents the basic framework for the GEC SeGRA and SeGMA, alongside 
the basic framework for the EGRA/EGMA-style tests for ease of comparison. These 
frameworks will be further defined through additional learning test support and guidance to be 
provided.  

 Early Grades Subtask 1 Subtask 2 Subtask 3 

Applicable 
for 

ALL PROJECTS ALL PROJECTS 

Transition of 
primary to lower 
secondary 

OPT-IN 

Transition of 
lower secondary 
to upper 

OPT-IN 

Transition of 
upper secondary 
to beyond 

Literacy Letter Sound 
Identification 

Familiar Word   

Invented Word 

Short Paragraph 
– WPM 

Comprehension 

Longer, more 
complicated 
comprehension 
paragraph, with 
more analytical 
questions 

Longer, more 
complicated 
comprehension 
paragraph, with 
more inferential 
questions 

Short essay 
construction  

Numeracy Number 
Identification 

Quantity 
Discrimination 

Missing Numbers 

Addition 

Subtraction 

Word Problems, 
including 
multiplication and 
division 

 

Advanced 
multiplication and 
division, 
proportions 
(fractions, 
percentages), 
space and shape 
(geometry), and 
measurement 
(distance, length, 
area, capacity, 
money) 
presentation 
questions 

Algebra 
questions 

 

Data 
interpretation 
and 
sophisticated 
word problems, 
solved using 
complex, multiple 
operations 
including algebra 

 

 
Developing GEC SeGRA/SeGMA Tools 

Design and implementation of the GEC SeGRA/SeGMA will follow similar principles to the 
ones presented for the EGRA/EGMA style tests. This means that projects will be responsible 
for developing these assessment tools in conjunction with their evaluators.  

The overarching framework for the GEC SeGRA/SeGMA is provided in this guidance 
document. 
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Note that the FM will provide further guidance, support and advice on design and calibration 
during the test design phase. This may also include the provision of access to additional test 
items, sample tests, and references for locating open source test items for further adaptation. 
However, it will be the responsibility of the recipient and their external evaluator to finalise 
tests that align to the given framework and that are signed off and approved by the FM. 

5.5.3 Adaptation for languages   

In first instances, it is recommended that projects requiring versions of their tests in a language 
other than English search for versions of that test using reference links for existing open 
source items (questions). The FM will provide support where possible, however the 
responsibility rests with recipients and their external evaluator to locate or develop appropriate 
test items in local languages other than English. 

5.5.4 Adaptations for disability 

Careful consideration needs to be paid when administering assessments to girls and/or boys 
who have impairments to ensure that the process is both accessible and represents a fair 
reflection of their abilities. This section summarizes some of the ways in which projects can 
make adaptations to ensure their assessments are inclusive. At a broader level, however, 
projects should be cognisant of the fact that it may not just be their assessment approaches, 
but also their wider approaches to teaching and learning that require adjustments for 
inclusiveness. In instances where this might be the case, projects are encouraged to approach 
the FM to provide support for bespoke solutions to the overall teaching, learning, and 
assessment strategies proactively.  

The best preparation for making adaptations for disability will always be knowing as early as 
possible what barriers some children could face in accessing the assessments. Ensuring 
students with disabilities have been identified will help the preparations but it will be important 
to ensure that all assessment processes can respond to the accommodation needs of those 
expected to take them.  

Cases where design adjustments are possible 

On a general level, there are some barriers which are relatively simple to remove. For 
example, the assessment itself needs to be carried out in an environment which is physically 
suitable for everyone (can those with mobility impairments access the space/are the seating 
arrangements suitable?); is well lit (for those with more limited vision/or who rely on visual 
communication); and is relatively free from distraction (either auditory or visual for those who 
may have more difficulty with concentration)? All of these factors will improve the experience 
for everyone, but it may have a more positive impact on the comfort levels of those with some 
forms of disability.  

Sometimes the assessment itself may need to be modified so the beneficiary can take it 
themselves – for example, for those with low vision or less severe cognitive or hearing 
impairments the assessment would benefit from being reproduced in large print format using 
sans serif fonts like Arial or Verdana with paragraphs that are not justified. Others may just 
need a little extra time to take the assessment, especially if they have mobility or 
communication impairments that impact on their speech.  

Cases where redesign may be required 

In some cases however, modifications to the test will not be sufficient to overcome the specific 
barriers faced and alternative assessment processes will need to be devised. Girls who are 
deaf, who have more severe cognitive impairments or have specific language impairments 
learn to read differently to their peers and therefore administering a standardised assessment 
process to these girls, even with modifications, will not provide them with a fair opportunity to 
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demonstrate their capacity. In cases where relatively high numbers of girls with more severe 
impairments are to be included, work should begin early on the development of literacy and 
numeracy assessment processes which are a more accurate and fair representation of 
progress.  

Please be aware that transliterating text from the written language to Braille will provide girls 
who use this system with the opportunity to take the assessment independently but literacy 
fluency rates will be slower so they will require more time to complete the assignments. This 
will also impact on Word Per Minute rates which will need to be calibrated against local Braille 
literacy fluency standards. Note, this does not imply that the expected standards of 
achievement should be lower – only that the assessment process itself is a more accurate 
representation of how the girls learn.   

Delivering the assessment system fairly 

Finally, all enumerators need to undergo some form of disability awareness training/briefing 
so they are prepared to engage with girls who have a range of different impairments regardless 
of whether there are known to be disabled girls in the test sample.  

5.6 Evaluating learning outcome achievements  

5.6.1 Piloting and calibration of tests and assessing ceiling and floor effects 

For the purposes of the GEC-T Evaluation, learning assessment tools must be calibrated to 
the same level of difficulty. All test versions should be designed prior to baseline for use of 
baseline, and all subsequent evaluation points in order to track learning progress over time. It 
is important to note that while similarity in difficulty and scoring methodology are key, projects 
must NOT use the exact same test. Rather, items within each sub-task must be changed in 
each test for each evaluation point to ensure that we can disentangle ability from recall. In 
order to enhance the quality of calibration, all projects must design and pilot at least three 
versions of the reading and numeracy tests prior to baseline on a range of grades that reflects 
where the project’s beneficiaries will start at baseline and end at endline. Projects that may 
require more versions to accommodate for instance language, disability, and/or duration of 
project should discuss these requirements with the FM proactively. 

Calibration 

Best practice for subtask modification recommends limiting the need for post-administration 
statistical equating. Techniques for preparing equivalent forms may include: 

 Making simple changes in the names of story subjects, actions, and adjectives, replacing 
them with grade-level equivalents 

 For subtasks that are presented to learners on stimuli sheets that are in a grid format, 
shuffling items within the grid rows, so that no matter how far a student gets in the 
assessment before the time is up, his or her experience with that assessment will be the 
same as with a previous test administration. 

While these techniques are intended to limit the need for equating, they do not guarantee 
equivalent forms, nor do they remove the need to test for equivalence after piloting. For 
situations in which these techniques are used but still result in non-equivalent test forms, 
statistical equating methods may be required. 

Piloting  

It is therefore important that learning tests are developed in good time, and this requires 
planning before starting fieldwork. Every project in the GEC-T will need to follow a clear 
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process to ensure learning tests are ready and  ‘signed-off’  prior  to  the  evaluations  being  
undertaken. The key steps in  this process are as follows: 

1. Develop  multiple  versions of  the  test: projects  will  need  to develop  enough  versions  
of  both  literacy  and  numeracy  tests  for  every evaluation point. This includes EGRA 
subtask 4 (Short Paragraph – WPM), SeGRA subtask 1, SeGMA subtask 1 and any 
additional SeGRA/SeGMA subtasks agreed with the FM. 

2. Develop enough versions (for all required evaluation points and an extra version) of the 
agreed upon subtasks. Tests should be developed in the same languages as the 
languages used at the project baseline. 

3. Conduct  a  pilot on  a  small  sample (75-150) of  students: 

a. The pilot should include enough versions (all required evaluation points, including an 
extra version) of the agreed upon subtasks. This will allow the project to analyse which 
versions are most closely matched and to be used for each GEC-T evaluation point. 

b. The FM  would suggest 75 to 150 students to be a sufficient sample. Each student 
must take all versions of the agreed upon subtasks to pilot.  

c. Students should be at appropriate grades as the cohort in order to avoid floor effects 
on the test (for example lots of children scoring zero words per minute). 

d. The  students should not be selected if they will potentially make up part of the project’s 
GEC-T intervention or control sample at any point of the programme  

e. The pilot can be conducted in any number of schools and does not need to be 
geographically representative. 

4. Analyse the scores for the pilot assessments of the different versions and adjust versions 
as required. The results of the pilot should be assessed to see how closely all of the 
versions of the test align. Following these results, if any of the versions have results that 
indicate they are significantly of an easier or higher level of difficulty than the other 
versions piloted, that version should be adapted accordingly. The tests should be re-
piloted if significant changes are required. 

5. Tests should then be submitted to the FM and ‘signed-off’ in order to become the final 
tests to be used for GEC-T.  

6. Ensure that the tests developed involve the external evaluator and that the tests are not 
distributed prior to baseline being undertaken. Projects should be clear who has access 
to the tests, and if the project has access, it will need to provide an assurance that midline 
and endline tests will not be distributed to project schools prior to the evaluations taking 
place. 

Ceiling and floor effects 

The purpose of introducing higher level tests (SeGRA and SeGMA) and piloting tests is to 
ensure the avoidance of ceiling and floor effects at evaluation points. The agreed upon 
framework of the tests and subtasks to opt-in to should allow for all ranges of performance to 
be picked up (i.e. normal distribution). It should also provide enough difficulty to allow proper 
measurement of progression over time. This means the particular subtasks selected and 
aggregation of these subtasks should be consistent at each evaluation point. If a ceiling or 
floor effect is experienced at any evaluation point, bespoke solutions can be discussed with 
the FM. (See illustration above)  
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5.6.2 Rigorous review of learning outcome results 

As with GEC-1, the FM will conduct a rigorous review of learning outcome results, particularly 
as they will now be linked to payment by results (PbR) payments for all projects (excluding 
those without comparison groups). This replication process will rely on the submission of raw 
data used for filling out the outcomes spreadsheet and any regressions undertaken, so 
external evaluators will also be expected to retain and submit their underlying data at each 
evaluation point. 

The following sections provide guidance and principles that should determine learning targets 
for the GEC-T logframe outcome indicator on learning at subsequent evaluation points. This 
will also be linked to PbR as outlined in the Handbook. Please note that the Outcomes 
Spreadsheet is used to automatically calculate learning targets based on your project data – 
the Outcomes Spreadsheet is compulsory GEC-T evaluation tool for all projects, including 
those with a specific exemption from PbR. 

5.6.3 Establishing the learning outcome target – 0.25 standard deviations 

It is recognised that targets for GEC-T should reflect the programme ambition, as well as being 
achievable. The targets for GEC1 were based on standard deviations of improvement over 
and above a comparison group, or over a benchmark for projects without comparison groups.  

As with GEC1, projects will have to measure the additional outcomes for a cohort of 
marginalised girls that the project is generating over and above what would have 
happened in the counterfactual of no intervention. The learning tests on the cohort will be 
applied at baseline, and subsequent evaluation points – to both intervention and comparison 
groups. External evaluators will undertake learning assessments either within the household 
or in the school or both and these tests will form the basis of learning targets and achievements 
on the learning outcome. 

The learning target for GEC-T projects will be 0.25 standard deviations per year of 
implementation – applying to literacy, numeracy and the third learning outcome. (See 
illustration) 

Ceiling and Floor Effects Illustrated 

 



35 

Performance will be measured in the form of an additional achievement for girls in intervention 
schools on their literacy and numeracy learning assessments over and above the increase 
achieved by girls in comparison schools at subsequent evaluation points – a difference-in-
difference methodology.  

 

 

 

 

 

 

 

 

 

 

 

 

 

Target setting and benchmarks for learning 

Target setting for learning will follow a similar methodology to GEC1, where benchmark results 
will be taken from older grades that learning beneficiaries are expected to move into. Based 
on the standard deviations of the collected results, a target will be calculated. Progress against 
this target is measured using a difference in difference approach. 

Of importance to the sampling approach is that this target setting approach is based on  a 
benchmark sample. This may include individuals to be tracked in the longitudinal sample, as 
well as ‘one-off’ sampled individuals where their results from learning tests are solely taken 
for the purposes of establishing a benchmark. 

This benchmark sample should be identified and sampled using the same framework as for 
the individuals the project and evaluator decide to track longitudinally, i.e., there should be 
limited bias on the individuals chosen as a benchmark. Suitable demographic information 
should be collected to check that the bias in the sampling technique has been minimised. 
Benchmark learning tests need only be administered to older grades of girls in beneficiary 
schools. 

Illustrative example: Benchmark sampling approach (refer to the table below and 
corresponding explanation below): 

Baseline  Midline (1 year later) Endline (2 years later) 

Project grades  

S2 S3 S4  

S3 S4 S5  

S4  S5 S6  

Benchmark grades  

S5 n/a n/a 

S6 n/a n/a 

Setting 0.25 SD Target Illustrated
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Identify the upper boundary of your learning beneficiaries: assuming that they will stay enrolled 
in the interventions through the life of the project, what is the last stage that the project could 
actively work with these individuals to improve their learning? Evaluators should collect 
baseline learning information for all grades between the lowest baseline grade and this upper 
limit benchmark grade. 

Illustrative example: 

 A three-year project is targeting their learning interventions initially at individuals about to 
move into grades S2 to S4 in 200 schools. 

 Over the course of the lifetime of the project, the learning beneficiaries would be expected 
to move into higher grades, and by the time of the end of the project, the learning 
beneficiaries would have just completed grades S4 to S6.  

Identify the necessary sample size needed for treatment and comparison areas (see relevant 
section in this guidance document). From this total, decide how many individuals will need to 
be sampled from each grade, including benchmark grades. Benchmark grades should need 
fewer individuals than the grades intended to be tracked. 

 A sampling framework is developed (see relevant section in this guidance document) to 
choose individuals to administer learning tests to. The framework identifies 100 randomly 
selected intervention schools, and 100 comparison schools from an appropriate 
comparison district.  

Apply the project’s sampling framework approach to all treatment and comparison areas, 
identifying schools, and individuals within the appropriate grades to be selected to sit learning 
tests 

 Individuals fulfilling marginalisation criteria are sampled randomly from the identified 
schools in grades relevant to the evaluation: in this case grades S2 to S6. 

 As the principal beneficiary group, larger samples are taken from grades S2 to S4. 
Appropriate household information is collected from the individuals in these grades to 
facilitate re-contacting them at their households in this and subsequent evaluation 
points. 

 As benchmarking grades only (blue and green), those in grades S5 and S6 are not 
expected to be tracked over the course of the evaluation, and so a smaller number of 
responses should be collected. The same criteria and randomisation approach should 
be made, however, to ensure that the benchmark individuals collected are 
representative of the beneficiaries they are expected to act as a benchmark for. No 
extra household information need be collected – purely the learning test data.  

 Note, the benchmark individuals for those moving into grade S2 at baseline are those 
moving into S3 and S4, who are identified and sampled as beneficiaries, not 
benchmark grades (red and orange). Where older beneficiaries can act as benchmarks 
for younger beneficiaries, no additional benchmark sampling needs to be done.  

Once appropriate individuals for beneficiary and benchmark learning samples have been 
identified, learning tests should be administered, with the results stored and recorded in the 
project outcomes spreadsheet. This spreadsheet will automatically calculate learning targets 
based on the results of the samples from treatment and comparison groups, including the 
benchmark individuals 
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In summary, the benchmarking process for learning requires a separate benchmark sample 
to be established, and this sample will not be tracked. 

Learning targets for out-of-school girls 

For projects with out-of-school girls in their cohort, the learning target for them should also be 
an additional learning target over and above changes in control areas. For out-of-school girls, 
the target for the next subsequent evaluation point after baseline in most cases will be 0.25 
standard deviations of the average of all in-school girls’ scores on learning assessments. 
However, if the out-of-school girl cohort includes drop-outs, projects will need to further 
discuss and agree benchmarking sampling approaches with the FM.  

5.6.4 Calculating learning achievement  

The Difference in Difference Approach and calculating PbR on the outcome 

The following section provides examples of calculating learning achievement using the 
Difference in Difference Approach for EGRA and EMGA style assessments. Further guidance 
on calculating learning achievement for SeGRA and SeGMA sub-tasks will be provided 
following the design of the tools. Learning outcome achievement for the GEC-T evaluation is 
always reported in percentage terms against the 0.25 SD target over and above the control 
group (difference in difference). This percentage informs the project’s eligibility to receive a 
PbR bonus payment.   

It should be noted that the aggregation of sub-tasks (i.e. EGRA/EGMA and SeGRA/SeGMA) 
which inform the learning achievement calculations will be agreed on a case by case basis by 
all projects with the FM. 

Example 1: EGRA style test: Short paragraph – WPM sub-task  

This example illustrates how the learning achievement is calculated using the Difference in 
Difference Approach, reported against the 0.25 SD target, and finally applied to PbR. For 
simplicity, only the Short Paragraph – WPM sub-task from the EGRA style test is used.  The 
table below demonstrates this example in action. 

1. The baseline assessment shows the mean score in EGRA is 20 words per minute (wpm) 
in intervention schools and 21 wpm in control schools for Grade 2 girls. 

2. The learning outcome target for literacy has been determined at midline (i.e. one year 
after baseline) as an additional 3.75 wpm as measured by EGRA. 

3. The midline assessment is undertaken on the cohort of girls, these are the same girls 
assessed who were at Grade 2 at baseline. This shows mean scores of 39 wpm in 
intervention schools and 35 wpm in control schools. 

4. This means that the mean improvement for girls on EGRA compared to baseline is 19 
wpm in intervention schools and 14 wpm in control schools. 

5. Assuming the control group are similar in relevant respects, this means that the 
intervention has secured an additional 5 wpm for marginalised girls on EGRA. 

6. The learning target for literacy is therefore achieved in full with some over-achievement. 

For projects, the external evaluator should collect, analyse and submit these calculations to 
the FM.  The FM will also require access to the raw data showing the learning scores achieved 
by treatment and control cohorts such that we can observe any changes in the distribution of 
attainment within projects’ cohorts. 
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 Learning mean Standard 
deviation (σ) 

Target score (T 
= 0.25σ) 

- Intervention 
group 

Control group   

Baseline 

Grade 2 cohort 
of girls (A) 

20 wpm 

(1) 

21 wpm 

(2) 
- - 

Grade 3 girls 
(the grade 
above the 
cohort at 
baseline) 

30 wpm 

(3) 
- 

15 wpm 

(4) 

+ 3.75 wpm 

T = (4) X 0.25 

Midline (one year after baseline)  

Cohort of girls 
(A) 

39 wpm  

(5) 

35 wpm  

(6) 
- - 

Change on 
baseline 

19 wpm 

(5) – (1) 

14 wpm 

(6) – (2) 
- - 

Additional 
midline score 
(Difference in 
Difference)  

+ 5 wpm 

Ω = ((5) – (1)) – ((6) – (2)) 
- - 

Learning 
achievement  

= +5 / +3.75 = 1.33 (133% 
achievement of target) 

Ω / T 

- - 

PbR Eligible for 33% bonus payment   

 

Example 2: EGMA  

The following table is for illustrative purposes only if a project were to equally weight sub-tasks 
from only the EGMA style assessment for a final numeracy score out of 100%. The same 
process is followed as above in Example 1: the difference in difference approach is applied, 
the learning achievement is determined against the 0.25 SD target, this is then applied to PbR 
bonus payment eligibility. Again, aggregation of sub-tasks (including SeGMA subtasks) will be 
agreed on case by case basis for each project with the FM.  

Sub-task Test level Numeric 
score 

Example 
Weighting 

Sub-task 1 Number identification / 20 10% 

Sub-task 2 Quantity discrimination / 10 10% 

Sub-task 3 Missing number / 10 20% 

Sub-task 4 Addition and Subtraction Level 1 and 2 / 25 20% 

Sub-task 5 Subtraction Level 1 and 2 / 25 20% 

Sub-task 6 Word Problems /6 20% 
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5.7 Communicating and presenting learning result findings 

Detailed guidance on how to report learning data will be communicated closer to each 
evaluation point when templates for evaluation reports are provided. This section nonetheless 
highlights three basic principles that projects should consider whenever they present learning 
results to internal and external audiences.  

Reporting against benchmarks  

It is critical that all learning results are presented against the key benchmarks of (1) set targets, 
and (2) previous evaluation points i.e. against baseline and/or midline, whichever is relevant. 
When presenting results against either benchmark, projects should clearly also show how the 
performance of treatment groups compares to that of the relevant comparison (i.e. over and 
above). In addition, projects are encouraged to report results against benchmarks for key sub-
groups. These could for instance be by geography, grade, and/or marginalization level.  

Reporting in a meaningful way 

When reporting in GEC-T, projects will be expected to convert the standard EGRA/EGMA 
subtask results into more meaningful learning categories when providing narrative on results 
within evaluation reports. From a reporting perspective, it is expected that projects will report 
on the meaningful, functional progression of girls’ learning across all sub-tasks tested (e.g. 
and not just focus solely on WPM scores or similar). 

These categories will follow progressions normally found in the assessment industry such as 
for example “Recognizes Letters”, “Recognizes Words”, and “Can Read Connected Text at 
Grade 3 level”, etc. for Literacy. For Numeracy, these categories will for instance include 
“Recognizes Numbers”, “Can do Simple Addition”, etc. In other words, rather than reporting 
on mean score and standard deviation for the EGRA sub-task one on letter recognition, 
projects will instead report on what percentage of students achieved the learning category of 
“Recognizes letters”. Note that subtask reporting in the current form will however need to 
continue within the data that is submitted to the FM (i.e. stated as achievement of the 
intervention group over and above the comparison group against a target). Moreover, WPM 
reporting will also continue as per the current requirement. 

This conversion to learning categories is expected to allow more meaningful discussion on 

what beneficiaries are actually learning, and should allow learning results to be interpreted 

and compared within the wider learning context. This requirement should also put GEC-T 

learning results reporting in line with global trends on reporting assessment findings.  

The below tables summarize the relevant learning categories for GEC-T, which are derived 
from EPDC categories. 

Literacy    

Learning category  EGRA/SeGRA equivalent 

Cannot read % of students who have zero scores on the letter sub-task 

Recognizes letters Inverse of % of students who have zero scores on the letter 
sub-task 

Can read words Inverse of % of students with zero scores on familiar words 
sub-task 

% of students who can 
read a grade 3 story 

Inverse of % of students with zero scores on the reading 
subtask 
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Numeracy 

Learning category  EGMA/SeGMA equivalent 

Is not numerate % of students who have zero scores on the letter sub-task 

Recognizes numbers Inverse of % with zero scores on number identification 

Can do simple addition Inverse of % with zero scores on addition 

Can do simple subtraction Inverse of % with zero scores on subtraction 

 
In presenting learning results against the previous evaluation point, projects should also 
consider the use of a flow diagram which illustrates the proportion of students moving from 
one learning category to another. The below table illustrates this principle for numeracy. 

 Midline Learning Category 
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 Recognizes 
numbers 

Can do simple 
addition 

Can do simple 
subtraction 

Recognizes 
numbers 

55% of students 
who achieved 
highest category of 
number recognition 
at baseline still can 
only recognize 
numbers 

35% of students 
who achieved 
highest category of 
number recognition 
at baseline can 
now do simple 
addition 

10% of students who 
achieved highest 
category of number 
recognition at 
baseline can now do 
simple subtraction 

Can do 
simple 
addition 

5% of students 
who achieved 
highest category of 
simple addition at 
baseline can now 
only recognize 
numbers  

40% of students 
who achieved 
highest category of 
simple addition at 
baseline can still 
only do simple 
addition 

55% of students who 
achieved highest 
category of simple 
addition at baseline 
can now do simple 
subtraction 

Can do 
simple 
subtraction 

 5% of students 
who achieved 
highest category of 
simple subtraction 
at baseline can 
now only do simple  
addition 

95% of students who 
achieved highest 
category of simple 
subtraction at 
baseline can now still 
do simple subtraction 

 
Reporting within the context 

In the analysis of learning results, it will be important for projects to further contextualise their 
results, commenting on the relevance of the level of skills achieved in relation to expected 
learning levels for their grade, and what the improvements in learning mean for girls’ daily lives 
including potential contributions to addressing their practical and strategic gender needs.  

Projects can do this in a variety of ways and should adopt whatever way they feel is most 
appropriate. For instance, they could compare what percentage of students can do addition in 
Grade 2 to the country’s curriculum, which expects mastery of this topic by this grade. 
Alternatively, they could comment on other learning results from within the country or region, 
comparing their own findings and explaining why they may be better or worse. Finally, projects 
could also comment on for instance the performance of a more marginalized group against 
say that of a less marginalized one, and explain what this might mean for their transition to a 
further grade or to employment.  
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6. Outcome 2 – Transition 

Transition forms the second outcome for the GEC Transition Window. The transition outcome 
constitutes a new outcome on the programme logframe for GEC-T projects. The wording of 
this logframe outcome indicator is: 

Number of marginalised girls who have transitioned through key stages of education, 
training or employment (primary to lower secondary, lower secondary to upper 
secondary, training, employment or other) 

As a logframe outcome, it is expected that all projects will collect and report data on transition. 
Additionally, each project will have targets set for each evaluation point against which 
performance will be measured. This section of the guidance covers: 

 The GEC-T definition of transition and the expected ambition of projects in addressing 
barriers to successful transition  

 Measurement of the transition outcome both quantitatively and qualitatively 

6.1 What is transition? 

Transition in educational contexts can be described and understood in various competing 
ways. This section defines the understanding of transition being adopted for GEC-T. 

Definition 1: Transition 

 

By formal education, the definition is referring to educational institutions such as primary, 
secondary, tertiary and vocational training institutions8. Non-formal education refers to classes 
and interventions outside this hierarchical system that serve particular groups, but that have 
identifiable learning objectives linked to the formal system9. Non-formal education is often 
designed to open up formal structures to excluded groups e.g. child labourers, those who have 
dropped out. Informal education may refer to, for example, ALPs or transitional courses. 

Vocational training can be understood as courses designed to equip individuals with applied 
and practical skills that aim to prepare individuals for success in employment or other aspects 
of economic life. In GEC-T these aspects will widely be referred to as Technical Vocational 
Education and Training, or TVET10. 

For some projects, transition into employment will be an appropriate transition pathway for 
their beneficiaries to follow, but this will largely depend on the age and demographic of their 
beneficiaries. For those projects where employment is defined as an appropriate transition 
pathway, as a minimum standard the FM expects this employment to be physically safe, non-

                                                
8 UNESCO defines formal education as, “the hierarchically structured, chronologically graded 'education system', running from 
primary school through the university and including, in addition to general academic studies, a variety of specialised programmes 
and institutions for full-time technical and professional training.” 

9 UNESCO defines non-formal education as, “any organised educational activity outside the established formal system - whether 
operating separately or as an important feature of some broader activity - that is intended to serve identifiable learning clienteles 
and learning objectives.” 

10 UNESCO defines TVET as, “those aspects of the educational process involving, in addition to general education, the study of 
technologies and related sciences and the acquisition of practical skills, attitudes, understanding and knowledge relating to 
occupation in various sectors of economic life.” 

Transition in GEC-T is understood as: progression into and through successive 
grades of formal and non-formal education, vocational training, or into safe, fairly-
paid employment or self-employment. 

 



42 

exploitative, and fairly-paid to provide an appropriate income for the individuals’ situations. 
Project evaluations will be expected to measure the extent to which the employment of their 
beneficiaries fulfils these criteria, and evaluators should structure household surveys to gauge, 
at a high level, if an employed individual who is in interviewed is working in a safe, and fairly 
paid environment. 

While projects will have less influence on working conditions per se, they should be 
empowering individuals with the self-efficacy and awareness to demand these basic rights. 
Projects considering employment as an appropriate pathway for their beneficiaries should 
consider how to best encourage a local employment market that is both safe and fairly-paid. 

The table below lays out some further distinctions to the above definition, on what counts and 
does not count as a ‘successful’ transition under the above definition. More detail on each 
debate is given beneath the table. 

Table 6: Further defining transition 

Issue What may be considered as 
transition 

What is not considered as 
transition 

Between-school 
movements 

Change in enrolment of children 
from informal to formal 
institutions and vice versa, i.e. 
successfully progressing from 
one stage of education to the 
next 

A ‘transition to life’ where projects 
equip girls with crucial life skills for 
a post-education life. In most 
cases, ‘transition to life’ will be 
understood as early drop out from 
school, and will not be measured 
as a successful transition11 

Within-school 
progression 

Within schools, the progression 
of children from current grade to 
the next grade 

Within schools, the repetition of 
grades due to poor performance 
or attendance in current grade12 

Transition to 
employment 

If age and context appropriate, 
the movement of young people 
into paid employment13 (formal or 
self-employed) 

The transition from education into 
unemployment or unpaid work 

Transition on the GEC is best understood in terms of the pathways that girls follow. These 
pathways map the enrolment trajectories that girls could move to over time in the project. 
While girls who have previously dropped out of school may remain that way, project activities 
may actively encourage these girls to re-enrol into an accelerated learning programme (ALP). 
These girls have, therefore, followed a successful transition pathway as a result of the project 
activity. 

                                                
11 This will depend on the age of beneficiaries and the stage they are at on their educational journeys. Projects will have to define 
clearly, within national contexts, at which point leaving school may not be considered a premature drop out. 

12 The potential adverse incentives for projects to inappropriately push children through school grades when they may not be 
prepared to meet the challenges of the higher grades is noted. There are two main responses to this issue: 1) the purpose of 
transition and the ‘follow the girl’ principle on GEC-T is to encourage projects to tailor ambitious but realistic transition pathways 
for each individual girl. We expect projects to consider the needs of a beneficiary ahead of the desires of an evaluation; and 2) 
the evaluation is set up to encourage ambition from projects. It should be the aim of a project to keep its supported children 
moving through educational stages at the normal rate expected of them. Where projects can argue that a repeat of grades is a 
good outcome for particular individuals, then with the right evidence and argument this could be agreed with the FM to be counted 
as a successful transition. Projects should note that such circumstances will be treated as exceptions to the rule. 

13 These definitions will vary depending on the individual contexts and theories of change for each project. Projects will be 
expected to articulate a ‘successful’ transition pathway for their beneficiaries. This will be explored more in the sections on 
ambition and measurement techniques below. 
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Projects should be able to express their ambitions for their cohort in a similar way to the figure 
below. Some projects may wish to organise this in terms of the age ranges they work with, or 
in the different ‘current enrolment’ positions as shown below. This gives clear indication of the 
different pathways beneficiaries are expected to follow, and allows evaluators to hold the 
project to account on these ambitions. 

Figure 1: Potential transition pathways 

 

Projects should look to recreate such an analysis in their MEL frameworks. 

6.2 Ambition for transition on GEC-T 

The transition measure has been designed in such a way as to encourage projects to be 
ambitious in removing barriers for girls’ transition through education and on to paid work.  The 
GEC considers the promotion and acquisition of life skills14 as an essential enabler of 
transition, equipping and preparing adolescent girls for their transition into adulthood, 
particularly in contexts where access to appropriate information, guidance and role models is 
limited. As such, intermediate outcomes should help lay the groundwork and support 
successful transition e.g. acquisition of financial literacy skills. Transitions should not only be 
supported by project activities, but should be actively facilitated for each beneficiary according 
to their specific needs during and after the project’s implementation 

6.3 How transition should be measured on GEC-T 

As suggested above, transition on the GEC-T will be measured using a ‘survival rate’ approach 
whereby a girl’s current enrolment is compared to her enrolment in the previous evaluation 
point. 

The general process that projects and evaluators should follow is as below: 

1. Define appropriate gender-specific transition pathways for different ages and 
marginalised groups that can be applied to girls in both treatment and comparison groups. 

                                                
14 See intermediate outcome guidance on life skills for detailed definitions and measurement 
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2. Articulate barriers and enablers to transition for each beneficiary and each potential step 
of their pathway. Clear activities should be linked to each barrier and enabler. The FM 
expects projects to apply a gender lens to analysis and response to barriers and enablers.  

3. At each evaluation point, follow up with the same cohort girls, and identify where they are 
currently ‘enrolled’. At baseline, evaluators should also find out where girls were enrolled 
in the previous year as well. 

4. Compare this enrolment against the previous year’s status and consider whether this is a 
‘successful’ transition for the individual. 

5. Record the binary result (transitioned/not transitioned) in a separate ‘transition’ variable 
for that evaluation point. 

6. Compare the proportions of individuals who have successfully transitioned in both the 
treatment and comparison groups. 

7. Consider how the transition rate at the current evaluation point compares to the transition 
rates for the previous evaluation points. Calculate the difference in proportions for 
treatment groups and comparison groups between the two points. 

8. Compare the difference in transition rates between the two evaluation points for both 
treatment and comparison groups to understand the difference in difference. Have 
treatment groups been able to improve transition at a higher rate than comparison 
groups? 

While project evaluations will be expected to capture detailed information on the specific 
pathways which individual girls follow, the ultimate outcome measurement of transition is a 
binary ‘transitioned/not transitioned’ judgement. The decision to class an observed girl as 
transitioned or not transitioned will likely depend on project context, and should be based on 
a clear logic. This logic may be straightforward in many places, for example if a girl was in S1 
the previous year, and in S2 now, she has clearly transitioned. There are examples, however, 
where this distinction is not as obvious: for example, if a girl has left school because she has 
got married, this may not be treated as a successful transition, but if she has got married and 
enrolled into a vocational course then she may be considered to have successfully 
transitioned. Projects should draft this logic in their MEL Frameworks, and evaluators should 
finalise the approach. Replication of this logic against the reported results will be a key part of 
the FM replication of results at future evaluation points. 

These steps represent the methods by which evaluations can quantitatively estimate improved 
transition rates, but qualitative research is essential for understanding the enablers and 
barriers to transition, especially those that are specific to girls. Qualitative research should 
take place in the same community research clusters, and should seek the views of 
beneficiaries, caregivers, other family members, and/or community leaders on transition. 

Specific qualitative research questions on transition may seek to understand may be: 

 For those who remain in education through successive years, how have specific project 
activities affected the girls’ abilities to stay on an educational pathway? 

 To what extent have girls felt empowered to make informed choices on their future 
decisions, even when these pathways are not in formal education? 

 What are the reasons for girls dropping out of education and training altogether? What 
could the project do differently to react to these challenges? 
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 How do girls’ think about their future prospects? Has the project given enough guidance 
to consider how to achieve these ambitions? 

 How do teachers view girls’ abilities to transition, particularly in relation to in-school boys? 

 To what extent have community attitudes, including families, siblings, and local leaders, 
encouraged girls’ successful transition? 

These qualitative questions should aim to get to the root of why girls’ transition down the paths 
they do, and should probably be conducted using key informant interviews. Other qualitative 
techniques should be explored.  

6.4 Establishing the transition outcome target 

The target for transition will be set, in most cases, as a percentage achievement over and 
above the comparison group. This target will be set according to the existing transition rate, 
as identified through a transition benchmark (further details given in the sampling for transition 
section), and will be set in agreement between project, evaluator, and FM following the 
baseline data collection. 

6.5 Indicators for transition 

The quantitative indicator for transition is: 

Number of marginalised girls who have transitioned through key stages of education, 
training or employment (primary to lower secondary, lower secondary to upper 
secondary, training, employment or other) 

It is important to note that the wording of this indicator is specified as a ‘number’ of girls. This 
means that in order to complete project logframes, evaluators will have to take the transition 
rates from the sample and multiply this by the overall beneficiary number. If the overall 
beneficiary number is 5,000, for example, and the transition rate for the treatment sample sat 
at 80%, then the number to be input into this logframe would be 5,000 x 80% = 4,000. The 
underlying assumption is that samples will be representative of the wider beneficiary 
population. 

This quantitative indicator is, therefore, a sample-based estimate of the overall transition 
achievement for each project. Qualitatively, projects may be aiming to craft indicators to 
capture, for example, how: 

 Girls have felt empowered to make informed and relevant choices on their transition 
pathways that best account for their individual circumstances. 

 Schools have developed strong and effective career counselling approaches, including 
links with relevant TVET institutions, employers, or further education institutions, to 
provide girls with options and inspiration for successful transition. 

 Communities express supportive attitudes to boys’ and girls’ transitions that emphasises 
opportunity and choice for all. 

These indicators may have quantitative elements, but an in depth consideration of qualitative 
aspects will likely be more fruitful. 
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7. Outcome 3 – Sustainability 

GEC-T is focused on achieving outcomes for beneficiary girls in terms of improved learning 
and transition. The third outcome is crucial to determine whether these improvements can be 
sustained for future generations of girls in these communities and schools, and in the 
education system more broadly. 

The specific wording for the sustainability outcome for GEC-T is:  

Project can demonstrate that the changes it has brought about which increase learning 
and transition through education cycles are sustainable. 

To assess the degree to which a project has achieved progress towards gender sensitive 
sustainability, the FM has developed a Sustainability Scorecard (please see Table 8) which 
aims to measure key characteristics of sustainability at a given point. This is not an exact 
science, and the scorecard is based on a number of assumptions which should be tested 
further throughout the evaluation process. 

The starting premise of the Sustainability Scorecard is that GEC projects have identified the 
key drivers which will deliver improved learning and transition and have articulated these as 
Intermediate Outcomes within their project logframe and theory of change.  

At this Intermediate Outcome level, the evaluation will measure whether the anticipated 
change has taken place. In order to ensure learning and transition within target schools and 
communities continues after the life span of the project, or to take this to scale in the broader 
education system, these changes will need to be delivered in ways that can be sustained. 
Measuring this at outcome level will require an assessment of the nature and depth of the 
sustainability (and where appropriate scalability) of changes achieved at Intermediate 
Outcome level.   

At GEC-T proposal stage, projects were asked to develop a Sustainability Plan, submitted 
alongside the GEC-T draft budget and logframe. This draft plan set out approaches and 
specific action to ensure the gender sensitive sustainability of the output level and outcome 
level changes. The plan set out gender sensitive indicators to measure sustainability of the 
project at school, community and system levels. The Sustainability Plan will be a working 
document, which the project will need to refine and improve, to further inform project work 
planning, and monitoring. You are not expected to resubmit the Sustainability Plan at this 
stage, as the focus is on developing your MEL framework and logframe. 

The priority for the MEL framework is to agree on project-specific indicators which can be used 
to measure sustainability against the scorecard, and to identify methodologies for collecting 
and analysing data against these. These will form part of the project logframe. 

7.1  Planning for sustainability   

There are a range of stakeholders and institutions that projects work with and influence across 
the GEC portfolio; locally with individuals, households, communities, and schools and more 
broadly within education systems and with policy makers. Through this engagement, some 
projects have a potential influence on broader social norms. For the purpose of measuring 
sustainability at the outcome level, GEC-T focuses on the changes that occur at three levels: 
community, school and system. These three levels have been defined in the Table 7 overleaf. 
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Table 7. Sustainability on GEC – planning for change at three levels 

Community From the household/family level to broader community members, and 
especially leaders; including structures, groups, clubs, local businesses 
and other agents of change that the project establishes/works with to 
support girls. 

School/provider Includes government run/funded pre-primary, primary and secondary 
schools, vocational and other training providers and established non-
formal education providers. This may also include private or community 
based/owned schools. 

System The education system at district, provincial and national levels, ranging 
from policy to delivery. This includes staff and units/departments the 
project may work and interact with, regulations within which the project 
works or may be aiming to influence. This may include private markets, 
or a broader set of networks that influence social norms. 

 
Having three distinct levels to the Sustainability Scorecard allows sustainability to be 
measured on a more holistic basis, and to understand if projects are stronger or weaker across 
different domains of sustainability. 

Projects may comprise a mix of interventions in order to achieve improvements in learning 
and transition for marginalised girls. In order to measure sustainability, the evaluation needs 
to look at each of the key changes interventions bring about with stakeholders and institutions, 
and form a view of how advanced or mature this process is. The Sustainability Scorecard will 
be used as a tool for assessing this and tracking progress, but it is critical that projects conduct 
broader qualitative analysis to form a picture as part of this. The FM recognises that this is a 
complex, non-linear process. However, projects should be able to design and deliver 
interventions in ways which optimise and promote sustainable change and replication, 
including factors of cost, staff or volunteer time and delivery roles. Critically, there needs to be 
evidence that a change is worth sustaining and stakeholders need to see these benefits.  

Sustainable change may take a number of years, for example changes in social norms may 
not be expected to happen in the life span of the GEC-T. However, projects should aim to be 
precise around their expectations and what would demonstrate success or good progress by 
the end of the project. 

A model for sustainable change at community, school and system level 

At the local levels, in communities and schools, a first step to sustainability will likely be 
changes in attitude among some key stakeholders or those most directly benefiting from the 
intervention. Over time this leads to change in practice and behaviour, which gradually extends 
to others, ideally reaching a critical mass of stakeholders who see the benefits of the approach. 
Alongside this, projects may focus on ensuring structures, capacity and resources are 
increasingly in place, enabling local stakeholders to lead and maintain change independently 
of any external support. As change is more fully established, stakeholders can further develop 
existing or new approaches to support girls’ education and respond to needs.  

For some changes to become sustainable and for these to be taken to scale, there is a need 
for change at the level of the education system, which is more complex and often less within 
the control of projects.  

Sometimes this system level change needs to be opportunistic, but it can be planned for. 
Initially, this may focus on involving local or national officials, or other networks and 
stakeholders, in the delivery or monitoring of the project or just sharing evidence as it emerges. 
Projects may also align with specific policies or regulations and work within existing 
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governance structures. By demonstrating the local benefits of an approach, a project can then 
seek to increase this level of engagement and the capacity and willingness of officials to 
support girls’ education, using project evidence and adopting some aspects of the project 
approach. Ultimately, if an approach or model is shown to work it could be adopted in national 
policy and funded through the budget, or incorporated into specific delivery systems (e.g. for 
teacher training or school management).   

The model sets out how change in practice becomes sustainable through four different stages 
of progress. 

Figure 5. Sustainability – a progressive model at school/community and system level 

 

This process will take place at different rates in the different communities and schools in which 
a project works. In assessing sustainable change it would be ideal to see this happening in a 
majority of locations. However, in the GEC-T evaluation, this also offers projects a chance to 
understand why it may vary and understand therefore how to adapt project delivery 
accordingly.  

The Sustainability Scorecard incorporates all the four different stages of progress at the three 
levels, and has a scoring ranging from 1 to 4 depending on the stage of the progress. Please 
refer to Table X for further details.  

7.2  Defining sustainability indicators and applying the Sustainability 
Scorecard  

Projects will need to be clear on how each intermediate outcome contributes to sustainability, 
whether at community, school or system level, within their overall theory of change.  

A specific intermediate outcome may contribute to one or more of these levels. The indicator 
chosen to measure change at intermediate outcome level may not capture the degree to which 

Established: changes are institutionalised 
Change in practice / attitude well established. 

Communities & schools can act with no support from 
project, develop further / new initiatives & secure funding 

to respond to their local needs.  

Approach / model shown to work at scale & adopted 
nationally / regionally in policy &/or into delivery systems 
(e.g. for school re-entry, teacher training, etc). Included in 
government budget or other financial support established. 

Becoming established: critical mass of behaviour change
Community & school leaders & critical mass of 

stakeholders convinced of benefits & have independent 
capacity to deliver changed practice. Project still plays role 

but increasingly mobilised locally. 

Authorities use project evidence, & adopt specific aspects 
of project approach. Growing capacity to support girls’ 

education locally or beyond, including some allocation of 
resources. 

Emerging: changes in behaviour
Improved practice in schools & communities, gradual, 

targeted increase in support for girls’ education; project still 
driving change starting to raise funds locally

Improved capacity & engagement of local officials to 
support girls’ education. Some concrete examples of 

support, & engagement with evidence from the project. 

Latent: develop knowledge and change in attitude
Community & school stakeholders develop knowledge; 

show some change in attitude towards girls' education & 
specific project approaches

Align with specifc policy, systems &/or share evidence 
with gvt & broader networks. Officials engage with project 
aspects, develop knowledge/support for girls’ education.  
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this change is sustainable. Therefore, drawing on the draft Sustainability Plans, projects 
should identify precise sustainability indicators which will be used to assess progress against 
the Sustainability Scorecard. Underlying changes in gender power relations and gender norms 
and stereotypes can be particularly powerful in sustaining project successes beyond the 
project phase. Gender equity is therefore considered a key part of any sustainability plan and 
analysis and all indicators must be gender-sensitive. 

There is a separate tab in the logframe for setting out sustainability indicators and their 
measurement, linking them to each intermediate outcome. All projects will need to set specific 
sustainability indicators for each of the three levels: community, school and system. These 
indicators should build on the measures identified at intermediate outcome level. There can 
be a maximum of three indicators for each level. Targets for each evaluation point should be 
used to set out expected progress and should relate to a point on the scorecard. 

Projects should consider the following when developing their sustainability indicators:  

 At school and community level, a measure capturing the achievement of a critical mass of 
behaviour change may be needed (i.e. among parents, both male and female, siblings, 
teachers, community members and/or leaders and others who see the benefits of change). 
The project should identify what would constitute this critical mass at a local level. For 
progress against the scorecard, it is expected that the process of achieving a critical mass 
of behaviour change would take place in a significant majority of project communities and 
schools. 

 If a new practice or delivery model (e.g. clubs, classes, technology) is key to change, then 
sustainability may be determined by evidence of locally led or owned systems to 
incorporate this (e.g. in to school operations, community action) and provide local 
resources (including funds, staff or volunteer time). Evidence of action independent of 
project support should be sought, particularly from school and community leaders.  

 At system level, projects should consider which specific authorities and actors, including 
gender and womens’ issues authorities are expected to adopt a measure or approach and 
what they would need to do this (e.g. capacity, staff resources/time, funding, specific 
regulation, etc.). Projects should avoid setting indicators which look for a stated 
commitment (although this may be a good start), but rather some credible evidence that 
the commitment is being or will be put into practice. This would help projects to achieve a 
higher score on the Sustainability Scorecard.  

Each sustainability indicator will need a means of verification, which draws on a mixed 
method approach. As part of this, good qualitative research needs to be planned and 
undertaken by projects’ external evaluators. Indicators in the logframe will include quantitative 
proxy measures of change, but the qualitative work will be key to understanding sustainability 
better and justifying a score against the Sustainability Scorecard.     

The MEL Framework will need to include sources of data for the sustainability indicators. 
There may be some overlap with intermediate outcome measurement and therefore it may 
make sense to use some of the same tools (e.g. household survey, school surveys, FGD, 
etc.). However, it is important to note that the sustainability indicators may require some 
specific modules and/or sections within these tools or may require their own data collection 
tools.  

At the system level in particular, it is likely that specific tools to gauge government capacity 
and take up of approaches will be needed. The Sustainability Outcome tab in the logframe will 
need to specify what tools will be used to assess performance against the indicators and set 
a value against the Sustainability Scorecard. Each MEL framework will need to set out the 
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timing of data collection, an overview of the tools to be used, and who will collect the data for 
these indicators.   

The external evaluator should score the project based on the data collection at baseline and 
all subsequent evaluation points, using the Sustainability Scorecard. The FM team will review 
and moderate this score as necessary, recognising that this requires a degree of judgement. 
While the data collection for the sustainability indicators will only happen at evaluation points, 
the sustainability outcome will be incorporated into project annual reviews to assess progress 
and adapt programming as needed. 

7.3  Financial sustainability  

The GEC-T approach on sustainability set out in this guidance document assumes that 
financial sustainability is a key part of sustainability and is incorporated in the Sustainability 
Scorecard. For a project to achieve scores of 3 or 4 on the scorecard, for example, some level 
of financial sustainability is likely to be required. Where appropriate, projects should include 
specific indicators against which to assess the level of financial sustainability. The 
Sustainability Plan will be the place to set out in more detail how the project understands the 
current costs of delivering change and what these costs are likely to be for communities, 
schools and the broader education system. It needs to recognise that delivery by a project 
does not always involve the same costs as delivery by government or other stakeholders.  

Some key considerations for financial sustainability include:  

 Match funding at the start of the project (i.e. pre-committed funds) and at endline (i.e. funds 
leveraged during project implementation);  

 Estimated annual cost of continuing core interventions in the years after GEC-T project 
funding ends (e.g. for continued payment of incentives, technology maintenance, refresher 
training, stipends, etc.), and who is expected to bear these costs.  

The MEL Framework should make clear how financial sustainability is incorporated within the 
scorecard approach, in specific terms for each project at the three different levels. A suggested 
approach is that, where appropriate, one of the three indicators set for each level would be a 
financial or resourcing-related indicator. 
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Table 8. GEC Sustainability Scorecard  

Rating  Community  School  System  

0 – Negligible 

(null or negative 
change) 

No evidence that community members 
accept the project approach, and 
changes in attitude or engagement 
with activities very limited. 
Stakeholders may even reject key 
aspects of project. Project not working 
effectively to build consensus or 
support, but focus only on activity 
implementation. 

No evidence that school stakeholders 
accept the project approach, and 
changes in attitude or engagement 
with activities very limited. 
Stakeholders may even reject key 
aspects of project. Project not working 
effectively to build consensus or 
support, but focus only on activity 
implementation. 

Very limited and ineffective 
engagement with system level 
stakeholders, including district or 
national authorities. Authorities do not 
see relevance of intervention. There is 
limited alignment to existing systems / 
structures and policies, or limited 
understanding by project of how it 
intends to influence change at this 
level. 

1 – Latent  

(changes in 
attitude) 

Community stakeholders (including 
parents, community leaders, and 
religious leaders) are developing 
knowledge and understanding and 
demonstrate some change in attitude 
towards girls’ education. Appropriate 
structures are being put in place at 
community level, and there is some 
level of willing engagement and/or 
participation from the community.  

School leadership, teachers and other 
stakeholders are developing 
knowledge and understanding and 
demonstrate some change in attitude 
towards girls’ education in general and 
towards specific teaching practice and 
approaches, and the way schools are 
managed.  

Local, district, and national officials are 
involved in delivery and/or monitoring; 
developing knowledge, and showing 
change in attitude towards girls’ 
education and project focus areas. 
Project aligns with specific policy, 
systems and departments. Project’s 
evidence is being shared with relevant 
stakeholders, including broader 
networks of organisations. 

2 – Emerging  

(changes in 
behaviour) 

There is evidence of improved practice 
and support for girls’ education in 
specific ways being targeted by 
project. Change is not universally 
accepted among targeted 
stakeholders, but support is extending. 
Project staff and resources play key 
role in driving change, although there 

There is evidence of improved support 
for girls’ education in classroom 
practice, teacher management, and 
school management being targeted by 
project. The improved practice is not 
universal, but is extending. Project 
staff and resources play key role in 
driving change. School leaders 

There is evidence of improved 
capacity of local officials to support 
girls’ education through existing 
functions, adopting new approaches. 
Examples of support to project schools 
are being established. Government at 
local and/or national level has 
engaged with and understood 
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Rating  Community  School  System  

are activities in place to mobilise 
funding/other resources.  

understand resource implications and 
mobilising funds locally. 

evidence from the project. Resource 
implications are being made clear. 

3 – Becoming 
established   

(Critical mass of 
stakeholders 
change 
behaviour) 

Key community leaders and a critical 
mass of stakeholders are convinced of 
the benefits and have the capacity to 
lead and deliver changed practice 
independently. Financial and other 
resources are increasingly being 
mobilised locally. Project staffing and 
resources still play role but there is 
potential for this to be phased out.  

Head teacher and critical mass of 
school staff and stakeholders 
convinced of the benefits and have the 
capacity to deliver changed practice 
independently. To the extent possible, 
existing financial and other resources 
are being used or mobilised. Project 
staffing and resources still play role 
but there is potential for this be phased 
out. 

Authorities demonstrate active use of 
project evidence, uptake of specific 
aspects of the project approach and 
have a growing capacity to support 
girls’ education locally or beyond. This 
may include limited support to a 
delivery model without fully adopting 
within a national system. There is an 
increase in allocation of resources and 
evidence of planning for required 
resource to upscale. 

4 – Established  

(changes are 
institutionalised) 

The specific change in practice and 
attitude is now well established. 
Communities demonstrate 
independent ability to act without 
support from project, are able to 
further develop existing and new 
initiatives and secure funding to 
respond to their local needs to sustain 
and build on the changes that have 
taken place.  

The specific change in practice and 
attitude is now well established with 
school level systems to support this; 
schools demonstrate independent 
ability to act without support from 
project, have allocated and mobilised 
financial and other resources and are 
able to develop further initiatives to 
respond to local needs to sustain and 
build on the changes that have taken 
place.  

An approach or model is shown to 
work at scale and is being adopted in 
national policy and budget as 
appropriate, and/or incorporated into 
key delivery systems (e.g. for teacher 
training, curriculum, school 
management etc.). There is an 
established track record of financial 
support.  
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8. Intermediate Outcomes 

As detailed above, the core Outcomes of the GEC-T will be learning, transition, and 
sustainability. In addition to this, GEC-T introduces a level in logframes between outputs and 
outcomes - Intermediate Outcomes. These will be the key steps within the project theory of 
change (ToC) identified as essential enablers to improve learning, transition and sustainability.  

Projects on GEC-T have one compulsory intermediate outcome: attendance (formerly an 
outcome indicator for GEC-1). In addition, each project is required to have their own key 
intermediate outcomes relevant to their ToC and the barriers to education they seek to 
overcome. Intermediate Outcomes form a core part of the evaluation for GEC-T, entailing 
robust and rigorous measurement methodologies undertaken by the independent, external 
evaluators. Projects have a minimum of three and a maximum of five Intermediate Outcomes 
including attendance, with one indicator for each of them. 

Intermediate Outcomes: core principles 

1. Intermediate outcomes are a new level of indicator within the project logframe, and 
should measure the key steps to lead to learning, transition and sustainability. 

2. Intermediate outcomes must be incorporated into the MEL Framework and be 
measured by the project’s external evaluator at each evaluation point. 

3. Attendance will be Intermediate Outcome 1 for all project logframes. 

4. Projects have between two and four additional intermediate outcomes. There should be 
an indicator for each intermediate outcome. 

5. Project logframes include gender-sensitive and disability-focused quantitative and 
qualitative indicators. 

6. Comparison groups will not be compulsory for the measurement of intermediate 
outcomes, including for attendance however evaluations that do use comparison groups 
for intermediate outcomes, if this is possible, would be strengthened. 

7. Projects will need to develop robust tools and methodologies for the measurement of 
intermediate outcomes alongside the MEL Framework, and refine this in collaboration 
with their external evaluator. These will need to be signed off by the FM before the 
evaluator goes to do baseline fieldwork. 

8.1  Intermediate Outcome 1: Attendance 

More complete guidance on developing strategies and indicators for measuring attendance 
as an intermediate outcome have been provided in earlier documents, so this section aims to 
build on the previous guidance. Particularly, this section builds on: 

 Sampling and measurement techniques for attendance reporting 

 Attendance and GESI standards for GEC-T projects 

 Good practice and FM expectations for spot checks 

8.1.1 Measurement and sampling techniques for attendance 

As described in further detail in earlier guidance, attendance data can be collected from 
multiple different sources. In their MEL Frameworks, projects should identify what sources 
they have available, and which will be most appropriate for measuring attendance. These 
sources may include: 
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 System-wide data from all project schools collected using technology-enabled registers 

 Hand-completed registers from project schools 

 Registers for attendance at other, non-school project interventions, such as girls clubs 

 Other relevant registers that can track attendance, such as drivers’ registers for those 
projects supplying school transport 

 Self-reported attendance from girls, parents, and/or teachers based on survey responses 

Projects should define the most accurate source for attendance data, and from this should 
develop indicators and measurements in line with what the source can measure. 

If projects have dynamic, digital attendance records collected daily from all project schools, 
then an indicator can be developed on the average attendance rate in all schools, not just 
those schools sampled for learning. Likewise, for those projects with little reliable information 
from schools, an indicator based on a smaller tracked sample of individuals may be developed 
(e.g. those girls receiving one-on-one mentoring). This would require a different kind of 
logframe indicator, as one deals with school-wide averages, and the other deals with sampled 
individuals. 

As a minimum standard, however, projects should be pushing their supported schools to 
collect and track attendance in more effective ways. Even if school data is currently unreliable, 
the project should react to this finding, and consider what actions are being undertaken to 
improve the school data collection systems. 

Additionally, all evaluators will have to draw a sample of project institutions in which spot 
checks can be conducted. For simplicity, this sample will most often correspond with the 
sample of institutions selected for learning outcomes. Projects should note any exceptions to 
this in their MEL frameworks. 

8.1.2 Attendance and GESI standards for GEC-T projects 

As part of the GESI minimum standards laid out in the GEC-T recipient handbook, a 
requirement was made for projects to develop: 

“A retention strategy that captures the reasons for girls’ drop out from school and 
provides appropriate support to re-engage girls in response to the common issues is 
articulated in project activities.” 

The first step projects should take in responding to this is to define at what point girls are 
considered to have dropped out of each intervention. Dropout should be assessed both in 
terms of dropout from a formal or informal institution or class and project interventions e.g. a 
girls club. It is important that this information is considered in drafting the MEL Frameworks. 

In the six monthly adaptation meetings being planned as part of the monitoring system, 
projects will be expected to comment on the extent of drop-out in the previous six months. 
Additionally, as the standard above suggests, capturing the reasons for drop-out is often more 
critical than the actual number of drop-outs. 

Reporting on attendance as an intermediate outcome, however, means that in-depth data on 
attendance and transition (which should have some comment on the extent of drop-out) may 
only be collected and analysed at each project’s evaluation points. These points will be, at a 
minimum, one year apart, meaning that the six monthly reporting requirement may become 
difficult to fulfil. 
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This expectation of six monthly reporting on drop-out, however, remains a strong part of the 
monitoring approach, as it is important for projects to understand and respond to the 
movements of their beneficiaries in a dynamic way. 

For projects without attendance systems that allow for simple regular reporting that captures 
numbers and reasons for drop-out, spot checks can be used as a more regular update for the 
monitoring approach. This is further described below. 

8.1.3 Spot checks 

The FM minimum expectations for spot checks are that: 

 There should be a minimum of two spot checks carried out in project intervention 
institutions per year (i.e. one at least every six months). 

 There should be at least one spot check per year carried out by the external evaluator, 
others may be conducted by project staff. 

 The exact date of the spot check should be, ideally, unannounced. 

 They should be carried out on a representative sample of project institutions (potentially 
utilising the same sample as identified for learning outcomes) 

Spot checks should be designed on GEC-T to provide information on both attendance and 
retention. This represents a change of scope from GEC 1, where spot checks were often 
simply a head count comparison of who was in class against who was marked in a register. 
While this triangulation purpose remains a key part of any spot check, the monitoring 
requirements and GESI standards described in the handbook suggest a wider scope for spot 
checks may be required. 

Spot checks on the GEC-T should aim to capture: 

 A comparison of reported attendance and physical attendance on the day of the spot 
check, on order to give an indication of the reliability of school registers. 

 The extent of enrolment, re-enrolment, retention, and drop-out in the period since the 
previous spot check. 

 The reasons for drop-out e.g. migration, marriage, inability to pay school fees, increased 
domestic or caring responsibilities. These reasons should be captured through a survey 
to girls, teachers and head teachers. 

 What follow up was done to reengage the beneficiary e.g. home visit from Project Officer 
of school Management Committee member. (This could be captured through qualitative 
interviews with girls, parents, a Head Teacher or School Management Committee). 

 If reengagement was unsuccessful, what barriers remain to reenrolment/reengagement in 
the intervention? (This could be captured through qualitative interviews with girls, parents, 
a Head Teacher or School Management Committee) 

Projects may wish to develop this spot check approach in their MEL frameworks, or may 
include it as a requirement for the external evaluator to develop the approach. At a minimum, 
projects should lay out the expectations for spot checks in their MEL Frameworks and 
evaluator terms of reference. 
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8.2 Other intermediate outcomes 

In addition to attendance monitoring and reporting, recipients have proposed further 
Intermediate Outcomes as part of their proposal and these should be included in the logframe 
when submitted. Projects can have a maximum of five Intermediate Outcomes in their 
logframe including Attendance. Intermediate Outcomes will vary on a project-by-project basis 
and will need to be aligned to each theory of change. 

Following a review of the portfolio-wide suite of interventions delivered through GEC-1, the 
following prominent themes have been identified. These provide an initial representative list 
of Intermediate Outcomes proposed by recipients, which link and contribute to the core 
outcomes of learning, transition and sustainability: 

1. Teacher quality improvement; 
2. Greater self-esteem and empowerment of marginalised girl; 
3. Positive community attitudinal and behavioural change; 
4. Economic empowerment of households and girls’ families; and 
5. Improved school management and governance. 

This is not an exhaustive list, and projects have proposed a range of Intermediate Outcomes 
which are specific to their theory of change. Proposed Intermediate Outcomes can and should 
be further refined, and should be included in projects’ Adjusted Full Proposals and Logframes, 
with methodologies for measurement developed alongside the MEL Framework in the first 
three months of GEC-T. Data collection related to intermediate outcomes will need to be 
conducted by the project’s External Evaluator. 

Each Intermediate Outcome should represent a critical ‘step’ / causal mechanism / essential 
enabler that is needed in order to drive results within the outcome areas of learning, transition 
and sustainability in the project context. For example, well-trained and motivated teachers who 
demonstrate improved teaching practice are critical to improving learning outcomes. The 
assessment of progress on these intermediate outcomes will be a key component of the 
evaluation at Baseline and subsequent evaluation points.  

Intermediate Outcome Notes 

1 Attendance at 
school or another 
educational setting 

This intermediate outcome is compulsory and should focus on 
attendance. This outcome links to both learning and transition 
outcomes.  

2 Selected by the 
project 

 Set out between 2 and 4 additional Intermediate Outcomes, 
which capture the key changes which will enable outcome 
level change. These are likely to include changes in attitudes, 
behaviour, capacity and use of resources by key 
stakeholders. The following are examples of the key enablers 
at this level which Intermediate Outcomes should aim to 
capture:  

 Economic enabler: change which enables learning and 
transition through reducing the economic barriers to girls’ 
participation and progression in school. Indicators may focus 
on household level ability to cover the costs of education, or 
other ways in which resources are used effectively to help 
encourage this participation.  

 Social environment enabler: positive changes to gender 
and social norms, for example the reduced incidence of child 

3 Selected by the 
project 

4 (Optional) Selected 
by the project 

5 (Optional) Selected 
by the project 
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Intermediate Outcome Notes 

and early forced marriage, or broader measures of increasing 
parental and community support for girls’ education.    

 Individual enabler: improvements to girls’ own motivation, 
aspiration, confidence and self-efficacy, which empower girls 
to negotiate their transition through and achievement at 
school.  

 Learning environment: changes in the teaching practice of 
teachers, the provision of safe and supportive learning 
environments, and improved use of teaching and learning 
resources in and out of the classroom environment.   

 Sector and system enablers: projects may seek to bring 
about changes to the broader enabling environment in school 
systems and policy, for example through teacher deployment 
and training, school governance which better supports the 
transition of girls, or specific areas of policy or resource 
allocation by government.  

 

Analysis – how does change happen in your context? 

If you haven’t already done this, it’s critical you conduct analyses of the context (social, gender, 
political, economic and technological) and power relations within which your project will 
operate. This provides a basis for understanding how change for girls happens in your context. 
This must include an understanding of child protection issues, including existing mechanisms 
and protection. 

Theory of change – what change will your project effect?  

In order to develop your logframe Intermediate Outcomes, you will need to ensure the project 
Theory of Change is strong (see Section 1 above). Revisit if needed the TOC submitted at the 
proposal stage to ensure there is a clear line of logic which identifies the key changes at 
Intermediate Outcome to bring about outcome level change, and that project outputs link 
clearly to these Intermediate Outcomes.  

8.3  Measurement of Intermediate Outcomes 

Indicators for Intermediate Outcomes should link to project outputs, and should capture the 
key enabling changes. For example, where an output includes training of teachers or school 
management committee members, the Intermediate Outcome should seek to measure the 
extent to which this has resulted in changes in behaviour and practice. The Theory of Change 
should then show how this expected change will lead to improved learning and / or transition. 

As a result, each project will need to develop and set out what tools and detailed methodology 
are expected to be used to measure these indicators. This will be done in detail in the 
development of the MEL Framework, and in collaboration with the external evaluator when 
they are hired. Indicators and approaches will be reviewed alongside the theory of change, 
and will need to be signed off by the FM. 

Alongside project and evaluator-developed tools, the FM will also provide ‘core questions’ for 
each of the major Intermediate Outcome areas identified. These will consist of a short set of 
questions per Intermediate Outcome to be administered as part of the household or school 
surveys. More details on the exact wording of these questions, and how they should be 
administered, will follow in future guidance when the full survey tools are shared. 
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The FM will also establish thematic discussion groups during inception phase with the aim to 
support projects, share good practice in measuring different types of indicators, and bring 
consistency in approaches to common intermediate outcomes wherever possible. However, 
the measurement of Intermediate Outcomes will need to be context and project specific and 
appropriate, and tools may therefore need to be tailored to project needs. 

Measurement of Intermediate Outcomes will be carried out by the external evaluator in the 
Baseline and subsequent evaluation points. It will form a core part of the evaluation report 
alongside the reporting against Outcome indicators. 
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Part 4: Methodology for outcome and 

intermediate outcome evaluation 

The previous sections have described general ambitions and principles of the evaluation, as 
well as more on measurement expectations for learning, transition, sustainability, and 
intermediate outcomes. This section builds on the principles described, and lays out guidance 
on how to structure an evaluation sample to capture the required information. 

The key aims for this chapter are to help projects and evaluators to: 

 Describe the approach to measuring additionality for GEC-T evaluations 

 Understand the key principles behind a representative and unbiased sampling approach  

 Design detailed sampling strategies for each outcome and intermediate outcome that 
minimises sampling error while remaining unbiased and representative 

 Set minimum sample sizes which are large enough to capture statistically significant 
results, but small enough to minimise evaluation cost and complexity 

 Develop strategies for effective cohort tracking, especially for measuring progress 
against the transition outcome 

The structure of this chapter is designed to follow the process of designing and carrying out 
an effective longitudinal evaluation: 

 

The colour coding introduces the split in responsibilities between project and evaluator in 
crafting the evaluation approach. The initial steps, highlighted in red, should generally be 
carried out by the project, while the latter sections, in blue, are generally the responsibility of 
the evaluators. Step 3 on additionality and comparison groups is somewhat of a mixed 
responsibility, because projects should suggest appropriate comparison groups, while 
evaluators should ultimately select the comparison group. 

More detail on these steps will be provided in the sections below. This part of the guidance 
should be read in line with the sampling framework template provided in Annex D. 

Track and follow up for subsequent evaluation points

Conduct reserach on sample communities

Decide on a sampling approach to best capture additionality, potentially including 
identifying appropriate comparison groups

Provide details on the total population of project beneficiaries

Identify target groups
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9. Identifying target beneficiary groups 

The project target beneficiary groups are the groups of girls who stand to benefit from the 
project’s interventions across the learning, transition, and sustainability outcomes, as well as 
intermediate outcomes. The sum of the target groups is the project group of beneficiaries. 
Although all GEC-T projects have worked with their beneficiaries in the first phase, it is 
important that the target groups are clearly identified and described at the beginning of the 
second phase. 

This Chapter sets out the steps that each project and its evaluator should take to identify the 
target groups, conduct a mapping of their intervention areas, track actual exposure of the 
beneficiaries to the project’s interventions, and assess reach of the target groups. 

9.1 Defining target groups 

The project target groups are the groups of individuals who are expected to receive the direct 
benefit of the project interventions. It is important, for both sampling and wider project design, 
that projects can clearly articulate the defining characteristics of their specific target group. 

Definition 2 : Target Groups 

 

Generally speaking, these groups will be characterised by: 

 Geographical location of their project areas 

 Project’s marginalisation criteria 

 Project’s intervention targeting, including enrolment in specific ‘intervention’ schools 

 Sex15 

Different targeting and marginalisation criteria are usually justified by the focus on helping the 
groups who are at higher risk of poor educational outcomes in the long term. This risk can be 
associated via previous research or in-depth knowledge of a country or region, with a range 
of characteristics, for example those who are poor or displaced.  

It follows that projects need to have clear definitions of each of the risk factors, targeting 
strategy, and marginalisation criteria that help define their target groups. This is important 
because if the project defines the various criteria inconsistently, then the evaluation is less 
likely to capture information relevant to the project’s groups of interest. The criteria also need 
to be measured in the same way during the intervention as during the research which identified 
them16. 

Figure 2 below gives an example of a project with three different target groups. 

                                                
15 Projects should note that boys are a welcome aspect of beneficiary target groups and – particularly within an in-school 
context – be included. However, this should not be included in an unduly disproportionate way if not part of current plans given 
the overall focus on girls. 
16 It should be noted that during the first phase of GEC, many projects first identified areas and even specific locations where 
most potential beneficiaries are educationally marginalised, and then targeted all girls in those areas (within a certain age range 
or in specific schools) with the same interventions. Even these projects should review all the targeting criteria for each of their 
interventions to correctly identify their target groups. 

Project target groups are groups of outcome-level beneficiaries who are expected 
to benefit from project interventions. 
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Figure 2 - Identifying the project's target groups 

 

Whenever a project targets beneficiaries with different interventions, the evaluator needs to 
identify and characterise the different groups. To give an example, let’s assume to have a 
project that identifies all girls and boys in Primary School classes 3 to 7 as marginalised due 
to low local economic development and low educational capacity of the schools. Within this 
group, the said project aims to deliver bikes to the specific group of girls that lives more than 
5 kilometres away from the school, so they can travel to school safely and quickly and attend 
class more often. Then, for a different (and possibly overlapping) group of girls who are at risk 
of dropping out from school, the project aims to deliver bursaries to help them continue their 
education. Finally, the project aims to conduct training of the teachers to strengthen the 
numeracy outcomes for all students in the school, including boys. Such a project would have 
four target groups: 

 Target group 1: In-school girls living more than 5 kilometres away from the school 

 Target group 2: In-school girls at risk of dropping out 

 Target group 3: All other in-school girls 

 Target group 4: All in-school boys 

In evaluation, knowing whether beneficiaries are targeted by different interventions is key to 
attributing any impact that is narrowly measured at the individual level, such as the GEC-T 
learning and transition outcomes. Understanding these target groups is also a key stage in 
developing a sampling framework: further described below. 

For the purpose of developing a representative evaluation sample, therefore, projects need to 
conduct a detailed review of their target groups and targeting strategies. Projects should 
include this defining detail in their MEL Frameworks. The project also needs to inform its 
evaluator of its targeting strategies and regularly update about any change. 

Further to the project’s target groups’ identification, the project’s beneficiary numbers will also 
need to be disaggregated across dimensions such as age, school, social group and school 
status. The categories that identify the groups must be set in consistency with DFID reporting 
and are therefore common across the GEC-T portfolio. These groups are presented in the 
boxes below. 

Country 

Region 

District 

City/Village 

Community/School 

Girls Boys 

Marginalised girls Marginalised boys 

Target 
group 

1 

Target 
group 

2 

Target group 3 
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Projects and evaluators can track these key characteristics of their target groups using both 
management information trackers and evaluation tools such as the household survey. It is the 
responsibility of the project to record characteristics of its target groups; similarly, it is the 
responsibility of the evaluator to record characteristics of the sample of girls and boys tracked 
in the evaluation, and to check that the sample matches with the intended beneficiary 
population. 

As a minimum standard on gender equality and social inclusion in GEC-T evaluations, 
evaluators should collect information on all sampled individuals that demonstrates, at a 
minimum, the individual’s gender and disability status. Disability status should be derived 
using the Washington Group short set of questions, where disability is assigned to anyone 
with a ranking of ‘has a lot of difficulty’ or ‘cannot do at all’ in at least one of the six domains 
of functioning. 

9.2 Geographical mapping of intervention schools and communities 

The geographical mapping of the intervention schools and communities is a critical exercise 
not only to inform the approach to sampling and cohort tracking for the evaluation, but also for 
the project to get an understanding of the likely transition challenges. The project should 
conduct the mapping exercise at the MEL Framework stage and revise it in coordination with 
the evaluator after it’s been recruited. 

The geographical mapping should be conducted in four steps: 

1. Identifying GEC-1 geographical areas: the project should list and map all the countries, 
regions, districts, villages and cities where it has worked in the first phase of GEC, and 
intends to continue working in through GEC-T. 

2. Identifying GEC-1 schools and clubs: the project should list and map all the schools 
(primary and/or secondary) and physical clubs where it has implemented interventions in 
the first phase of GEC, and intends to continue working in through GEC-T. 

By school 

 Lower primary 

 Upper primary 

 Lower secondary 

 Upper secondary 

By age 

 6 – 8 years old 

 9 – 11 years old 

 12 – 13 years old 

 14 – 15 years old 

 16 – 19 years old 

 > 19 years old 

 

 

 

By social group: 

 Disabled girls 

 Orphaned girls 

 Pastoralist girls 

 Displaced girls 

 Slum-dwellers 

 Poor girls 

 Disadvantaged caste/ethnic minority 

 Affected by HIV/AIDS 

 Young mothers/expecting 

 Street Children 

By school status 

 Out-of-school girls: have never 
attended school 

 Out-of-school girls: have attended 
school, but dropped out 

 Girls in-school 
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3. Identifying GEC-1 catchment areas and communities: the project should identify the 
areas where their beneficiaries are likely to live; these are usually defined as areas within 
a given radius from the schools and clubs of the project. This distance crucially depends 
on transport modes available (foot, bike, bus etc.) and by the nature of the location, i.e. 
rural, urban, suburban, informal settlements etc. 

4. Identifying GEC-T transition areas and transition points: lastly, the project should 
define transition routes for beneficiaries in all its communities and predict where they 
might be at different steps of their route. The project should identify the location of the 
schools where the beneficiaries can be expected to transit to, regardless of whether these 
are going to be GEC-T project schools or not. Again this mapping will depend on transport 
modes. 

It should be noted that steps 1 and 2 above include an element of listing the intervention areas 
and schools. This exercise of listing (including crucial location information) should be 
completed as part of completing the sampling framework. Further explanation on this 
framework is given in the following sections. 

Figure 3 below is a good example of a map of school locations from the Avanti iMlango project. 
Projects will be required to share with the Fund Manager the lists of the schools and their 
location, as well as the map in the highest possible resolution. 

Figure 3 - Map of iMlango counties and schools 

 

Mapping of project interventions should reveal the transition pathways which different regions 
and communities may be more predisposed to follow. For example, where target group maps 
have identified a community that has little access to secondary schools, it is likely that this 
community will struggle more with transitioning beneficiary girls into those secondary 
institutions. Projects should reflect on such findings, and consider how they may wish to adapt 
project activities to be most effective at addressing the various regional problems faced across 
their areas of operation. The section below gives a worked example of this. 

9.3 Mapping for transition 

The figure below demonstrates the biases that must be considered when sampling villages 
for measuring transition. The figure represents an example project which is aiming to transition 
girls from their supported primary schools into, ideally, local secondary schools. They identify 
eight local communities which they could sample households from, the six local primary 
schools that they support, and the two local secondary schools which they intend for project 
beneficiaries to transition to. They map the locations of each of these, and present the findings 
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to the evaluator, who must develop a strategy to select which communities to select for 
sampling households from. A pattern quickly emerges: 

Figure 4: Example mapping of target communities 

 

Each of the identified villages is, more or less, equally likely to have beneficiaries currently 
attending the intervention primary schools, as they are relatively equidistant from target 
primary schools. Assuming that the project’s activities targeting transition are concentrated in 
their primary schools, this means that each target village is equal in terms of how likely they 
are to have girls receiving the transition intervention. 

There are only two local secondary schools, however, in the identified region, and they are 
both located in the South. This means that, in general, it will be easier for those in the Southern 
community to successfully transition. Those individuals in the North, marked in grey, will have 
more distance to travel to reach a secondary school, and are therefore less likely to 
successfully transition at the end of their primary education. 

If the evaluator were to select the four Southern villages as their sample, then there would be 
a significant bias in this approach: girls in these communities are geographically pre-disposed 
to be more likely to transition. Such a sample risks overstating the project’s true achievement, 
as the more challenging transition pathways of the Northern community is ignored. 

A more balanced sample would, for example, select two communities from the Northern 
communities (in grey) and two from the Southern communities. In this way, the evaluation is 
likely to be able to say more about how the project has addressed distance from school as a 
barrier to successful transition. 

Projects could take several actions on the back of such a finding: 

 The MEL framework should stipulate restrictions on the evaluator’s sampling strategy, 
stating that sampling should be geographically balanced: taking account of Northern and 
Southern communities. 
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 Project staff should reconsider their planned activities and theories of change on how they 
are addressing the different barriers to transition for the girls in these Northern villages. 
Have activities been organised to help reduce the geographical barriers to transition? 

 What plans has the project got in place to deal with the possibility of the two local 
secondary schools becoming saturated and unable to support the transition of more girls 
from the target primary schools and communities? Projects should consider how they 
could react to support the continued transition of girls who, for supply-side reasons beyond 
their control, have no ability to go on to secondary school. 

While this example is somewhat simplified, a similar logic needs explored in the mapping of 
target groups for each project. On a case by case basis, potential avenues for geographical 
bias, and potential blind spots in the theory of change, need to be explored and mitigated 
against. 

Crucially, the logic explored above applies equally as well to comparison groups as it applies 
to treatment groups. Before selecting individual communities to sample from in comparison 
areas, evaluators should look to provide such an analysis, in order to demonstrate that the 
comparison groups are not inherently biased. 

As a minimum in the initial MEL framework design, however, projects should provide maps of 
their intended target groups in terms of regions, districts, communities, schools, and other 
planned intervention locations.  

Tools for mapping accurately, which projects and evaluators may wish to explore, include: 

 QGIS: a free open source software with statistical and analytical capabilities: 
http://www.qgis.org/en/site/ 

 Google Maps: A wide range of software is available, some free and some paid-for. Could 
be especially useful if road travel is a key factor in determining transition: 
https://developers.google.com/maps/documentation/api-picker 

 MapInfo: A paid-for software that has a simpler user interface than other mapping 
software: http://www.pitneybowes.com/us/location-intelligence/geographic-information-
systems/mapinfo-pro.html 

 ArcGIS: A paid-for software offered by ESRI, this is a powerful and flexible software. Still 
a learning curve to pick up, but simpler than the open source QGIS: 
http://www.esriuk.com/software/arcgis/arcgisonline 

10. Evaluation approach to additionality of outcomes 

The previous section introduced the need to identify and closely define target groups, while 
this section introduces the importance of comparing these groups to a counter-factual. 

In the GEC the central principle of the selection of the evaluation approach is that it should be 
based on measuring the achievement of additional results. This means outcomes achieved 
for intervention groups that can be shown to be over and above any change that would likely 
have been experienced in the absence of the intervention17. The project’s evaluation approach 

                                                
17 The control or counterfactual group may have interventions from other, non-GEC donors, and the Recipient should not seek 
to restrict access of other interveners to control groups. Any non-GEC activities in control areas should be reported to the Fund 
Manager, simply from a results reporting point of view.  

http://www.qgis.org/en/site/
https://developers.google.com/maps/documentation/api-picker
http://www.pitneybowes.com/us/location-intelligence/geographic-information-systems/mapinfo-pro.html
http://www.pitneybowes.com/us/location-intelligence/geographic-information-systems/mapinfo-pro.html
http://www.esriuk.com/software/arcgis/arcgisonline
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describes the counterfactual scenario to the intervention, i.e. a state of the world where key 
conditions are reasonably similar to the intervention scenario except for the intervention. 

10.1 The Difference-in-Difference approach 

The key approach to estimating additional results in the GEC is Difference-in-
Differences. This approach is founded on attributing to the interventions any change in the 
outcome experienced by a group of beneficiaries before and after the intervention and over-
and-above the change experienced by a comparison group of comparable non-beneficiaries 
in the same period. The change happening in the comparison group provides the 
counterfactual scenario to the interventions. Figure 4 shows a diagram of the overtime 
changes in outcome for the intervention and comparison group and identifies the change that 
can be attributed to the intervention (or interventions). 

Figure 5 - Additionality in the GEC: the Difference-in-Difference model 

 

 

The standard, unadjusted Difference-in-Difference approach delivers an unbiased 

estimate of the causal impact of the project under the following assumptions: 

Assumption 1. The outcome trajectories of the intervention and comparison groups would be 
parallel in the absence of the intervention.  

This assumption can reasonably be accepted when: 

 The intervention and comparison groups share similar socio-economic, demographic, 
cultural, geographical, and educational characteristics. This allows to assume that, on 
average, individuals in the two groups would react in the same way to the interventions. 

 Prior to the start of the project, the outcomes in the two groups parallel outcome 
trajectories. Although past performance is not always indicative of the future, common 
trends suggest the two characteristically comparable groups are affected by similar shocks 
and external factors. 



 67 

Assumption 2. All individuals in the target groups are reached by the same intervention or 
interventions at the same time and no individual of the comparison group receives any of the 
interventions.  

This assumption cannot be tested before implementation but it can be verified ex-post through 
detailed exposure data (as explained in Chapter 9 on Target Groups). 

Both assumptions can be rigorously tested with the appropriate evidence in the MEL 
Framework design stage using secondary data as well as at baseline, midline and endline 
with primary data. 

DID delivers a robust statistic for the Average Treatment Effect, that is, the average 
effect of the intervention across all targets. However, the researchers should be aware 
that beneficiaries often respond to policies and interventions in different ways. For example, 
among the beneficiaries of bursaries, there might be some for whom the economic barriers to 
continue education are still too high and have to drop from school. Another example is when 
teacher training affects disproportionately the sub-group of the targets who start from low 
learning levels. While appropriate sub-group analysis can produce insights into different 
effects of the projects, there can be extreme cases where the distribution of the effects is so 
skewed that DID leads to conclusions that are not true (more often than it should, based on 
given statistical power of the samples). 

The section below gives an overview of evaluation approaches and related procedures to 
ensure that there will be the required confidence in the results. 

10.2 Valid approaches to apply Difference-in-Difference 

Recipients should include details of their proposed method of demonstrating causality within 
their MEL framework. The table below provides a summary of approaches to show 
additionality in consistency with the DID framework. These approaches represent the 
minimum level of rigour that is required for projects to estimate their causality for GEC 
outcomes and for PbR purposes. There may be some exceptions where other methods may 
need to be used, but it is vital that the methodology for outcome targets and measurement are 
agreed with the Fund Manager at the MEL framework stage.  

It is understood that the context in which each Recipient is operating is different and that it 
may be challenging to identify a counterfactual or comparison group. However, it is expected 
that the Recipient should make every effort to employ at least a quasi-experimental approach. 
The Recipient should discuss any challenges/concerns with the Fund Manager through the 
submission of the MEL framework and the subsequent dialogue and iterations. Any deviations 
from the minimum standard shown below must be approved by the Fund Manager prior to 
commencing the baseline. 
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Table 9: Approaches to additionality 

Approach Description Acceptability for GEC-T 

Randomised 
control trials 
(RCTs) 

Experimental designs randomly assign 
subjects to intervention or comparison 
groups to ensure that there is no 
selection bias. While RCTs are the 
‘gold standard’ of evaluation designs 
they are often not practical because 
random selection of sites and students 
can be contentious or impossible 
given political considerations.  

Treatment cannot be randomised in 
GEC-T since projects are to 
continue with the same 
beneficiaries of GEC-1. However 
those projects who adopted a RCT 
in GEC-1 can continue with this 
approach and are encouraged to do 
so. 

Quasi-
experimental 
designs 

Quasi-experimental designs are based 
on comparing outcomes of a treatment 
group and comparison group. 
Comparison groups should be 
matched to the greatest extent 
possible on observable characteristics 
that were used for project selection 
criteria. Where comparison groups 
differ noticeably in terms of their 
characteristics (observed or 
unobserved) then the Recipient should 
demonstrate a reasonable attempt to 
avoid selection bias. 

Acceptable approach to 
demonstrating additionality for 
GEC-T. 

Pre-post- 
experimental 
design 

Pre-post experimental designs do not 
have a comparison group. These 
typically involve measurements pre 
and post-intervention and allow us to 
measure changes in outcomes over 
time. While statistical methods can be 
used to demonstrate if changes are 
significant, we cannot say if this 
change would have occurred even 
without the application of the 
programme. The counterfactual and 
the targets in these designs are 
usually based on projections of historic 
data from the group of beneficiaries or 
other similar subjects. 

Not an acceptable approach to 
implying additionality for GEC-T.  

This approach may be employed 
only in extreme circumstances with 
agreement by the Fund Manager 
and would require additional 
accompanying evidence. 18 This 
approach would not be eligible for 
the PbR upside. 

 

10.3 Expected challenges to selecting comparison schools and communities  

Projects who employed a quasi-experimental design or an RCT during GEC-1 might be 
interested to use the same c schools and communities to sample a comparison group of 
individuals who are similar to their beneficiaries. However it is important to recognize that there 
could be major limitations to this approach: 

 

                                                
18 Pre and post-test methods may be considered only when the use of a comparison group violates DFID’s policy of “do no 
harm” – that is, where comparison groups may cause major safety problems for the Recipients or project staff involved. This 
will need to be agreed with the Fund Manager. 
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 Common transition routes: When GEC-1 control schools and communities are 
particularly close to the project’s schools, then it is likely that girls from both intervention 
and comparison group will share similar transition routes in the future. In some cases this 
may mean that girls from the control schools will benefit to some extent from the 
interventions. Projects who will implement interventions in new Secondary School need to 
be particularly aware of this potential limitation. 

 Consent to participate: The GEC-1 control schools and communities might not be willing 
to participate to the evaluation any longer, especially where they have not received 
anything in return. 

 Contamination: The GEC-1 control schools and communities might have been 
“contaminated” by other donor-funded projects to an extent that they are no longer suitable 
comparisons for the intervention schools. Where it becomes difficult to identify 
communities with no educational interventions as comparison groups, evaluators should 
look to select communities with interventions that may be significantly different from the 
proposed GEC activities. 

 Saturation: The project might have saturated control schools and communities by rolling 
out some interventions to them (following end of the evaluation). 

11. Quantitative and Qualitative methods 

A key principle for GEC-T project reporting is regular independent evaluation of project 
interventions. These evaluations should employ the use of mixed methods, and ensure rigour 
in both quantitative and qualitative analysis.  

This section motivates the need for mixed methods analysis in GEC-funded evaluations and 
provides guidance on the minimum standards expected for the quantitative and qualitative 
research presented in evaluation documents for GEC-T. The standards presented are 
designed to accompany the terms of reference for evaluators of GEC-T projects. Projects 
should ensure their evaluators are fully aware of the need to adhere to these standards. 

11.1 Why mix methods? 

The approach of drawing on both qualitative and quantitative evidence is referred to as ‘mixed 
methods’. Taking such an approach can strengthen an evaluation, both through triangulation 
of findings and by building a deeper understanding of how and why change has/hasn’t 
occurred.  

‘Triangulation’ is when different data sources and methods are used to shed light on an issue 
or programme. Triangulation can be achieved either by gathering data from different research 
participants or by examining an issue using different data collection methods. For example, it 
is possible to compare the perspectives of teachers, students, and parents on the quality of 
schooling or to gain an understanding of student perspectives through a questionnaire, focus 
group discussions and participant observations. Triangulation can strengthen evaluation 
conclusions and help to identify meaningful areas for further work. 

Qualitative and quantitative methods can also be used to supplement and build on each other 
as one research approach can rarely fully address the evaluation questions that are posed. 
Depending on the evaluation questions being addressed, sequencing of quantitative and 
qualitative techniques may differ. As a result, an evaluation may, for example, use qualitative 
research to develop and guide the selection and design of questions in a quantitative survey. 
Conversely, a statistical analysis of quantitative survey data may identify variances, trends, 
and patterns, which can then be explained and explored further through subsequent 
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qualitative data collection and analysis. Identifying an appropriate approach to sequencing 
can add considerable value to an evaluation and result in findings which are more nuanced 
and based on a greater depth of analysis. There is no right or wrong sequence. The most 
important thing is that evaluators choose a strategy that can best answer the evaluation 
questions of interest. 

11.2 Quantitative methods 

There are several quantitative options available for projects to use. Some must be used to 
measure certain outcomes as stated in the FM guidance (i.e. learning and transition) and 
others are optional, but all will require some tailoring to suit the projects particular needs.  

11.2.1 Learning tests 

Learning tests will be administered at the school or intervention level to collect data on literacy 
and numeracy. Learning tests are compulsory but should be adapted to suit the project, e.g. 
language in which it is administered and cultural relevance of the tests. See section 3.6 for 
more details on learning tests. Data from these learning tests will be used to carry out 
difference-in-difference calculations and provide a measure of additional learning achieved. 
Other types of learning relevant to projects ToC, e.g. knowledge of sexual and reproductive 
health can be measured as deemed appropriate by projects. This could take the form of 
multiple choice questions in a specially designed test and be administered alongside the 
learning tests (see section on school based surveys below).      

11.2.2 Household based survey (HHS) 

All projects are required to carry out a HHS at baseline. The HHS can also be used to collect 
relevant information on other project outputs and outcomes.   

HHS format 

The HHS will be made up of core and optional modules. Modules refer to sets of questions 
linked to particular areas, e.g. a module on household demographics or a module on girl’s 
self-esteem. Core modules should be administered by all projects and must be asked of all 
girls (see section 13.6 for guidance on calculating minimum sample sizes for the HHS). The 
optional modules should be administered where they are relevant to the activities and 
outcomes of the project. Optional modules could for example be used to collect data on 
intermediate outcomes expected at a community or parental level, e.g. attitudinal change 
towards girls’ education. These optional modules can be asked of the entire sample or a 
subset of the sample (see section Error! Reference source not found.). Information 
collected in this survey could be matched with learning results, depending on the tracking 
approach taken by evaluators and the level of overlap between the learning and transition 
sample (this is further explored in section 16). 

A final draft of the survey (with core and selected optional modules and revisions) must be 
submitted to the FM for comment before going into the field. Once the baseline is complete, 
the HHS will be updated by the FM for use at subsequent evaluation points by adding a 
recontact/substitution section to allow cohort tracking. This allows for a longitudinal view of 
changes in outcomes.  

Timeline 

A finalised HHS template accompanied by guidance on how to use and administer the survey 
will be shared with projects by 30th June 2017. The project should adapt the survey as 
appropriate before translating and piloting. The FM recommends that baseline data collection 
is complete by November 2017 to allow for analysis and submission of the baseline report and 
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data by March 2018. Data collection dates should be appropriately aligned with school and 
exam dates.  

 

Training interviewers and field staff 

Projects and their external evaluators should ensure all enumerators are trained in the correct 
use of the HHS. Enumerators must know how to administer the survey in the field; and for 
subsequent evaluation points be familiar with the recontact and substitution protocol (see 
section 9: sampling). Interviewers also need to be are aware of cultural sensitivities and ethical 
issues, for example around singling out a specific girl in the family without interviewing her 
siblings, or asking sensitive questions about girls, especially when they hit adolescence. In 
many contexts, it may be advisable to use female interviewers to the extent possible.   

Pre-baseline survey 

Projects may also wish to design and carry out a pre-baseline survey in order to help identify 
barriers to education, to identify potential beneficiaries or to inform their sampling framework.    

11.2.3 School/intervention based survey  

Projects also need to administer a short school/intervention based survey to those girls that 
form the learning cohort and take the learning tests. The core survey should consist of a very 
small number of questions related to demographics such as age and grade, and questions 
around marginalisation as defined by the project. These school/interventions based surveys 
could however also be used to collect intermediate outcome information such as for quality of 
teaching or self-esteem. Information collected in this survey can be matched with learning 
results, and therefore provides the potential for interesting analysis of links between learning 
and other factors. A template with core questions for the School Based Survey will be issued 
alongside the HHS template.   

School-based surveys may also be administered to teachers or head-teachers in order to 
triangulate information provided by girls or to collect data on additional outputs and outcomes.  

11.3 Qualitative methods 

This section presents minimum standards guidance for qualitative research in six specific 
areas, which are summarized in Table  below.  

Table 10: Summary of minimum standards for qualitative research in evaluation 

Area Minimum standards 

At a minimum, the evaluation team must outline 

Personnel Involved in 
Qualitative Data Collection 
and Analysis 

Who was involved in the qualitative work presented, and 
whether those collecting and analysing qualitative data had 
necessary skills, experience and training 

Data Collection Methods Which data collection methods were selected and why, 
and who was intended to participate in each of them 

Data Collection Tools The data collection tools used for each of the methods 
included in the evaluation 

Qualitative Sampling 
Strategy 

A comprehensive, and well-articulated sampling strategy 
for the qualitative work undertaken 

Method of Qualitative 
Analysis 

The process for analysing qualitative data, and any 
associated challenges 
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Area Minimum standards 

At a minimum, the evaluation team must outline 

Biases related to qualitative 
research 

The main biases related to the qualitative work undertaken, 
including those related to data collection, analysis and 
interpretation 

 
This document proceeds as follows: Section A provides introductory material on the 

rationale for qualitative research. Section B describes each of the six minimum standards for 

qualitative research in further detail.  

11.3.1 Why qualitative research is needed in evaluations 

Not only can qualitative research give voice to people who were intended to engage with 
and/or benefit from an intervention, it can also help explain ‘how’, ‘why’, and ‘under what 
circumstances’ intended or unintended changes are taking place.  

As such, qualitative research can be used in evaluations to obtain information about: 

 Local knowledge and understanding of a given issue or programme. 

 People’s perceptions and experiences of an issue, or a programme intervention. 

 How and why people engage with and react to a programme, or an organization. 

 Local responses and the acceptability and feasibility of a programme. 

 Social processes and contextual factors (for example, social norms, values, 
behaviours, and cultural practices) that marginalize a group of people or have an impact 
on programme delivery and effectiveness. 

Qualitative research could be used to help exploring why a specific intervention was 
successful or unsuccessful in improving learning, or how a specific component of 
programming helped enhance the transition of girls. Qualitative research can also help build 
narrative links between project outputs, intermediate outcomes, and outcomes by exploring 
the mechanisms that support these links. So, for instance, qualitative analysis could shed light 
on how and why having a school improvement plan in place for a particular school improved 
learning results.  

Because qualitative research is usually better suited than quantitative research to investigating 
sensitive topics, it can also be used in some cases to capture evidence related to issues such 
as sexual violence or corporal punishment. It could likewise be useful in understanding 
barriers experienced by hard-to-reach groups, such as children living or working on the street. 

11.3.2 Minimum standards 

This section focuses on the minimum standards that must be fulfilled for the qualitative 
research conducted as part of GEC-funded evaluations. In some cases, evaluators and 
projects may feel the need to diverge from the more specific guidance presented below. In 
general, such divergence must be explained in the methodology section of evaluation reports, 
which should also highlight the rationale for this divergence. As part of best practice, projects 
should consider discussing more substantial divergences with the FM at the time of planning 
and implementation of fieldwork.  

All GEC-funded evaluations must also meet child protection and ethical standards. These 
standards are outlined in the GEC project handbook.  
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11.3.3 Personnel involved in qualitative data collection and analysis 

At a minimum, the evaluation team must outline: 
 
Who was involved in the qualitative work presented, and whether those collecting and 
analysing qualitative data had the necessary skills, experience and training 

 Evaluation reports should include a summary of the personnel involved in the collection 
and analysis of all data, highlighting where the evaluation used raw data or processed 
qualitative data from other sources. Evaluation reports must note any possible biases that 
may have occurred due to improperly trained researchers or non-objective sources of 
qualitative information.  

Who was involved in the collection and recording of qualitative data 

 In order to lend objectivity to the evaluation, we encourage evaluators to only use 
qualitative data collected by themselves or a firm who they have partnered with.  

 In some cases, the evaluator may also need to use qualitative data collected by project 
staff. Where this is the case the evaluator must make it explicit in all reporting. The 
evaluator must also attempt to validate this qualitative data in some way, and should 
highlight these attempts in their reports.  

 It is imperative that all reports explicitly state who collected each type of qualitative data 
used and the training which was provided to them.  

 Evaluation reports should also note any challenges encountered which may have 
undermined the independence and reliability of the qualitative data.  

Who was involved in the analysis of qualitative data 

 In order to lend objectivity to the evaluation we encourage evaluators to analyse qualitative 
data themselves or for this to be done by a firm who they have partnered with.   

 In some cases, this might not be possible. Evaluators using qualitative data analysis from 
another source must attempt to validate the analysis in some way, and should highlight 
these attempts in evaluation reports.  

 In some cases, qualitative analysis will be done by researchers hired by the evaluator, and 
then compiled at a central level. In others, one or two qualitative specialists will analyse all 
of the data. In others still, evaluators may use qualitative data analysed and processed by 
another party. In any case evaluators should be explicit about who undertook the analysis 
and any implications for the reliability of the findings.  

 Evaluation reports must also outline the skills and experience of those involved in 
analysing the qualitative data and the training which was given to them. 

 In many cases, translation of raw qualitative data will be required. The evaluator should 
explain who conducted these translations and any checks that were in place to ensure the 
accuracy of them. 

11.3.4 Qualitative data collection methods  

At a minimum, the evaluation team must outline: 
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Which data collection methods they have selected and why, and who is intended to participate 
in each of them.  

 This should include a clear rationale for each data collection method used, the groups or 
individuals who are intended to participate in each of the methods, the type of data they 
are intended to generate and the sensitivity of the topics to be covered. As well as an 
explanation of why each individual method was selected, the value of the combination of 
methods should also be explained, as well as the rationale for any sequencing of methods.   

Rationale for selected data collection methods  

 Evaluators should explain where they are using tried and tested methods which are being 
used in their pure form and where they are drawing principles from a range of methods in 
order to develop a new method tailored to the evaluation. 

 It is good practice to use a combination of methods within an evaluation and evaluators 
should explain the value not just of individual methods but of the combination of methods 
used and any linkages between them. This may include sequencing of methods, for 
example to support triangulation.  

 Methods may range from FGDs and KIIs to more innovative participatory methods, 
including peer research and methods which use technology, for example video and 
photography. Direct observations are also likely to provide valuable data, particularly in 
classrooms. The use of participatory methods is particularly encouraged because of the 
valuable data they can yield and the empowering effects they can have on participants.  

 As noted in Chapter 16 guidance, ethical considerations should inform the selection of 
data collection methods and these should be reflected in rationales provided. 

Biases arising from certain data collection methods 

 Biases can result from certain methods, for example social desirability bias with methods 
that take place within groups. Potential bias should be noted for each of the data collection 
methods included in the evaluation.  

 Evaluators should demonstrate that efforts have been made to minimise these biases and 
strengthen the quality of the data collected.  

 

11.3.5 Qualitative Data Collection Tools  

At a minimum, the evaluation team must provide: 

 The data collection tools used for each of the methods included in the evaluation.  

Development of qualitative tools  

 These tools should be accessible and appropriate to the groups and/or individuals who 
are intended to use them. 

Further reading (optional) 

 Research methods - 
http://www.ccs.neu.edu/course/is4800sp12/resources/qualmethods.pdf 

 Participatory methods - 
http://archive.unu.edu/hq/library/Collection/PDF_files/CRIS/PMT.pdf 

 Most Significant Change - http://www.mande.co.uk/docs/MSCGuide.pdf 

http://archive.unu.edu/hq/library/Collection/PDF_files/CRIS/PMT.pdf
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 The evaluator must share all qualitative data collection tools with the FM and should 
explain whether any subsequent feedback or advice from the FM was taken on board.  

 Any sensitive topics should be appropriately worded and scripts for field researchers 
should be included to carefully introduce sections on sensitive topics and to forewarn 
participants about the nature of the questions being asked. Prompts should be included to 
give respondents the opportunity to stop or pause the data collection activity if they want 
to. 

 All data collection tools should be field-tested and any findings from this should be 
incorporated in the final version of the tools 

 Tools should be developed using appropriate and accessible language. In many cases, 
data collection tools will need to be translated from English into at least one other local 
language. Poor quality translations can undermine the value of the data collected. In order 
to check the accuracy of the translations, it is advisable to conduct ‘back translation’ with 
a sample of data collection tools in order to validate their quality. 

 Where possible, tools should be developed based on examples of good practice from other 
evaluations, incorporating lessons learned from elsewhere. Efforts to do this should be 
clearly outlined by evaluators. 

 Tools should be developed in a way that prioritises the data that is needed and minimises 
respondent and field researcher fatigue. 

11.3.6 Qualitative sampling strategy 

At a minimum, the evaluation team must outline: 

A comprehensive and well-articulated sampling strategy for the qualitative research 

 Evaluators should describe who participated in the data collection for each qualitative 
method and explain how participants were selected. This should include information on 
sample sizes and the representativeness of samples selected, as well as any potential 
biases as a result of sampling approaches used.  

Sample size 

 A rule of thumb for qualitative methods is to stop collecting data when saturation point is 
reached, meaning nothing new is being raised by participants. However, it is not always 
possible to manage data collection in this way and sample sizes often have to be defined 
in advance. Previous experience should guide decisions about when saturation point is 
likely as a way of determining the sample sizes to be used. Practical considerations such 
as cost and time also need to be factored in. 

 Evaluators must clearly delineate sample sizes for each method and provide a rationale 
for why these sample sizes were adequate and appropriate. 

 Where focus group discussions are being used, these should include on average between 
five to 10 participants. 

Method of participant selection 

 Evaluators should highlight the sampling techniques employed for each type of method 
and explain why certain sampling techniques were chosen, e.g. probabilistic sampling vs. 
purposive, quota or snowballing.  
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Representativeness of sample/s  

 The validity, meaningfulness and insights generated from qualitative work are related to 
the sampling approach used. Evaluators should outline the key characteristics of samples. 
For instance, in a focus group with school council members, the evaluation team should 
note how many were women. In semi-structured interviews with parents for instance, 
evaluators could highlight how many parents were educated themselves.   

 In qualitative research, the aim is not to be representative of the population. However, if 
evaluators are excluding certain types of beneficiaries, or focusing on those with certain 
characteristics, they should note any implications of these choices. For instance, if a 
project has beneficiaries who are disabled but an evaluation team does not interview any 
disabled girls, then this should be acknowledged and explained. 

Biases as a result of sampling  

 A biased sample consists of respondents who don’t represent the group of interest. Poor 
screening and recruiting causes biased samples. It is important that evaluation teams carry 
out appropriate screening. 

 Gatekeeper bias arises when individuals or groups of stakeholders take/are given control 
of sampling and decide who should participate in the evaluation without using a pre-agreed 
sampling framework.  

Evaluators should outline any biases they feel arise out of the sampling strategy or 
implementation method. 

 
 

11.3.7 Method of qualitative analysis 

At a minimum, the evaluation team must outline: 

The process for analysing qualitative data, and any associated challenges or biases 

 Evaluators should describe their overall approach to qualitative data analysis as well as  
specific techniques used, highlighting any software employed. Any sequencing of the 
analysis to inform further quantitative or qualitative data collection should be made clear.  

 Evaluators should explain how, if at all, interpretation and findings were cross-checked 
and validated. They must also note any possible biases in the methods of analysis or any 
challenges faced during the analysis process.  

Further reading (optional) 

 Sampling - http://www.ajmse.leena-
luna.co.jp/AJMSEPDFs/Vol.2(2)/AJMSE2013(2.2-21).pdf 

 Sampling - http://legacy.oise.utoronto.ca/research/field-
centres/ross/ctl1014/Patton1990.pdf 

 Focus groups – 
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.468.3527&rep=rep1&type=
pdf 

http://www.ajmse.leena-luna.co.jp/AJMSEPDFs/Vol.2(2)/AJMSE2013(2.2-21).pdf
http://www.ajmse.leena-luna.co.jp/AJMSEPDFs/Vol.2(2)/AJMSE2013(2.2-21).pdf
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Process for analysing qualitative data 

 In general, qualitative data will need to be categorized and sorted through pattern or 
thematic analysis as the primary basis for organizing and reporting the evaluation findings. 
Evaluator should be clear about how themes were identified. 

 Evaluators must also describe how the raw qualitative data was handled and explain 
whether this was done manually or using software such as Nvivo.  

 Any cross-validation techniques employed to ensure the final analysis is accurate should 
be highlighted. 

Sequencing of the quantitative and qualitative data collection 

 As noted in section B2, sequencing of data collection and analysis can strengthen an 
evaluation and the value of the findings. Either quantitative or qualitative data collection 
and analysis can come first. In general, the two should not be conducted simultaneously 
as one should be used to inform the other so that initial findings can be explored in greater 
depth. 

 Evaluators should be specific about the sequencing used in the evaluation, and explain 
why the sequencing approach employed was appropriate in the context. 

Biases related to analysis 

 Bias related to analysis occurs when the views presented are not objective, and do not 
present a reasonable representation and interpretation of the qualitative data. 

 Wherever appropriate, evaluators should include alternative explanations and divergent 
views in order to build nuance in to the qualitative analysis. 

11.3.8 Biases related to qualitative research 

At a minimum, the evaluation team must outline: 

The main biases related to the qualitative research undertaken, including those biases related 
to data collection, analysis and interpretation. 

Biases could relate to: 

 Interviewer/researcher bias: particular attention should be paid to interviewer bias, 
confirmation bias, and cultural biases. 

 Inadequate training: Bias can occur if personnel involved did not know how to correctly 
collect or analyse the data, for example as a result of inadequate training. 

 Social desirability bias: This is particularly common in group settings. Questions should be 
phrased so it is clear that it is acceptable to answer in a way that is not socially expected 
or desirable and which runs counter to prevailing social norms. Evaluators should also 
consider including indirect questions which ask how other people might think or behave. 

 Leading questions: Evaluators should ensure tools are designed in a way which minimizes 
the risk of leading-questions bias and question-order bias. 

 Sampling bias: A biased sample consists of respondents who don’t represent the group of 
interest. Poor screening and recruiting causes biased samples. It is important that 
evaluation teams carry out appropriate screening. 
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 Gatekeeper bias arises when individuals or groups of stakeholders take/are given control 
of sampling and decide who should participate in the evaluation without using a pre-agreed 
sampling framework. 

 Bias in analysis: Bias related to analysis occurs when the views presented are not 
objective, and do not present a reasonable representation and interpretation of the 
qualitative data. 

Documenting biases  

 Most research will be subject to some form of bias. It is critical that evaluators document 
possible biases in order to help readers interpret the findings appropriately 

How to increase credibility of analysis 

 Data triangulation is the most commonly used method of establishing trustworthiness in 
qualitative research. Evaluators are encouraged to triangulate qualitative data obtained 
from different sources, as well as triangulating qualitative and quantitative data in order to 
enhance the credibility of the evaluation 

 There are many other ways of establishing trustworthiness and confidence in qualitative 
research, including: member check, interviewer corroboration, peer debriefing, prolonged 
engagement, negative case analysis, auditability, confirmability, bracketing, and balance. 
Evaluators are encouraged to employ such techniques as and when appropriate to 
improve the credibility of the evaluation findings 

 
 
 

  

Further reading (optional) 
 

 Kielmann,K, Cataldo, F, Selley, J, 2001, Introduction to Qualitative Research 
Methodology, DFID and Evidence for Action 
https://assets.publishing.service.gov.uk/media/57a09ddfe5274a31e0001ac6/qualitative
researchmethodologymanual.pdf 
 

 

 

https://assets.publishing.service.gov.uk/media/57a09ddfe5274a31e0001ac6/qualitativeresearchmethodologymanual.pdf
https://assets.publishing.service.gov.uk/media/57a09ddfe5274a31e0001ac6/qualitativeresearchmethodologymanual.pdf
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12. Evaluation ethics and child protection 

Child participation in in evaluation activities is critically important in order to understand the 
impact of a project. However, children’s participation need to be approached with the utmost 
care to ensure that inclusion is meaningful and that children are not put at risk through their 
participation. While safeguarding children that organisations come into contact with through 
project activities are widely recognised as important, this is not always thought about within 
the context of evaluation activities. The section of the guidance aims to help GEC projects 
think about child protection and the risks to children through their research and evaluation 
activities.  

12.1 Child protection policy requirements for external evaluators  

The FM places high importance on the safety and 
wellbeing of all children that come into contact with any 
GEC funded activity, including any GEC commissioned 
evaluation activity. The FM requires all GEC funded 
projects to ensure that all evaluation activities are 
conducted in the best interest of the children involved 
and ensure that they are safeguarded through different 
evaluation activities, including data collection, data 
analysis, report writing and dissemination. Ethical issues 
associated with these are discussed more in detail in the 
next section.   

Data collection, in particular, needs to be carefully 
considered due to the close contact between the 
researchers and the children being consulted. The 
inherent power difference between the researcher and 
children and the often private nature of the interview 
must be understood in order to ensure children’s 
participation is safe. It is therefore crucial that adequate 
safeguards are put in place to minimise the risk that 
researchers behave inappropriately or insensitively.  

 

What child specific safeguards does the FM expect to be in place? 

 That the external evaluator has a CPP in place and that all research activities, whether 

sub-contracted or not, adhere to the safeguards outlined below: 

 That recruitment of all research team members are guided by safe recruitment 

practices.  All GEC grantees need to be mindful that adults with abusive intentions 

may use research as a means of gaining access to children.  

 A comprehensive code of conduct that outlines how to protect children from 

inappropriate behaviour perpetrated by staff/contractors is in place for all in the 

research team to follow.  

 All members of the research team have had CP training to understand how CP 

features in different evaluation aspects including developing tools and research 

methods, informed consent, code of conduct, incident reporting mechanisms, data 

protection etc.  

 A reporting and response mechanism is in place to respond to children in distress or to 

a researcher breach of the code of conduct.  

 

A CPP is one indication that an 

organisation is mindful of the 

special needs of children in 

research and that they recognise 

that international best practice 

dictates that organisations that 

come into contact with children 

should have CPPs in place that 

safeguard those children.  

However, it is not a magic bullet 

and GEC grantees are 

accountable for ensuring robust 

safeguards are in place to 

protect children who take part in 

evaluation activities.  
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As stated in the GEC-T minimum standards for child protection (see section 2.1, 7.11, 7.12 
and annex B in the handbook), all GEC-T grantees are expected to ensure child protection 
standards are upheld across all project partners and contractors. This includes external 
evaluators. The FM encourages all GEC grantees to take this into consideration when drafting  

TORs, advertising and selecting their external evaluator. However, it is important to note that 
a Child Protection Policy (CPP) is not a magic bullet and GEC grantees still have the 
overall responsibility to ensure that all evaluation activities, including through 
evaluation sub-contractors, are conducted with the best interest of the child and that 
CP protocols are firmly in place. 

Additional safeguards are needed when researching violence, sexual and reproductive 
health and rights and other sensitive topics 

Asking children about violence can generate much needed data to inform programming 
efforts. However, if the research is done poorly, there is a real risk of harm. Children may 
become distressed or re-traumatised, their safety compromised and they can be put at risk of 
further violence.  

GEC projects that are considering researching these topics or measuring their impact on 
these, should be aware of the need for higher ethical standards in order to keep children safe. 
In particular the FM encourages projects to place a heavier emphasis on: 

 Ensuring that the external evaluator who is selected has the appropriate expertise to 
research these sensitive topics with children. 

 Ensuring enumerators are recruited with the correct skill set and appropriate safety 
checks. 

 Limiting data collection on these topics only to what the programme can realistically make 
use of and avoid overburdening children. 

 Ensuring that questions are framed sensitively and are age appropriate to minimise 
distress to children. 

 Ensuring that protocols are in place to refer children to needed support or services. Where 
a project assesses that this may be difficult due to lack of services, the project should 
carefully review whether the information is in fact needed.  

12.2 Ethical standards in the evaluation process  

Ethics is a crucial consideration when conducting any research or evaluation activity. 
However, ethical consideration are often not straightforward and vary depending on different 
settings and cultural differences. Several standards have been developed to help researchers 

““Ethics” refer to choice making around “right” and “wrong” values and behaviour in evaluation and 

research. They guide us in our behaviours and relationships – from commissioning through to 

design and data archiving. They are subject to differing interpretations and complex judgements 

that are context specific. Ethics are one distinct piece of what constitutes good research and 

evaluation. Not following principles of ethics can harm evaluation and research outcomes.” 

Source: Groves, L. (2016), ‘Review of Ethics Principles and Review and Guidance in Evaluation 

and Research’, available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/524635/Ethics-

principles-report-2016.pdf   

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/524635/Ethics-principles-report-2016.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/524635/Ethics-principles-report-2016.pdf
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and evaluators carefully think though ethical concerns. For example DFID has 10 ethical 
principles that they expect all their research and evaluation work to adhere to (DFID, 2011). 
Other international actors have gone further by developing ethical standards specifically 
looking at the ethical issues of conducting research with children (Graham et al, 2013).   

While ethical research can have different meanings in different settings, the FM expects that 
all GEC commissioned research should be guided by international best practice and seek to 
uphold the highest ethical standards at all times. In order to do so the FM expects all projects 
to ensure that ethical considerations are taken into account in the planning stage of research, 
itemised in the project budget and factored into the timeline, in order for ethical principles and 
practices to be implemented throughout the research. This guidance aims to help projects 
think through some of the ethical implications related to both their quantitative and qualitative 
data collections as well as report writing and dissemination.   

GEC projects should be able to demonstrate how they have considered ethical protocols 
across the following: 

In the planning and data collection stages:  

Projects should carefully consider the scope and quality of collected data.  

 Projects should carefully consider what data they need to collect and why they need this. 
It is important to acknowledge the opportunity cost for participants to take part in the 
research (such as potential impact on income generating activities, homework, childcare, 
delivery of education).  

 If the project decides that sensitive subjects such as experiences of violence and/or SRHR 
will be included, additional safeguards need to be considered throughout the research 
process (see section on child protection for more information). 

 Projects should also carefully consider whether the data they are planning on collecting or 
the approach to data collection may introduce bias, such as how marginalisation factors 
may be picked up or excluded in the evaluation process.   

Projects should carefully consider what skills and experience the external evaluator need in 
order to conduct the evaluation to a high standard and ensure it is safe for participants take 
part in. 

 Projects should clearly communicate the need for external evaluators to be able to conduct 
the evaluation activities to the highest ethical and child protection standards.  

 Projects should ensure that the correct expertise is recruited for the evaluation, including 
gender, child protection and inclusive education as needed.  

 Projects should ensure external evaluators have processes in place to select enumerators 
and researchers based on: 

 Safe recruitment practices ensuring that none of them have a criminal record involving 

child abuse or other inappropriate behaviour.  

 Previous experience of collecting data with children, including with vulnerable children 

where appropriate.  

 Their experience of conducting research on the topics that will be explored in the 

evaluation. 
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 They have the appropriate socio-demographic profile where this is appropriate (such 

as ethnic belonging, gender and age where either the context or the research topics 

make these more pertinent).  

 

Projects and external evaluators should develop an approach to research ethics and ensure 
they have considered risks across the different research activities, including both quantitative 
and qualitative research methods.  

 The evaluator should identify a named individual who has overall responsibility for ethics 
within the evaluation team.  

 A comprehensive risk register should be developed with appropriate mitigating actions 
identified. Risks could include: 

 What potential risks are there for participants who are involved in the GEC evaluation? 

Are there any potential physical, psychological or disclosure dangers that can be 

anticipated?  

 What procedures have been established for the protection of participants and the 

oversight of any information gained from them or about them?  

 Have particularly marginalised groups been identified to take part in the research for 

example women (in some contexts), children or adults with impairments, children living 

or working on the streets or married girls etc? If so have appropriate safeguards and 

support been put in place to ensure they can meaningfully participate.   

 What are the safety risks for enumerators and researchers?  

 

Projects and external evaluator should ensure they adhere to national and local ethics 
approval processes.  

 Projects are responsible for identifying the need for and securing any necessary ethics 
approval that may arise out of their research, including from national or local ethics 
committees as appropriate.  

 Projects need to demonstrate that they have a good understanding of pertinent ethical 
issues are from local perspectives, e.g. particularly sensitive topics, vulnerable 
participants, taboo issues, and how these topics are understood. Project staff and external 
evaluators should then take these into account throughout design and implementation of 
evaluation activities.  

External evaluators should ensure survey instruments and data collection methods are age, 
gender and culturally appropriate and tested.  

 External evaluators should ensure the survey instruments adhere to best practice and are 
sufficiently tested before being used to ensure they are age and culturally appropriate.   

External evaluators should ensure all researchers are appropriately trained before they begin 
data collection 

 All personnel involved in data collection and analysis have received training in all of the 
evaluation’s child protection policy and ethical approach and protocols.  

 All personnel involved in data collection have been trained to detect signs of distress or 
trauma and to pause or stop data collection activities as appropriate. All researchers must 
also be trained on what further protocols must be followed if such a situation would arise.  
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Data collection 

Selection of methods and locations for data collection  

 The external evaluator should explain how an approach to research ethics has informed 
the selection of methods used for data collection and analysis.    

 The evaluator must also demonstrate that careful thought has been given to the location 
and set up of data collection approaches, including considerations related to privacy and 
who is present. 

External evaluators should ensure that the safety of participants is paramount at all times 

 External evaluators should ensure comprehensive child protection protocols are in place 
throughout the data collection period to safeguard participants from inappropriate or 
harmful behaviours perpetrated by researchers and to be able to respond to new threats 
or concerns raised by children.  

 The safety of the research participants must be paramount at all times and risks to their 
participation and physical, social and emotional wellbeing should well identified and 
mitigated against throughout data collection.  

 Researchers should be trained on how to report and respond to different situations that 
may arise (see CP section above) as well as understanding when and how to end an 
interview appropriately when a child is distressed. 

 Researchers should select a safe and private location for their interview with children, to 
ensure the interview is conducted confidentially, while minimising any time they spend 
alone with children.  

External evaluators should ensure critical incident protocols are in place before data is being 
collected 

 External evaluators and projects should ensure they have robust processes in place to 
support children who become distressed during the data collection.  

 Critical incident protocols should also be in place to rapidly respond to any safety issues 
affecting the research.  

External evaluators should ensure they Do No Harm 

 Researchers should try to make sure that they do not inadvertently put research 
participants at risk or reinforce unequal power structures or discrimination against some 
groups. 

External evaluators and projects should ensure the inclusion of stakeholders is meaningful 
and not based on discrimination 

 External evaluators should ensure that children with any special circumstances (for 
example married girls or children without caregivers) are identified and adequately 
supported to participate in the research where appropriate.  

 External evaluators should ensure their methods and questions are designed in such a 
way to encourage and promote the participation of marginalised groups or individuals in 
communities to take part in the research.  
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 Researchers should be aware of and able to mitigate the stigma and discrimination 
experienced by marginalised children, such as those with disabilities.  

 All research participants should be able to participate fully in the research, meaning that 
the location chosen must be fully accessible, the data collection methods used should be 
adapted where necessary and researchers should be trained and sensitised in regard to 
including children with disabilities, for example.  

 Researchers should regularly review whether children might be inadvertently excluded 
from a participatory activity because of a physical disability or learning difficulty and most 
importantly take steps to prevent this from happening. 

External evaluators should ensure participants’ participation rests on informed, voluntary and 
ongoing consent/assent: 

 The evaluator must define a meaningful process for gaining informed, voluntary and 
renegotiable consent from adults and assent (agreement to take part) from children under 
the age of 18. Consent must not be sought from children but assent must be sought before 
any research activities take place.  

 In most cases parental/caregiver consent should also be sought. However, the FM 
recognises that in some cases this may not be appropriate and it is therefore not required 
for all data collection. Where parents/guardians are asked to consent, and children have 
declined to take part, the rights of the children should be respected. 

 The evaluator needs to take an informed view about whether consent from adults should 
be written or verbal.   

 Care must be taken not to put potential participants under any pressure to give consent or 
assent to take part in evaluation activities. Evaluators must ensure that participants feel 
they can say ‘no’ at any point in the process.   

 Additional consent/agreement should be sought for the use of voice recorders, video 
equipment or cameras in accordance with a project’s CPP.  

 Evaluators must ensure that sufficient information is provided to potential participants. This 
information provided to potential participants must be appropriate and accessible, 
including to accessible to children and those with impairments. At a minimum the 
information provided should include:  

 The purpose of the evaluation  

 The funder of the evaluation  

 Contact information for the evaluation team  

 Why the individual has been selected for participation 

 What participation in the evaluation will entail 

 Any risks or benefits of participating in the evaluation 

 Provisions for privacy, confidentiality and anonymity and any limitations 

 Future use of information given 

 Right not to participate and to withdraw at any point 

 

External evaluators should ensure research participants can take part anonymously  

 The limits to confidentiality should be defined and explained to participants (e.g. where 
there is a safeguarding concern).  
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Data analysis, storage and report writing 

Projects and external evaluators should ensure confidentiality of participants’ data at all times 
and ensure strict data protection protocols are in place 

 Projects should be able to demonstrate administrative, technical and physical safeguards 
to protect the confidentiality of beneficiary data. For instance, when longitudinal sampling 
or studies are carried out, it is essential that personal information is separated from the 
panel participants’ data.  

 Projects and external evaluators should also be able to articulate how physical and 
electronic data is stored and disposed of to maintain the privacy and confidentiality of all 
project participants.   

 Projects should ensure the data shared with the FM is anonymised at all times.  

Projects should ensure they are aware and reflect of biases and limitations of the research 
findings 

 Any limitations or biases should be outlined in evaluation reports and the research findings 
should be located within these, with any necessary caveats noted.  

Dissemination 

Projects should ensure to the greatest extent possible research participants and communities 
are informed about the evaluation findings.  

 Projects should consider how findings can be made available, including to children 
themselves, illiterate individuals and community members with impairments.  
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13. Sampling for outcomes in GEC-T 

For most projects on GEC-T, it will not be feasible to collect outcome level data on every single 
beneficiary in the population. This section describes in detail the general approach to sampling 
being suggested for GEC-T, and is written on the assumption that evaluations are following a 
standard difference in differences approach as described in the previous section. For projects 
making exceptions to this approach, the logic of sampling will remain the same, however, 
some of the application is likely to change given the unique circumstances. 

The major sampling technique for most GEC-T evaluations will be multistage, first consisting 
of cluster sampling, to select relevant communities and schools to identify individuals within, 
followed by stratified, systematic, or simple random sampling to draw out individuals from 
within those clusters. This multistage process is described in much greater detail below. 

The preferred sampling approach for GEC-T evaluations would be: 

 Learning, transition, and intermediate outcomes are all evaluated using the exact same 
sample of individuals. 

 Individuals are first sampled from school clusters, and have learning tests and the school 
survey modules administered to them. 

 Information is collected on each of these individuals in order to follow up with the exact 
same person at their household. 

 Follow up surveys are carried out at the household of each of these individuals from the 
learning sample and the members of their household (caregivers, siblings, etc.) 

 The school and household-collected information is linked together for analysis, and the 
same individuals are tracked and recontacted for all future evaluation points. 

This approach is the preferred method, as it allows for a deeper exploration of the causal 
relationships between learning, transition, and the intermediate outcomes. Also, in many ways 
it simplifies the sampling approach for transition. Further details on the sample development, 
and principles for linking the samples are given in sections 14, 15, and 16 below. 

There are practical difficulties with this preferred approach, particularly regarding locating and 
interviewing the same individuals at both school and household. Sections 14 and 15 give 
advice, therefore, on how a two-sample solution can be developed: with one in-school sample 
for learning, and a separate household-based sample for transition. 

Projects should make a clear case in their MEL Framework as to whether they intend to follow 
a linked-sample approach, or if they wish to follow a two-sample approach, and evaluators 
should likewise be prepared to reflect on the feasibility of the proposed approach through their 
research development. 

Before going into detail on the approaches for sampling for learning, transition, and 
intermediate outcomes, it is worth detailing general principles that all evaluations, regardless 
of the linked-sample / two-sample choice, should follow. 

13.1 GEC-T sampling principles and responsibilities 

In order to ensure the credibility of project evaluations, recipients are required to track a cohort 
of marginalised girls to form a sample that is: 

(i) Representative of the population of beneficiaries 
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(ii) Large enough to be able to detect statistically significant improvements in learning, 
transition, and intermediate outcomes for beneficiaries 

(iii) Diverse enough to be able to capture information on a variety of different transition 
pathways 

(iv) Designed to minimise sampling error in the treatment group, and minimise 
contamination in treatment and comparison groups 

(v) Suitably structured to be tracked and re-contacted for subsequent evaluation points 

(vi) Unbiased in its propensity to achieve project outcomes 

Theoretically, the more data evaluators are able to collect, the more likely that the criteria 
above will be met. However, it will not likely be logistically or financially feasible to track all 
individual beneficiaries recipients intend to engage with. Hence, projects should select a 
subset of beneficiaries to form the sample for cohort tracking, which is a more pragmatic 
approach to deliver the goals of project evaluation. 

In order to create a sample, however, planning and research needs to go into the creation of 
a sampling framework. 

Definition 3: Sampling Framework 

 

The responsibility for creating sampling frameworks is mixed. While projects will be expected 
to create accurate frameworks and lists for their target group populations, it will be the 
responsibility of the evaluators to select the unique areas, households, and individuals that 
comprise the treatment sample. 

For comparison groups, projects should complete a high level sampling framework for regions, 
communities and, if possible, schools. It will be the role of the evaluator to verify if these 
suggestions are appropriate (in line with the guidance on representative sampling below), 
suggest others if necessary, and ultimately to apply a strategy to identify which areas will 
compile the comparison sample. 

The following section on representative sampling lays out some of the questions that projects 
and evaluators should be asking themselves in the development of these sampling 
frameworks. Error! Reference source not found. of this guidance provides a template for 
such a framework, and could be used to help guide the preparation for each project evaluation. 

The basic principle of using a sampling framework is that the framework should be populated 
with a long list, the proposed treatment and comparison populations, along with key 
demographic and stratification variables that should be balanced in the final sample 
composition. From these population lists, a sampling technique should be applied in order to 
identify which communities or schools from the total framework should be included as clusters 
from which to draw the final sample. 

This sample technique effectively becomes a filtering exercise by which evaluators narrow 
down from a full list of potential sampling units (the sampling framework), to a more 
manageable set of clusters (schools and communities) from which households and individuals 

A sampling framework is a tool used to identify the total population of regions, 
communities, and schools that could be targeted for data collection in both treatment 
and comparison areas. 
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can be identified and interviewed. It is the remit of the external evaluators to apply a sampling 
technique to the project-prepared sampling frameworks to find this smaller list. 

Definition 4 : Sampling technique 

 

Appropriate sampling techniques to narrow down the sampling frameworks into a list of cluster 
schools and communities include: 

 Simple random sampling 

 Stratified random sampling 

In both cases, the randomisation is key. Stratified sampling may be preferred in the case, for 
example, where it is crucial for both urban and rural communities to have representation. A 
sample consisting of only urban community clusters may under-represent the intervention 
activities designed to help those in rural communities to overcome their particular barriers to 
transition. A stratified approach would ensure that such occurrences do not happen, as a 
number of clusters would be selected randomly from the urban strata and then from the rural 
strata. The weighting of urban to rural clusters need not be equal in this example, and it is up 
to evaluators to define the weighting in a stratified sampling technique if it is chosen. 

Definition 5 : Sampling cluster 

 

Through random selection, the selected clusters should be demographically comparable to 
those not selected. Evaluators should check that this comparability holds after selecting the 
clusters. If an underlying pattern appears to have emerged, then re-sampling, or considering 
stratifying, may be appropriate remedies. 

Once a list of treatment and comparison sampled clusters has been decided, evaluators 
should provide details of a further sampling technique for selecting individuals from within 
these clusters. This ‘secondary’ sampling technique is most likely to be some form of stratified 
systematic sampling technique based on the demographic criteria identified for each project’s 
target group. 

Further details on these ‘secondary’ sampling techniques will be explored in sections 14 and 
15 on learning and transition sampling techniques. 

13.2 Representative sampling 

Representative sampling on the GEC-T should be understood as the principle by which 
treatment samples are truly reflective of the breadth of project target groups. It should also be 
understood as the principle by which the comparison sample should match, as closely as 
possible, to the treatment sample. 

The table below lays out in more detail some of the specific questions that projects and 
evaluators should ask themselves when considering sampling. These questions are made 
specific to the different strata to be sampled from, and the communities and schools questions 
are reflected in the sampling framework template in Annex D 

A sampling technique is a method to select individual units from the population to 
form a part of the treatment or comparison sample. 

A sampling cluster is a subset of a population from which smaller units can be 
drawn through a second sampling technique, and which can be used as 
geographical hubs for research. 



 89 

The key principles of representative sampling that projects and evaluators should follow are 
described in the table below. 
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Table 11: Principles of representative sampling 

Treatment 

Regions    Communities Schools   Individuals 

 Where the number 
of regions being 
targeted is small 
(roughly 3-5), a 
representative 
sample would take 
individuals from all 
regions. 

 Treatment regions 
should be already 
pre-defined by the 
project’s target 
groups. 

 This community-based 
sample will primarily be 
used for setting a 
benchmark for 
transition, and so it is 
important that these 
sampled communities 
are unbiased in terms 
of: 

 Density of 
primary/secondary 
schools within 
community 

 Average income 
 Language and 

ethnic diversity 

 The number of 
institutions sampled 
should be calculated 
using the minimum 
sample size 
methodology explained 
in section 13.6. 

 Care should be taken 
to avoid bias in terms 
of, for example: 

 Size of the schools 
 Primary/secondary 

split 
 Government/comm

unity ownership 
and management 

 Average 
educational 
attainment 

 While the sampling 
framework is not expected 
to provide direct information 
on the population of 
individual beneficiaries (this 
would likely be too much 
detail), for the purposes of 
planning evaluation 
fieldwork, clear criteria for 
which individuals should be 
included in the sample 
should be described: 

 Is the child in the 
appropriate grade or 
age ranges for the 
intervention? 

 Are they enrolled in 
project schools or other 
project interventions? 

 Does the individual or 
household fulfil the 
specific eligibility criteria 
for the intervention? 

 These characteristics 
should be measured and 
tracked at each subsequent 
evaluation point. 

Comparison 

Regions Communities Schools Individuals 

 Comparison region 
should share 
similar 
demographic 
characteristics to 
the treatment 
region(s). 
Appropriate control 
region(s) should 
match with the 
treatment regions 
in terms of: 

 Average income 
 Language and 

ethnic diversity 
 Rural / urban 

split 
 Population 

density 

 Comparison 
regions should also 
be analysed for the 
likelihood of 
contamination, e.g. 
will a similar 
intervention be 
carried out in that 
region through 
other programmes? 

 Comparison 
communities should be 
selected from within 
the identified regions to 
be sampled from. The 
sampling should take 
into account similar 
characteristic and 
demographic 
information that is 
applied to sampling 
framework for 
treatment groups, for 
example: 

 Average income 
 Language and 

ethnic diversity 
 Rural / urban split 

 Where possible, the 
chosen comparison 
communities should 
have comparable 
statistics against all of 
these characteristics, 
and have minimal 
identifiable risk of 
contamination. 

 In general, the 
comparison schools 
and grades should be 
selected in a similar 
way as the treatment 
schools and grades are 
sampled. If the 
treatment schools are 
affordable private 
institutions, then it is 
important that 
comparison schools 
should match this. 

In identifying potential 
comparison schools in a 
community, the sampling 
framework should record 
and seek to balance: 

 Size of the schools 
 Primary/secondary 

split 
 Government/comm

unity ownership 
and management 

 Average 
educational 
attainment 

 Again, the risk of 
contamination should 
be considered. 

 Comparison individuals 
need to match the 
treatment individuals as 
closely as possible in order 
to form a good comparison. 
The sampling framework for 
comparison individuals 
should include identical 
criteria to what was used for 
identifying individuals for 
the treatment sample, e.g. if 
the treatment group is 
formed of children with 
disabilities, the comparison 
group should also be 
formed of children with 
disabilities. 

 The sampling framework 
should also specify criteria 
around: 

 Grade / age ranges 
 Enrolment in 

comparison schools 
 Marginalisation criteria 

used for selection of 
treatment sample 
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The principles of representative sampling laid out in  
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Table  generally suggest that the same sampling criteria should be used for both treatment 
and comparison regions, schools, communities, and individuals. 

In their sampling frameworks, projects should focus on providing the relative information on 
the ‘cluster’ variables in the above table, i.e. regions, communities, and schools. Where 
projects feel that further clustering levels exist, or where clearer definitions could be given, 
they should feel free to amend the guidance above, but keep with the same principles. If there 
are project-specific targeting categories for communities, for example, then these specific 
criteria should be measured in the additional column provided for ‘sampling point stratifiers.’ 

13.3 Sampling error, compliance, and contamination 

GEC-T evaluations should be structured to identify samples that are not only representative 
in terms of demographics and regional characteristics, but also have a treatment sample that 
is made up of actual beneficiaries, and a comparison sample with little contamination. 

The idea of minimising sampling error is the key in making sure that the treatment sample only 
captures those individuals with whom the project intends to reach with the interventions. 

Definition 6 : Sampling Error 

 

All sampling approaches, at cluster and individual levels, should be designed to minimise this 
sampling error. Communities, for example, should only be considered by a sampling technique 
if the project is targeting interventions in that community (or, at a minimum, with schools in 
that community). If sampling error is large and unidentified, then it could significantly dilute the 
final evaluation results.  

A related concept is compliance, however this can only be estimated from evaluation points 
beyond the baseline. 

Definition 7: Compliance 

 

This differs from the basic sampling error above. Sampling error was a forward looking 
measure designed to estimate the proportion of individuals in the treatment sample with whom 
the project has an intention to treat. Compliance is a backward looking measure that seeks to 
measure the success of the project in rolling out activities to reach the targeted sample. It is 
possible to have an evaluation where all individuals in the treatment sample were due to 
receive the benefits of the intervention (i.e. a minimised sampling error), but that by the first 
evaluation point, none of the sampled girls had successfully been reached by the project 
activities (i.e. zero compliance). Any changes in outcomes between the two evaluation points 
would therefore not be attributable to the project activities, as the sampled girls did not actually 
receive these activities. 

Contamination is a related concept, in that it measures the extent to which the comparison 
group has remained isolated from the effect of the GEC-T project, or other similar projects’ 
interventions. 

Definition 8: Contamination 

Sampling error occurs when individuals sampled as treatment are not part of the 

target population, and hence there is no intention to treat. 

 

Compliance rate is the proportion of individuals selected in the treatment sample 

who have received the effects of the intervention. 
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Highly contaminated comparison samples can lead to evaluation results that underreport the 
actual impact of the project. The difference in difference approach relies on the comparison 
group acting as a counter-factual for what would have happened to the beneficiaries had the 
project activities not occurred. If the comparison group has also received the benefits of the 
intervention, then this counter-factual is void. In such a case, we would expect to see 
improvements in the treatment group matching closely with the improvements in the 
comparison group, because both groups are effectively receiving the same intervention. This 
would give a difference in difference value of zero, suggesting that the project intervention has 
had no impact whatsoever on its beneficiaries. This is clearly misleading. 

In sample framework development, efforts should be made to select comparison areas where 
contamination can be minimised. Selecting a comparison community that is geographically 
close to an intervention one may open up risks of contaminating the comparison community 
through spillover effects, for example. 

It is also important to note that contamination in comparison samples can also occur where 
similar interventions from other organisations are being carried out in a sampled area. Projects 
should never act to stop other interventions from moving into an area that they have identified 
as part of the comparison sample, but in sampling framework development, projects and 
evaluators should be aware of regions where other interventions are being planned or carried 
out in, and avoid these where possible. 

Evaluators should look to use sampling techniques that minimise sampling error and 
contamination in both treatment and comparison groups. They should verify any anticipated 
contamination in treatment and control areas through consultation with relevant stakeholders, 
for example with local DFID country offices. They should also make plans to collect detailed 
exposure information, relevant to each project’s theory of change, during their fieldwork and 
analysis at each evaluation point. 

13.4 Sampling points 

Many of the following sections talk about choosing appropriate sampling points for the relevant 
research. Sampling points should be understood as the locations where the research will be 
carried out at each evaluation point. A household sampling point, for example, means that 
researchers will visit individual households and administer whatever surveys or tests should 
be taken there. 

Definition 9: Sampling points 

 

Sampling points are important to define in a longitudinal study like the GEC-T. To facilitate 
robust comparisons over time, it is important that the sampling point from which that 
information has been collected has been consistent between the two periods. If a certain 
question on self-esteem, for example, was asked at the school at baseline, and then asked at 
households in the subsequent evaluation point, inherent biases in how girls’ answer at each 
sampling point would mean that the comparison may be void. 

It is important, therefore, that MEL frameworks define the sampling point for each tool very 
clearly. The following sections on outcomes and intermediate outcomes lay out suggestions 

Contamination is the proportion of individuals selected in the comparison sample 
who have received the effects of the intervention, or of similar interventions. 

 

A sampling point is the location from which data is physically collected during 
fieldwork at each evaluation point.  
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for sampling approaches that maximise the chances of a successful evaluation, including 
comments on the most appropriate sampling points for collecting relevant information. 

The major sampling points for individuals on GEC-T are expected to be the school, and the 
household. 

In GEC 1, it was expected that projects would select one of these two options as their primary 
sampling point. For GEC-T, this distinction is less clear. As is described in the sampling for 
learning, and sampling for transition sections below, in order to maximise the chances of 
collecting data that can say something powerful and useful about learning, transition, and 
intermediate outcomes, a more mixed approach to sampling will likely need to be followed. 
This would ideally be formed of linked household and school-based samples, with the same 
individuals interviewed in both locations, and more detail will be given below. 

To draw individuals from these sampling points, evaluators will be expected to use a clustered 
sampling approach: generally with communities as the cluster for selecting individuals from 
households, and schools also being selected from the communities.19 

This will require evaluators to be prepared to develop separate sampling frameworks: one for 
schools, and one for households/communities. This is reflected in the design of the sampling 
framework template in Annex F, where separate tabs are provided for communities and 
schools. The principles of representative and unbiased sampling applies equally to both 
approaches, as well as to the separate sampling strategies that should be developed at each 
evaluation point for qualitative research. 

13.5 Suggesting a comparison group 

Projects will have to make suggestions on which regions, communities, and schools they 
would consider as a fair representation of the intervention groups. Projects will be expected 
to provide a list of these suggestions in the sampling framework template, and evaluators will 
be expected to test these suggestions for relevance and accuracy. 

In making this suggestion, projects should look to consider factors such as those listed in the 
table below (but also not necessarily limited to only these factors): 

Table 11: Considerations for suggesting a comparison sample for learning 

Community School 

Average household income Levels of education (primary/secondary) 

Rural/urban split Management of school (government/private) 

Linguistic diversity Average distance girls travel 

Levels of marginalisation Average achievement in national exams 

 
The sampling framework is designed to be flexible to project and evaluation needs, and so the 
above table should not be viewed as exhaustive. The sampling framework template in Annex 
D reflects this, with additional column included for those project-specific characteristics that 
should be matched between treatment and comparison groups. 

                                                
19 Interestingly, schools also act as clusters for selecting individuals from, so this can be understood as a multi-stage clustering 
approach, where communities are used as clusters to select schools, and then schools are used as clusters to sample 
individuals. Further detail is provided in the sampling for learning sections below. 
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Evaluators will be expected to verify the appropriateness of the project suggestions. If the 
evaluator disagrees with the project suggestions in the framework, then they will be expected 
to provide and test alternatives. 

Key things for evaluators to look for in testing the appropriateness of comparison schools and 
communities include the attributes explained in the table above, but also include the potential 
risks of contamination in the comparison communities and schools. If relevant stakeholders, 
including DFID country office staff, suggest that communities identified as potential 
comparison regions may come into the realm of other interventions during the course of GEC-
T funding, then these areas should not be considered appropriate. 

Likewise, projects and evaluators should liaise with other projects in GEC-T to make sure that 
selected control communities and schools do not overlap with other projects’ interventions. 

13.6 Power calculations and sample size determination 

As described in Section 10 the default estimator of impact for GEC project level evaluations 
is the difference-in-difference estimate. This will be the case for both learning and transition 
outcomes, and any intermediate outcomes which apply comparison groups20. 

This estimate aims to capture the average outcome effect based on a difference-in-differences 
coefficient (DID): the average changes in learning or transition outcomes before and after 
implementation for girls between the treatment and comparison groups. In practice, this 
estimator can be computed in two equivalent ways: 

𝛽 = (𝑌̅𝑡𝑟𝑒𝑎𝑡,𝑎𝑓𝑡𝑒𝑟 − 𝑌̅𝑡𝑟𝑒𝑎𝑡,𝑏𝑒𝑓𝑜𝑟𝑒) − (𝑌̅𝑐𝑜𝑛𝑡𝑟𝑜𝑙,𝑎𝑓𝑡𝑒𝑟 − 𝑌̅𝑐𝑜𝑛𝑡𝑟𝑜𝑙,𝑏𝑒𝑓𝑜𝑟𝑒) 

 

𝛽 = 𝑦̅𝑡𝑟𝑒𝑎𝑡 − 𝑦̅𝑐𝑜𝑛𝑡𝑟𝑜𝑙 

 

Where 𝑌̅ are averages of the levels of the outcomes (i.e. average raw learning scores for 

learning, or the survival rates for the transition outcome), and 𝑦̅ are averages of the changes 
to the outcomes before and after implementation. These averages are taken across 
individuals in the same group, according to the subscript. In GEC terminology, the beta 
coefficient (𝛽) is referred to as achievement of the projects. 

Sample size selection should be derived using power calculations and presented in project 
MEL frameworks. The sampling methodology set out in the MEL framework should be 
adhered to during the baseline and subsequent evaluation points. The Fund Manager should 
be informed of any changes to the sample size or sampling frame during the course of the 
evaluation. 

                                                
20 For pre-post-evaluations, where the exclusion of comparison groups has been agreed with the Fund Manager, a single-
difference estimator would be the default. The exact formula for calculating outcomes will change to account for this, however 
the remaining advice on sampling in this chapter remains relevant for these projects. The beta coefficient for these evaluations 
with no comparison groups will either be: 

1) 𝛽 = (𝑌̅𝑡𝑟𝑒𝑎𝑡,𝑎𝑓𝑡𝑒𝑟 − 𝑌̅𝑡𝑟𝑒𝑎𝑡,𝑏𝑒𝑓𝑜𝑟𝑒) 

or: 

2) 𝛽 = 𝑦̅𝑡𝑟𝑒𝑎𝑡 

Where, as above, 𝑌̅ are averages of the levels (i.e. average raw learning scores) of the learning scores and 𝑦̅ are averages of 
the changes of the learning scores before and after implementation. Projects not following a comparison group approach have 
been made on an exceptional basis. All other GEC-T projects are expected to use the difference in difference estimators 
described above. 
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In order to estimate the sample size required to determine whether a given effect is statistically 
significant, projects need to be aware and consider the following terminology and factors: 

 A hypothesis test: is the basis of the test of whether a change has taken place. The null 
hypothesis will be that a project has made no change to an outcome. The evaluation 
should therefore test whether this null hypothesis can be rejected in favour of an alternative 
hypothesis, in which the project has a statistically significant change in the given outcome. 

 The minimum detectable effect (MDE): this is the effect that a given sample size can 
calculate. For GEC-T projects samples for transition and learning should be determined to 
at a minimum detect an effect equal to the target (0.25 standard deviations per year for 
learning, and a change to transition rates to be agreed). The effect size is the difference-
in-difference estimate – i.e. the change in outcome of the treatment group vs. the 
comparison group. 

 Binary and continuous variables: the expression of the effect varies depending on the 
type of variable. For GEC-T, learning is likely to be measured by a continuous variable, 
meaning the value of learning levels (i.e. scores on a test) can take a range of values. 
Change for a continuous variable is expressed in standard deviation (SD) terms as well 
the MDE, which for GEC-T should be 0.25SD per year.  For Transition, the variable of 
interest is likely to take a binary form – i.e. a girl either transitions (T=1) or she does not 
(T=0). For a binary variable the change is therefore expressed in proportions, where a 
baseline proportion may be, say, 40% of girls transitioning, and with a target of 10% 
improvement, the midline value would be 50% of girls transitioning. In this case for sample 
size purposes, p1=0.4, and p2=0.5. 

 One-sided / two-sided test: the difference between these two test types is whether the 
effect size could go in one or both directions and whether this would be a meaningful effect. 
In general, when researchers can predict in which way (positive or negative) the 
intervention is expected to have an effect a one-sided test is used. This is likely to be the 
default position for GEC projects which expect to have a positive effect. However, in some 
cases where a project is testing different types of intervention against one another they 
may prefer to use a two-sided test to compare outcomes more thoroughly. 

 Level of significance (or alpha): is the principle measure of statistical significance and 
whether a false positive result has been measured. It should be set at 0.05 or 5%. The 
converse of this measure is the confidence level which would be 95% for a 5% level of 
significance. This latter is the degree of statistical confidence an evaluation can have that 
the effect measured did not occur simply by chance. 

 Power: is the statistical measure of the degree of confidence an evaluation did not 
measure a false negative result. This must be at least 0.8 or 80% for GEC. Sometimes it 
may be appropriate to choose a higher level of Power (e.g. 0.9 or 0.95). Setting the Power 
higher means there would be less chance of a false negative result. Increasing power is 
thus beneficial for the evaluation, but it would typically require a larger sample so it may 
need to be discussed with the Fund Manager. 

 Allocation ratio – is the relative balance in size between treatment and comparison 
groups. All else equal it is better for this to be a 1:1 ratio with an equal number of treatment 
and comparison communities, particularly to keep the overall sample size down. However, 
for practical reasons this may not be possible. A 2:1 ratio would mean that the treatment 
group size is twice the comparison group size, and will lead to a different sample size in 
calculations. This might be justified if there are cost savings from going to more treatment 
than comparison schools. 
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 Clustering – is used in circumstances where it may not be feasible to visit all schools to 
conduct sampling. Using cluster sampling, projects may visit a subset of the schools to 
conduct research. However, this requires a revision upwards on total sample size as a 
larger sample is required to take into account clustering effect on a school (or school 
catchment area) level (design effect). This technique is often used in social research as 
outcomes tend to cluster around a geographical location or community.  

 Intra-cluster correlation (ICC): is the key measure of how much clustering will impact the 
sample size (if applicable). It is a measure of the degree to which geographical specificity 
(for example a given region, district or school) determines the outcome levels or changes 
to outcomes. The design effect is a number to multiply the sample size by, in order to 
allow the survey to achieve the same power and precision despite the effects of not 
sampling in every location, and is determined by the ICC and the number of clusters that 
will be visited in the research. Projects with effective clustering data could use their GEC-
1 data to examine what the ICC should be. This can be found using the Stata command 

icc. 

 Attrition – is the loss in the sample size over time. In all cases, the sample size given by 
the power calculations provides the minimum number of sample required at each 
evaluation point in order to detect a statistically significant learning improvement. However, 
at baseline, projects will need to increase the sample size in order to take in to account 
sample attrition. Projects will need to make an assumption regarding the annual attrition 
rate that could be encountered given the context of intervention and given their experience 
from GEC-1. This could range from 30% - 50% across different projects depending on the 
challenges they face. The baseline sample size will need uplift in order to take into account 
attrition. 

13.7 Methods to calculate sample sizes 

Optimal sample sizes could be determined by statistical programmes and available formulas. 
A few example tools recommended by the Fund Manager that can be useful for calculating 
sample sizes are:  

Stata statistical software (not free)  

 The Fund Manager would suggest using Stata if your statistician / evaluation consultant 
already has this software. In particular, the command Power, which can be used to select 
sample sizes.  Or the command: Sampsi (or use the interactive menu), with slightly 
different options to those used when working with proportions (i.e. including the relevant 
standard deviations). 

 For a treatment and comparison group assessment then the additional command used 
should be twomeans for continuous variables (i.e. learning in GEC-T), and 
twoproportions for binary variables (i.e. transition in GEC-T). 

 The ICC can be measured in Stata using the command loneway X Y, where X is the 
outcome variable of interest, and Y is the cluster definition of interest (i.e. school code, 
community code etc.) 

G*Power (free)  

 If not, the Fund Manager would recommend G*Power. This can be downloaded for free.  

 The command for continuous variables is: t tests-> Means: difference between two 
independent means (two groups) -> A priori: Compute required sample size – given 
α, power, and effect size. 

http://www.gpower.hhu.de/en.html
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 The command for binary variables is: z-tests-> Proportions: difference between two 
independent proportions -> A priori: Compute required sample size – given α, 
power, and effect size. 

Optimal Design (free)  

Optimal Design can be used when the evaluation strategy involves clustering methodology. 

Minimum standards for sample sizes for learning and transition outcomes 

Minimum detectable effect 0.25 standard deviations for Learning sample; 10% for 
Transition sample21 

Level of significance 5% 

Power  80% 

Attrition buffer 30% 

Intra-cluster correlation 0.1 

 
Any parameters required for the sample size calculation that are not supplied as an FM 
minimum expectation in the table above, should be based on the available evidence for these 
parameters as collected through secondary data such as census information. This will be the 
responsibility of the project evaluator to finalise. 

For those evaluations which intend to link the learning and transition samples as described in 
section 16, sample sizes for both learning and transition should be calculated as if the samples 
were intended to be collected independently. Evaluations should then be designed using 
whichever calculation gives the higher sample size. Evaluators should identify this number of 
individuals in schools and then attempt to recontact them at their households. More detail is 
provided following the individual sections on learning and transition, respectively.  

14. Sampling for Learning 

The following section discusses the FM expectations for designing a robust sampling 
approach for measuring learning throughout the course of the project. While the previous 
section on the learning outcome focused more on the definitions, tools, and ambition for 
learning as a GEC-T outcome, this section focuses on who to administer the tools to, in both 
treatment and comparison groups. 

The main content of this section covers: 

 Selecting baseline samples for treatment and comparison learning cohorts 

 Benchmarking for learning outcomes 

 Tracking approaches for the learning cohort 

Projects and evaluators should note that the following guidance relates equally to literacy, 
numeracy, and any optional third learning outcome22 that the project has chosen to measure 
progress against. 

                                                
21 This 10% will not likely be the transition target for each project, as the targets for transition will be set after baseline using the 
methods explained in below sections in this guidance. This 10% is merely a reference point to calculate an initial sample size 
on, and the target set for each project is likely to differ from this. 

22 The working assumption for GEC-T evaluations will be that third learning outcomes are also examined in comparison schools. 

It may be inappropriate for all third learning outcomes to be tested in comparison schools, especially where there are no 

opportunities for girls to develop skills in the relevant area. For projects selecting ICT as a third learning outcome, for example, if 

a comparison school does not offer access to computers then it may be inappropriate to test them on their ICT literacy. Projects 
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14.1 Baseline learning treatment sample selection 

The learning treatment sample should be rooted in the target groups identified for each project. 
Project evaluations should aim to draw a treatment sample that best matches this target group. 

To maximise this, baseline sampling for the learning treatment cohort should happen primarily 
around the schools or institutions in which an intervention is planned. This means that a 
sample of beneficiary girls should be identified at schools23, examined using an appropriate 
learning test, have the school survey administered to them, and then tracked longitudinally 
through the course of the evaluation. 

With this in mind, the baseline learning sample should be constructed using a clustered 
approach, where schools are selected as the clusters for individuals to be drawn from. The 
population of potential treatment schools should be identified in the sampling framework, an 
appropriate technique applied to narrow down to a list of sampled schools (potentially random 
or stratified sampling, depending on what the evaluator feels is most appropriate), and then a 
further sampling technique used to draw individuals from these clusters. 

Assuming that a representative and unbiased list of sample schools has been selected using 
random or stratified sampling, which fits with the number of clusters recommended from the 
minimum sample size calculations described above, the evaluator should then look to develop 
a secondary sampling techniques used to draw individuals for the learning sample from the 
cluster schools. 

This sampling technique for individuals should be based on the target group criteria the project 
has identified. Using lists of girls provided by each school based on age, grade, and then 
marginalisation status relevant to the project’s theory of change, for example, evaluators 
should draw a random sample of individuals which meets the relevant beneficiary criteria. 

If a project works with five different grade ranges, then stratified sampling should be applied 
to draw a balanced number of individuals from each of these ranges. Each school/cluster 
should ideally have an equal number of individuals drawn from it. Evaluators should carefully 
consider the treatment criteria, and apply what balancing stratification they feel appropriate. 

The baseline treatment sample for learning, therefore, is comprised of individuals who fulfil 
the relevant target group criteria, drawn randomly from grades in each sampled school/cluster. 

Once schools and individuals for the learning baseline have been identified, the expectation 
is for evaluators to administer the learning tests and record results accurately. Additionally, as 
will be explained more in the section on sampling for transition, it is also of vital importance 
that detailed information that could help evaluators locate and re-contact girls at their 
households is collected. This could be through, for example, asking girls, teachers, head 
teachers, or community leaders for contact information. 

Furthermore, exposure data should be collected that helps identify which precise interventions 
(if any) a girl has received. At baseline this is likely to be indicative of the extent to which the 
sampled girls represent the project’s GEC 1 beneficiaries. This exposure data should also 

                                                
should consider the viability of a comparison group for their third learning outcome, and provide justification in their MEL 

framework if they believe it should be exempt from using a comparison school. 

23 Projects and evaluators should note that when the term ‘school’ is used, the definition is very broad. We intend the term ‘in-

school’ to refer to when a girl is enrolled in an institution or intervention that is key to the project’s theory of change, including, for 

example, informal or ALP courses. A more accurate term may be ‘in-intervention’, but for simplicity we will continue with the terms 

school and in-school. 
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look to show whether or not individuals from sample treatment communities are recipients of 
other educational interventions. 

Individuals in the baseline learning treatment sample are expected to be longitudinally tracked 
through the course of the project. 

14.2 Baseline benchmarking for learning 

As described in Section 8, in the general case target setting for learning will follow a similar 
methodology to GEC 1, where benchmark results will be taken from older grades that learning 
beneficiaries are expected to move into. Based on the standard deviations of the collected 
results, a target will be calculated. Progress against this target is measured using a difference 
in difference approach. 

Of importance to the sampling approach is that this target setting is based off a benchmark 
learning sample. This means that the baseline learning sample includes not only beneficiaries 
expected to be tracked over the course of the project, but also a set of ‘one-off’ sampled 
individuals where results from their learning tests are taken solely for the purposes of 
establishing a benchmark. 

This benchmark sample should be identified and sampled using the same clusters as for 
individuals the project and evaluator decides to track longitudinally. Suitable demographic 
information should be collected to check that any bias in the sampling technique has been 
minimised. 

Benchmark learning tests need only be administered to higher grade girls in beneficiary 
schools. There is no requirement for benchmarking in comparison schools.  

A generalised summary of the steps behind benchmarking for learning is: 

1. Identify the upper boundary of your learning beneficiaries: assuming that they will stay 
enrolled in the interventions through the life of the project, what is the last stage that the 
project could actively work with these individuals to improve their learning? Evaluators 
should collect baseline learning information for all grades between the lowest baseline 
grade and this upper limit benchmark grade. 

2. Identify the necessary sample size needed for treatment and comparison areas (see 
further detail above for exact methods). From this total, decide how many individuals will 
need to be sampled from each grade. Benchmark grades should need fewer individuals 
sampled than the grades intended to be tracked. 

In summary, the benchmarking process for learning requires a separate benchmark sample 
to be established, and this sample will not be tracked. 

14.3 Baseline learning comparison sample selection 

The general principle for establishing a comparison group is that it should match closely with 
the criteria for selecting the individuals from the treatment group. The general approach to 
securing this should be similar to the sampling approach for the baseline learning treatment 
sample: the project identifies the population of treatment communities, the schools within 
these communities, and the evaluator applies a sampling technique to filter these down to 
sampled schools which act as clusters to draw individuals randomly from. The process should 
be fairly similar to the process for selecting appropriate treatment schools and individuals. 
Projects should aim to provide: 

 The same selection criteria used for identifying individuals in treatment schools 
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 Details (including geographical information) of suggested comparison communities, and 
schools within those communities 

 As with the selection of treatment schools, any balances that the sampling choice needs 
to make, e.g. does the sample need a balanced geography, is there a certain ratio of 
primary to secondary schools that needs selected? These can be guaranteed through 
setting a stratified sampling technique to account for these things. 

 The minimum sample size for the learning comparison group 

Evaluators should be prepared to: 

 Further evaluate the appropriateness of project suggested comparison areas and schools, 
by analysing relevant demographic variables for comparability 

 Investigate the potential effects of contamination in selected comparison communities. 
Through engaging with DFID, other donors, policy makers, and local stakeholders, is their 
evidence to suggest that similar educational interventions will move in to the suggested 
comparison areas? 

 Decide on the number and location of selected comparison schools 

 The number of learning tests that need to be administered in each school 

 The final selection criteria for individuals in these institutions (should generally be 
consistent with treatment group criteria) 

Evaluators should collect the same information for comparison individuals as the treatment 
individuals. This includes questions on exposure, contamination, and demographics, as well 
as vital re-contact information to allow evaluators to follow up comparison individuals at the 
household in a similar way to the expectations for treatment individuals. 

14.4 Sampling and cohort tracking for learning beyond baseline 

The baseline learning sample should be established using the methods articulated earlier in 
this chapter, paying particular attention to geography, marginalisation criteria, and the 
potential comparability and biases of using different comparison areas. Beyond this baseline, 
expectations for projects and evaluators will be that: 

 Learning tests for treatment and comparison samples in subsequent evaluation points will 
be conducted in schools, in line with the approach for the baseline learning sample 

 Benchmark grades do not need to be assessed again after the baseline 

 Cohort tracking is preferred, i.e. it should be the priority to re-identify the same girls from 
the baseline learning sample and administer tests again to understand the individual 
changes in their scores between the two periods 

 Where the sample size for a school cannot be reached solely by recontacting the same 
girls, substitution should take place using a substitution protocol built from the same 
sampling criteria used to identify suitable individuals for the baseline sample. Further 
guidance will be given on this  

 Detailed household re-contact information will be collected from the newly substituted girls, 
in order to feed into the transition outcome for the next evaluation point 
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Cohort tracking is still expected as the aim for learning evaluations. Evaluators should 
structure their record keeping and data collection is such a way as to maximise the likelihood 
of identifying the same girl at the next evaluation point if she has stayed in school. Strategies 
for achieving this may include (among others): 

 Clear and consistent creation of a unique ID for each sampled individual 

 Careful recording of names and ages, checking for accuracy with teachers, school records, 
and the sampled individuals themselves 

 Recording (where appropriate) information such as community, address, or telephone 
numbers that can used at subsequent evaluation points for individuals to confirm if they 
are the same person as was interviewed in the previous round 

 Taking note, and storing clearly, other features as appropriate for the context of the project 
intervention 

Projects and evaluators should note the need for cohort tracking in both treatment and 
comparison schools. 

Cohort tracking should be attempted as a minimum standard for all GEC-T projects, however, 
with the added challenges of GEC-T moving to focus on older individuals, it is understood that 
chances for drop-out and attrition will get progressively higher as the project continues. This 
is especially true for projects straddling a formal educational transition point, such as children 
moving from primary school into secondary school. In these cases, it is unlikely that all children 
from sampled primary schools will enrol in the list of sampled secondary schools, and so 
replacement strategies should be developed to account for the potential drop in sample sizes 
across the life of the project and evaluation. 

Replacement strategies should be developed by evaluators before research is conducted at 
each evaluation point. More guidance on this will be provided at each evaluation point, along 
with the key documents such as report templates and outcomes spreadsheets. These 
strategies should aim to replace a girl with another in-school girl who closely matches the 
demographics of the lost girl, as well as mirroring her level of exposure to the project 
intervention. If a girl has been lost from the sample, but had been enrolled in the intervention 
for two years, for example, then she should be replaced by an in-school girl, preferably in the 
same class, who also had been enrolled in the intervention for two years. In this way, the 
replaced girls should match the lost girls in terms of demographics, marginalisation status, 
and level of exposure to the intervention. 

Evaluators, in future evaluation points beyond the baseline, should look to collect information 
on the attrition rates, measuring how many individuals have been recontacted successfully, 
how many have been lost from the previous evaluation, and how many have been substituted 
into the sample. Further guidance on this will be given as project approach the second 
evaluation point, however evaluators should be aware of this expectation in designing their 
research approach. 

15. Sampling for Transition 

As described in Section 6, transition is a measurement that requires a different sampling 
approach than learning in order to capture the relevant information on the many pathways that 
children can take. 

Sampling for transition must account for the journey made by girls that drop out of, or graduate 
from project interventions. It is important, therefore, for the evaluation to be able to capture 
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information from individuals who move beyond the initial intervention institutions, and to track 
these pathways effectively. Sampling from a household level is more likely to allow evaluators 
to capture this varied information than from sampling at a school level. 

The household-based sampling for transition is favoured for several reasons: 

 Sampling at school level may inherently bias transition measurement as evaluators are 
more likely to only capture information from children in school, and therefore not capture 
the rich information on the variety of pathways that individuals may follow beyond the 
intervention. 

 Transition is longitudinal by nature, measuring the change in an individual’s enrolment 
status from one period to the next. Sampling from households makes it easier for 
evaluators to locate and recontact the same girls across different periods. 

 Transition is a more open-ended measure than learning, as girls can transition to multiple 
different pathways over the course of the project. Starting at the household should allow 
evaluators to capture varied information on where girls start from and go to over time. This 
is built on an assumption that while institutions may vary, the household is likely to be a 
more permanent location. 

 Household based sampling also opens up more opportunities for qualitative exploration 
on household attitudes towards education and transition. 

The more appropriate sampling point for measuring transition outcomes, therefore, is the 
household. Successful tracking of individuals at a household level should allow projects and 
evaluators to capture the movement of these individuals over time, and this is crucial to 
understanding the transition pathways that such individuals follow. 

Before considering how to select individuals for treatment and comparison samples, however, 
it is important to consider the geographical biases which may be at play when sampling 
communities for transition. 

15.1 Baseline transition treatment sample selection 

With the household as the key sampling point for transition, the cluster from which these 
households should be drawn is the community. While learning samples were created using 
schools as the ultimate cluster, communities are key for transition. 

Projects should provide the full population list of targeted communities in their sampling 
frameworks. Evaluators will be expected to apply a sampling technique to identify which 
communities should act as research clusters for transition. With these clusters identified, 
evaluators should define an exact point in each community (i.e. the ‘centre’ of the community) 
from which a systematic sampling approach can begin. An example of such an approach might 
be, ‘conduct interviews at every third household from the centre of the community.’ In this case 
the ‘centre of the community’ needs to be clearly defined. This should be applied consistently 
across all sampled communities (treatment and comparison) and across all the evaluation 
points scheduled for the project. 

The main research aim for the transition outcome is to understand how many treatment girls 
have successfully transitioned relative to their counterparts receiving none of the project’s 
interventions. As such, it is important that the transition treatment sample captures information 
from beneficiaries the project intends to work with, i.e. that it minimises the sampling error in 
a similar way that has been described for learning. 
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The project should identify the interventions that have been designed to aid beneficiaries’ 
transitions, and which groups these interventions will be aimed at. Evaluators should use this 
information to develop screening criteria for individuals and households: if a household is 
visited which does not fall into the transition target groups identified by the project, then they 
should be excluded from further research and should not have the full household survey  

If the project’s transition activities are being carried out in project schools, for example, then 
the defining feature for a household to be administered the full survey will be if they have a 
qualifying individual presently enrolled in a project school. The below diagram demonstrates 
the kinds of questions evaluators should ask when they arrive at a household to estimate its 
appropriateness for the evaluation: 

Does the household have 
a girl?

End

Yes
Does the girl match the 

project’s age and 
marginalisation criteria?

Yes

Record the girl’s 
current and past 
year enrolment 

status

Is the girl due to receive 
the transition 
interventions?

Yes

Conduct full 
household survey, 

and collect 
information to track 

in subsequent 
evaluations.

No

 

For transition, it is key that information is collected on two points in time, i.e. where each 
interviewed individual is currently enrolled24 and where they were enrolled last year. This will 
be the same principle for all subsequent evaluation points as well.  

15.2 Baseline transition comparison sample selection 

Projects and evaluators should follow the same sampling process for comparison communities 
as was carried out for treatment communities: 

 Project identifies potential communities in a comparison region 

 Evaluator verifies these suggestions, and applies a sampling technique to select a subset 
of communities to act as research clusters 

 Evaluator defines a systematic sampling strategy for selecting individual households from 
within these sampled communities 

 Households are sampled until the minimum sample size is reached 

For treatment households, it was important to identify if they were due to receive the benefit 
of the intervention before they were administered the full household survey. Comparison 
communities will not have this same criteria to fulfil, however it is important that they match 
the general characteristics of the treatment sample. 

If the transition activities are aimed at in-school individuals, for example, then the treatment 
sample will likely consist of entirely in-school cohort. The comparison sample should, 
therefore, also be comprised of largely in-school girls. This should be worked into the sampling 
criteria for individual comparison households, and should be defined clearly in the project’s 
MEL framework. 

                                                
24 This ‘enrolment’ is broadly defined in order to capture where the individual spends the most of their time. This could be, for 
example, in a formal school grade, in non-formal education or vocational training, in employment, or out of school. Transition 
will aim to capture the movement between these enrolment points. 
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15.3 Baseline benchmarking for transition 

Whereas learning benchmarks should be collected at the same time and in the same location 
as the general learning baseline is carried out, i.e. in the school, the transition baseline 
benchmarking cannot be carried out in the school. 

A transition benchmark should aim to collect information on the general levels of transition for 
girls in the beneficiary communities. In particular, it should capture the transition levels of girls 
within the complete age range the project intends to work with. If a three year project 
commences working with girls aged 9-12, then the transition benchmark should aim to collect 
information on girls aged 9-15. Projects should define this age range clearly in their MEL 
framework. 

While the transition treatment sample focused on finding girls who would receive the benefit 
of the intervention, the transition benchmark does not require such precision in its sampling. 
The aim of the transition benchmark is to define the existing picture of transition for the entire 
beneficiary population, in order to set realistic targets. The transition sampling criteria should 
therefore be much broader, in most cases based only on the relevant age range. 

This benchmark should be sampled representatively to avoid geographical bias. If transition 
benchmarks are taken solely from communities situated very closely to secondary schools, 
for example, it will appear that the benchmark transition rate is very high. This may not 
represent the full picture, however, if a project’s interventions stretch over a much broader 
geographical area, with some regions with very poor supply of secondary schools. 

The survey administered for this benchmark sample need not be very long. The key pieces of 
information to collect from the households will be the current enrolment/employment status of 
the sampled girl, her previous year’s enrolment/employment status, and the critical 
demographic information needed to check how closely the benchmark matches the transition 
sample. This should be a very short survey to administer. 

The transition benchmark should consist of girls who match all the relevant intervention criteria 
(age, location, etc.), but are not enrolled in a project intervention. These girls should have the 
short benchmark survey administered to them, whereas girls who are also enrolled in the 
project intervention should have the full survey administered, and also be included as part of 
the transition cohort for tracking. 

The benchmark sample captured here need not be tracked again in future periods, especially 
as there is no idea of the level of compliance in this sample, i.e. it is unclear how much these 
sampled individuals may gain from project interventions. As such, it is unnecessary to track 
this sample, and it is advised that this baseline benchmark for transition is used only for the 
purposes of setting baseline targets and for comparing progress in the treatment and 
comparison groups.  

15.4 Tracking for transition beyond baseline 

It is expected that the evaluation will follow up with all sampled households in subsequent 
evaluation points. It is crucial, therefore, for information to be collected that will allow 
evaluators to locate each household again. Such information may include, for example, phone 
numbers, addresses, and notable features about the neighbourhood. 

Replacement for transition will be much more difficult than replacement in schools, as the 
nature of transition relies on comparing where individuals are enrolled in one year compared 
to the previous one. Therefore, initial sample sizes should be inflated to account for potential 
attrition in the transition sample. Projects should make clear in their MEL frameworks the 
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extent of additional attrition buffer being suggested, and how this impacts the overall sample 
size for transition. 

16. Principles for linking learning and transition samples 

As a minimum standard, evaluators can treat the transition sample as separate and distinct 
from the learning sample. 

As stated above, however, the preferred sampling method would be to link the learning and 
transition samples, through following up with girls who sat learning tests at school at their 
homes. This would have several benefits, including potentially simplifying the sampling 
approach. This section will explore more on how this linking could be achieved. 

For clarity, however, it should be stressed that this linking of transition and learning samples 
is not the expectation, but a recommendation. 

Benefits of linking the samples include: 

 Minimised sampling error for the transition sample, as all individuals in the treatment group 
would be beneficiaries of the project interventions. 

 Greater ability to link learning outcomes to changes in transition, and other characteristics 
that are best measured at the household (e.g. parental attitudes). This increases the 
questions that the evaluation can answer, for example through understanding if successful 
transition occurs as a result of improved learning outcomes, or if learning is dependent on 
successful transition. 

 Potentially reduce the cost of identifying a brand new sample to collect information from, 
working with existing sampled individuals. 

The process of linking learning and transition relies on the collection of detailed contact 
information on each individual who sits a learning test. If such information is collected, then 
evaluators should aim to recontact these girls at their households, administering the relevant 
household survey and collecting key information on transition outcomes. 

If these girls are successfully ‘followed’ back to the household after sitting the learning test, 
they now constitute a data point in both the learning and transition sample. 

A more ambitious evaluation approach will attempt this link, the process to do so could look 
like this: 

1. Evaluators use a learning sampling framework to locate and identify sample of in-school 
learning beneficiaries who will sit the evaluation learning tests and school-based survey 

2. Detailed contact information should be collected on each girl who sits the tests. This 
contact information should be triangulated with school management information, details 
collected from girls, teachers, head teachers and others who may have relevant 
information to locate each girl’s household25 

                                                
25 Evaluators should consider carefully the importance of consent in gathering such information. Caregivers should receive 
adequate notice and time to consent to the study, especially if evaluators are attempting to follow up with girls at their 
households. Information on addresses and locations of households, for example, should not be collected or used without prior 
notice being given of the evaluation’s intent to do so. 
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3. Evaluators schedule follow-up research at the households of the girls from the learning 
sample. Ideally, every girl who sat learning assessments, from both treatment and 
comparison groups, would be followed up at the household. 

4. Researchers conduct household data collection using household surveys, and collect 
further information on households to aid with recontacting the exact same household at 
the next evaluation point, for example, collecting caregivers’ phone numbers, GPS 
coordinates (these would also be extremely useful for spatial analysis of the sample) or 
distinctive location features to help locate the same house. 

5. Results from household survey should be recorded using the same unique ID assigned 
to the girls at the school. Her results from both school-based research (tests and school 
survey) and the household-based research (household survey) should be merged and 
stored as one record in the evaluation dataset. 

In terms of the timing of this research, it is important for the research to start at the school, 
and then move to the household. This is important to minimise sampling error in both samples. 
If the evaluation began at the household, for example, then it would be likely that evaluators 
would collect information on many girls who were not actually enrolled in the intervention. This 
would potentially increase the sampling error of both the learning and transition samples. 

One major downside of this approach, however, is the difficulty to interview out of school girls. 
For those projects with a significant re-enrolment component with girls who are not currently 
in any project interventions, it may be important to purposively sample for out of school girls 
in a selected community. This could be done alongside the linked samples, where additional 
out of school girls are added to the transition, household-based sample, but with no learning 
results to correspond. 



 108 

 

One important nuance to note is that girls successfully contacted at both school and household 
for baseline should again be followed up at school and baseline for the next evaluation point. 
The ordering of the research at future evaluation points is potentially less important as it is at 
the baseline: it matters less whether researchers collect information from schools for learning 
first, or from households for transition first. Ultimately, however, it is important that both 
sampling approaches take place at each evaluation point. 

Linking learning and transition sampling - example 

A three-year project is targeting their learning and transition interventions initially at 
individuals about to move into grades S2 to S4 in 20 schools. 

A sampling framework identifies 10 of the 20 total schools as being eligible for the learning 
sample. Consent is sought from the school management, individual teachers, and notes 
of consent are sent to the individual families of each of the girls fulfilling the relevant 
sampling criteria. With consent secured, a sample of individuals from classes S2 to S4 is 
drawn. 

One of the girls identified in this sample is successfully identified in the school research 
visit and has both learning tests and the school-survey administered to her. She is 
assigned a unique ID that will also mark her information across all the remaining evaluation 
points. 

Researchers also collect from the girl herself, her teacher, and the head teacher, relevant 
information on the address and location of that girl’s household, as well as important 
contact details on her caregivers. 

One week after the initial school research visit, the household research is organised based 
on the address and location information captured from all of the individuals in the sampled 
schools. Research visits are organised according to the community groupings of the 
identified individuals. Community leaders are contacted in advance to confirm the exact 
whereabouts of each identified household. 

The same girl who was identified at school, and sat the learning tests, is successfully 
followed up at her household. The girl and her caregivers are asked the relevant questions 
from the household survey, including the key questions relating to transition. This 
information is collected and stored against that girl’s individual ID that was assigned 
following the learning tests and school survey. 

One year later, for the project’s second evaluation point, the school research visit finds 
that the girl has not remained in school, and so cannot sit the learning assessment. 
Researchers collect basic information on the potential whereabouts of the girl, and 
potential reasons for her not being enrolled (e.g. drop-out, graduation, or employment). In 
order to maintain the required sample size for learning, the girl is substituted using the 
evaluator’s replacement strategy, based on the original sampling criteria. The substituted 
girl is assigned a new ID following her learning tests, and is recorded as being a substitute. 
The original girl is recorded as having been lost from the learning sample. 

Researchers then follow up at the original households, and successfully find the girl who 
was assessed at baseline, but had dropped out from the learning sample by the second 
evaluation point. The household survey is administered to the girl and her caregivers, in 
order to gauge transition. She should then be sought again at the final evaluation point, 
but at the household only. 
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Initially creating a sample from schools facilitates low sampling error in both learning and 
transition, and fulfils the ‘follow the girl’ principle from GEC 1 as the previous beneficiaries of 
learning interventions are more likely to be found in intervention schools. Following up at 
subsequent evaluation points at the household allows for greater tracking of the different 
transition pathways, more robust information on intermediate outcomes around community 
attitudes and engagement, and a greater ability to longitudinally track the same GEC 1 
beneficiaries over time as they move out of GEC school environments. 

17. Sampling for Intermediate Outcomes 

Intermediate outcomes are a new addition for the GEC-T evaluation, and so it is important to 
consider how best to collect information and establish a sample to provide insight into each 
one. 

This guidance will not go into depth on sampling strategies for each intermediate outcome 
because, in theory, each should follow a similar logic: 

 For each intermediate outcome, choose a sampling point that is likely to capture the most 
insightful views on progress. 

 Add the relevant intermediate outcome module to the school or household survey as 
appropriate. 

 When administering the surveys for learning and transition, administer the relevant 
intermediate outcome modules as part of the household or school survey. 

The aim for intermediate outcomes would be that, in the evaluation, they fit into existing 
structures of data collection. This allows projects to be able to make links more closely 
between learning, transition, and each of the intermediate outcome elements being targeted 
by the project. Where appropriate, projects and evaluators should aim to use the same 
sampling clusters that have already been established. 

17.1 Sampling points for each intermediate outcome 

Intermediate outcomes are designed to be evaluated rigorously at each evaluation point 
through a module of either the school or household surveys. Each intermediate outcome is 
likely to have different sampling point which is more appropriate, depending on where the 
interventions for each intermediate outcome are aimed in the project theory of change. This 
list is a suggestion of what locations may be most appropriate for each intermediate 
outcome.26 

Household survey School survey 

Attitudes and perception (boys, family, 
community) 

 Attendance 

Self-esteem School governance/management 

Economic opportunities/economic 
empowerment 

Teaching quality 

Life skills  

 
This list is suggestive, and projects will be expected, in their MEL framework, to clarify what 

                                                
26 This list of intermediate outcomes is not exhaustive, but has been made from looking through all the suggested intermediate 
outcomes that projects submitted in their final GEC-T proposals. Final intermediate outcomes should be decided in the final 
logframe submission, and indicators should be agreed in communication with each project’s FM Evaluation Officer. 
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they regard as the best location for evaluating each of their intermediate outcomes. This 
should be justified by reference to the relevant project activities: who they are aimed at, and 
how they are expected to contribute to progress against the intermediate outcome. Examining 
teaching quality in schools, for example, may make more sense than trying to measure it at 
households.  

17.2 Baseline sampling for intermediate outcomes 

The core questions for measuring progress against intermediate outcomes are all designed 
to be asked towards the ultimate beneficiaries of the activities: the girls themselves. The 
learning and transition outcomes are likewise evaluated by asking questions of the beneficiary 
girls (and their comparison group). A suitable sample of beneficiaries and comparison, 
therefore, has already been formed.  

There is no expectation for projects to measure intermediate outcomes using comparison 
groups. In line with previous guidance, however, where it is appropriate, and of minimum extra 
cost, projects may wish to extend intermediate outcome measurement to the comparison 
group. This would increase the rigour of the analysis, and would allow stronger conclusions to 
be reached. 

Since the sampling of individuals for intermediate outcomes is due to overlap with the sampling 
for transition and learning, it may be possible to expand the measurement of intermediate 
outcomes to comparison groups at minimal extra cost. The extra cost would come in the form 
of additional questions in a survey already due to be administered. Projects should consider 
this trade-off in designing their MEL Frameworks and the terms of reference for their external 
evaluation. 

Similarly to learning and transition, the quantitative exploration of progress will be insufficient 
for telling the full story. An analysis of teacher training, based solely off beneficiaries’ 
quantitative answers in the school survey, for example, would not be enough to say how much 
has truly changed in teacher practice, what particular elements work well, and what barriers 
to good practice have been overcome. Teacher observations, interviews with teachers, and 
focus group discussions alongside trainers are all qualitative methods in which teacher 
training, as an example, may be further evaluated. Further guidance on sampling for 
qualitative research is given in Chapter 11 below. 

Again, similar to learning and transition, detailed exposure data should be collected. This 
should demonstrate the extent to which the sampled individuals have benefitted from the 
interventions specific to the intermediate outcomes. Evaluators should prepare their approach 
with this in mind. 

17.3 Sample sizes for intermediate outcome samples 

In most cases the minimum sample size for intermediate outcomes will be identical to the 
sample size for learning and transition, as in most cases the samples will be the same. 

There may be some exceptions, for example where only a subset of girls are receiving 
interventions related to the intermediate outcome, and in these cases, the specific sampling 
criteria should be developed and worked into the survey logic. Unless in exceptional 
circumstance, we do not expect additional individuals to be sampled for intermediate 
outcomes beyond the individuals identified in the schools and households for learning and 
transition outcomes, respectively. 
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17.4 Sampling for intermediate outcomes beyond baseline  

The same cohort approach applies to intermediate outcomes as it does to full level project 
outcomes. 

18. Summary of Sampling Approaches 

Table 12: Sampling Summaryshows a summary of the school-based and household-based 
sampling requirements. 

Table 12: Sampling Summary 

 Learning Transition Intermediate 
Outcomes 

Sampling Point School Community Defined as most 
appropriate for each 
IO 

Tools Learning tests and 
school survey 

Household survey 
(including transition 
module) 

School or household 
based surveys 

Sample Size Defined by standard 
deviation target 
(0.25), the number of 
schools to be 
sampled, and the 
learning results from 
the GEC 1 Endline. 

Defined by assumed 
percentage 
improvement target 
(10%)27, the number 
of communities to be 
sampled, and any 
nationally available 
estimates of the 
existing transition rate 

Same sample size as 
for learning and 
transition 

Benchmarking 
Sample 

Treatment schools 
only, taken from 
grades up to the 
maximum for eldest 
in cohort to reach, 
learning tests applied, 
not longitudinally 
tracked 

Treatment 
communities only, 
individuals within the 
project age range, 
short questionnaire 
on enrolment applied, 
not longitudinally 
tracked 

No benchmarking 
required 

Cohort Tracking 

 

 

Cohort tracking 
expected, but 
replacement 
strategies should be 
developed at each 
evaluation point to 
overcome attrition 

Cohort tracking 
expected, but 
chances for 
replacement smaller 
than for learning, so 
tracking even more 
important 

Cohort tracking 
expected, and will 
follow protocols for 
learning and 
transition. 

  

                                                
27 This 10% will not likely be the transition target for each project, as the targets for transition will be set after baseline using the 
methods explained in below sections in this guidance. This 10% is merely a reference point to calculate an initial sample size 
on, and the target set for each project is likely to differ from this. 
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Appendix A: Useful resources  

Theme Link 

Developing SMART 
indicators 

DFID, SMART Guide 

Evaluability ODI, Evaluability Checklist 

Theory of change DFID, Review of the use of ‘Theory of Change’ in International 
development 

DFID, examples of Theories of Change 

Evaluation World Bank, 2016, Impact Evaluation in Practice – 2nd Edition. 

HM Treasury, ‘The Green Book: Appraisal and Evaluation in 
Central Government’. 2011 update. 

J-PAL, Introduction to Evaluations 

Esther Duflo, 2006, Field Experiments in Development 
Economics. 

Gender and power 
analyses 

Sida, 2013, Power Analysis: Experiences and challenges (Concept 
note). Stockholm: Swedish International Development 
Cooperation Agency (Sida). 

European Bank for Reconstruction and Development, Gender 
Tools and Publications. 

DFID, 2009, 'Gender and Social Exclusion Analysis How To Note', 
A Practice Paper, Department for International Development, 
London, UK 

Experimental 
analyses 

Banerjee and Duflo, 2008, The Experimental Approach to 
Development Economics. National Bureau of Economic Research. 

Child protection Save the Children’s ‘Assessing effectiveness in child protection’j-
pal e 

Educational pedagogy 
in developing 
countries  

Centre for International Education, 2o13, Pedagogy, Curriculum, 
Teaching Practices and Teacher Education in Developing 
Countries. Education Rigorous Literature Review. Department for 
International Development. 

Sustainability and 
community 
engagement 

World Bank, 2012, What have been the impacts of World Bank 
Community-Driven Development programs? 

  

http://iati.dfid.gov.uk/iati_documents/4627726.xlsx
https://www.odi.org/sites/odi.org.uk/files/odi-assets/publications-opinion-files/9802.pdf
https://www.gov.uk/government/news/dfid-research-review-of-the-use-of-theory-of-change-in-international-development
https://www.gov.uk/government/news/dfid-research-review-of-the-use-of-theory-of-change-in-international-development
https://assets.publishing.service.gov.uk/media/57a08a66ed915d622c000703/Appendix_3_ToC_Examples.pdf
https://siteresources.worldbank.org/EXTHDOFFICE/Resources/5485726-1295455628620/Impact_Evaluation_in_Practice.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/220541/green_book_complete.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/220541/green_book_complete.pdf
https://www.povertyactionlab.org/research-resources/introduction-evaluations
http://economics.mit.edu/files/800
http://economics.mit.edu/files/800
http://www.sida.se/contentassets/83f0232c5404440082c9762ba3107d55/power-analysis-a-practical-guide_3704.pdf
http://www.sida.se/contentassets/83f0232c5404440082c9762ba3107d55/power-analysis-a-practical-guide_3704.pdf
http://www.ebrd.com/gender-tools-publications.html
http://www.ebrd.com/gender-tools-publications.html
http://www.gsdrc.org/docs/open/se9.pdf
http://www.nber.org/papers/w14467.pdf
http://www.nber.org/papers/w14467.pdf
https://www.bond.org.uk/data/files/Effectiveness_Programme/IIF_thematic_papers/ChildProtection.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/305154/Pedagogy-curriculum-teaching-practices-education.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/305154/Pedagogy-curriculum-teaching-practices-education.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/305154/Pedagogy-curriculum-teaching-practices-education.pdf
http://documents.worldbank.org/curated/en/967431468161087566/pdf/695410WP0SW0CD00Box370017B00PUBLIC0.pdf
http://documents.worldbank.org/curated/en/967431468161087566/pdf/695410WP0SW0CD00Box370017B00PUBLIC0.pdf
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Appendix B: MEL Framework template 

 

The first draft of your MEL framework should be submitted to the FM by 30th June 2017. It is 
required that a completed MEL framework should include each of the following sections. 
Makes sure that for each of these sections you are referring back to the detail in the preceding 
guidance: 

Cover Sheet (1 page) 

The cover sheet should state:  

 Project number, name and implementing agency; 

 Name of the author (including details of the External Evaluator if used to put 

together the MEL framework); 

 Version number; and  

 Date. 

 

1. Introduction (1 page) 

Please provide a brief description of the context for the project, summarising key details 
including: 

 The projects objectives. 

 The main contextual factors that have influenced the project design.  

 A brief summary of the project activities.  

 An overview of the Theory of Change (ToC) and underlying assumptions 

 A brief description of the areas and beneficiaries with which the project will work. 

 Start date and length of the project. 

 Overarching principles and aims of your MEL framework (which will help you 

integrate it into the overall design and management of the project and learn what is 

working and why).  

 

2. Learning from GEC 1 (1 page) 

Please provide a brief description of any lessons you have learned from the GEC 1 evaluation, 

including what actions you are planning on taking to mitigate against similar problems 

occurring for GEC-T. 

3. Monitoring (for guidance see Chapter Error! Reference source not found.) (4 pages) 

Provide details of your monitoring system, following steps in guidance Chapter Error! 
Reference source not found.. Consider how you will subsequently use this data to assist in 
the management, evaluation and learning of your project. 

For each logframe output indicator, please provide level at which measurement will take place, 
tool and mode of data collection, rationale, and frequency. Summarise this information in table 
1. 

Table 1: Outputs for measurement 
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Output Level at which 

measurement 

will take place, 

e.g. household, 

school, study 

club etc. 

Tool and mode 

of data 

collection 

Rationale, i.e. 

why is this the 

most 

appropriate 

approach for 

this output 

Frequency 

of data 

collection, 

i.e. 

annually, 

per term 

Output 1.1     

Output 1.2     

Output …     

Output 2.1     

Output 2.2     

Output …     

 

4. Key evaluation questions (for guidance see Chapters Error! Reference source not 

found., and 5-8) (1 page) 

This section should outline how the ToC links to the key evaluation questions at both 
programme level and project level. These questions should be consistent with your Theory of 
Change and logframe output indicators, and feed into the overall project outcomes. 
Intermediate outcomes must also be integrated within the key evaluation questions. 

In this section please also describe the logic to choosing evaluation questions as part of your 
learning strategies (more info to be provided under section 11 of this template). 

5. Evaluation design (for guidance see Chapters 3, 5-8, 9-17) 

This section should set out the overall evaluation approach and present the strategies for 
measuring all relevant outcomes and intermediate outcomes for the project. An 
explanation should also be provided for why this strategy is considered to be the most 
suitable for each outcome.   

5.1 Research design (for guidance see Chapters 10, 11, and 13) (1 page)  

Describe whether you will be using a randomised controlled trial (RCT) or quasi-experimental 
technique, stating the rationale and implications (sample size, budget etc.) of your choice. This 
section should also explain how you will ensure in your analysis that you can disaggregate the 
respective influence of the different elements of your intervention and the impact on different 
subgroups of your treatment population. 

This section should also detail whether: 

 The same cohort from GEC-1 will be tracked or a new sample will be selected. 

 All schools/classes/areas will be sampled or a subsample will be selected. 

 The same sample will initially be used for learning and transition (tracking from school 

to home at baseline) or two completely separate samples will be selected. 

 

 

5.2 Measuring outcomes (for guidance see Chapters 5-8) (4-8 pages) 

Explain the key intermediate outcomes and higher level outcomes you will be measuring, 
whether data will be collected quantitatively or qualitatively and the means by which they will 
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be measured. Please also state how frequently this data will be collected and the processes 
in place for verifying the data and results (see Chapter 3).   

This information should be summarised in Table 2, which should be adapted according to your 
projects specific activities and measurables. 

Table 2: Outcomes for measurement 

Outcome Level at which 

measurement 

will take place, 

e.g. household, 

school, study 

club etc 

Tool and mode 

of data 

collection, e.g. 

HH survey, 

school based 

survey, focus 

group 

discussions etc 

Rationale, i.e. 

why is this the 

most 

appropriate 

approach for 

this outcome 

Frequency 

of data 

collection, 

i.e. per 

evaluation 

point, 

annually, 

per term 

Literacy School/study 

clubs 

EGRA   

Numeracy School/study 

clubs 

EGMA   

Transition Household HH survey   

Intermediate 

outcome 1: 

attendance 

School e.g. school 

register, spot 

checks 

  

Intermediate 

outcomes 2:  

    

Intermediate 

outcomes 3: 

    

Intermediate 

outcomes 4: 

    

Intermediate 

outcomes 5: 

    

 

5.2.1 Sustainability (for guidance see Chapter 7) (1-2 pages) 

Sustainability will be measured at three levels – school, community, and system – against a 
Sustainability Scorecard (ratings 1-4, for details please see Chapter 7 of the MEL guidance). 
Ratings will be determined by the External Evaluator at each evaluation point, based on 
progress against the indicators you chose, and the qualitative, quantitative, and financial data 
provided to support such progress.  

Please describe what sources, both qualitative and quantitative, you will use to verify progress 
against your indicators for each level, and where measurement will take place. Please note, 
qualitative analysis will form a vital part of your sustainability rating. Where appropriate, add 
the source for financial verification. The sources chosen must correspond logically to your 
chosen indicators for each level and support these. Please explain the rationale for your 



 116 

chosen approach to each level of sustainability and the verification sources chosen, and how 
frequently you will collect data. 

Table 3: Sustainability outcome for measurement 

Sustainability 

Level 

Where will 

measurement 

take place? 

What source of 

measurement/

verification will 

you use? 

Rationale – clarify how 

you will use your 

qualitative analysis to 

support your chosen 

indicators. 

Frequency 

of data 

collection 

School Household/Sc

hool 

e.g. Household 

Survey, FGDs 

  

Community     

System     

 

5.3 Ethical protocols (for guidance see Chapter 12) (1-2 pages) 

 

5.3.1 Child protection  

Describe the project’s approach to child protection throughout the different stages of the 
evaluation process. This should include reference to both your project’s safeguarding 
standards but also how you will work with the external evaluator and any sub-contractors to 
ensure children are protected. Please also highlight key risks that may emerge as part of your 
evaluation activities and your mitigating strategies, including additional safeguards you plan 
to implement for particular groups of children if any.  

5.3.2 Ethics  

Describe the approach to research ethics through the different evaluation stages. This may 
include how you plan to ensure meaningful inclusion of different groups of participants, safety 
for participants and researchers, ethical considerations with regards to your quantitative and 
qualitative data collection methods, your planned approach to consent, and ethical 
considerations in relation to report production and dissemination.  

6. Sampling framework (for guidance see Chapters 13-18) 

A completed Sampling Framework template should be submitted alongside the MEL 
Framework. See Appendix D for the template and guidance on how to complete it. The 
information in this template should be consistent with the details provided in this section.  

 

 

6.1 Target groups (for guidance see Chapter 9) (1-2 pages) 

This section should: 

 Describe how you are defining marginalised girls and how you will identify your 

beneficiaries for both learning and transition. 

 Provide detailed lists of intervention locations and schools (see Mapping guidance 

and Sampling Framework template) and expected challenges to transition. 
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 Outline the criteria used to select your sample from both the treatment and control 

groups to ensure a sample that can be relied on to generate statistically significant 

results.  

 

4.2 Control groups / Counterfactual scenario (for guidance see Chapters 10 and 13) (1-2 

pages) 

Explain how you have identified and selected your comparison group, e.g. matching 
techniques. Consider potential challenges (e.g. outdated government population data; 
security implications of collecting such information; other interventions external to your 
project). How will you mitigate against these issues? If your design is based on a quasi-
experimental technique, describe how you will use counterfactual data to measure 
additionality. Discuss how possible contamination has been accounted for in the evaluation 
design.  

4.3 Cohort tracking (for guidance see Chapters 14, 15, and 16) (2-3 pages) 

Describe the (treatment and control) cohorts you will be tracking longitudinally for both learning 
and transition. How are they defined and how closely do they relate to your identified sampling 
framework? How will these cohorts be tracked successfully throughout the duration of the 
project? 

4.3.1 Learning cohort (for guidance see Chapter 14) 

How will the learning cohort be tracked across grades, particularly when they are moving from 
primary to secondary school? How will learning beneficiaries of non-school based 
interventions be tracked? If your project works with out of school girls, how will these girls be 
tracked successfully in the control group? See Chapter 5 of the Evaluation Guidance. 

4.3.2 Transition cohort (for guidance see Chapter 15) 

If tracking from school to the household at baseline, describe how this will be carried out 
successfully. What are the possible challenges with this approach and what mechanisms will 
be put in place to ensure this tracking can be done successfully? If you are following a 
separate learning and transition sample, how will the transition sample be selected to ensure 
only those respondents that could be potential beneficiaries are surveyed? Also, how will the 
two cohorts be matched to identify overlaps between the two samples? See Chapter 6 of the 
Evaluation Guidance. 

4.3.3 Replacement strategy (for guidance see Chapters 14, 15, and 16) 

Outline your replacement strategy for girls from the original cohort who cannot be found at 
subsequent evaluation points. How will replacement be carried out in a way which maintains 
the integrity of the original sample. 

 

4.4 Power calculations and sample sizes (for guidance see Chapter 13) (1-2 pages) 

Sample sizes should be provided for both the learning and transition cohort. This section 
should: 

 Be specific about how you have defined your overall minimum sample size (including 

details of any power calculations used and use of clustering; see section 13.6 of the 

Evaluation Guidance), your planned split between treatment and control samples and 

your sampling points.  
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 Consider response rates and attrition and be clear about any assumptions and 

evidence behind these. 

 Provide sample sizes split by grades (in school and out of school) and cohorts if 

applicable. 

 

4.5 Benchmarking (for guidance see Chapters 14.2 and 15.3) (2 pages) 

This section should explain how data will be collected to benchmark learning scores and 
transition rates (see Chapter 6). This should include: 

 Details of how girls will be selected for benchmarking. 

 Which grades will be tested/surveyed at baseline. 

 Approximate sample sizes for higher grades that must be benchmarked for 

subsequent evaluation points. 

 

7. Baseline study (for guidance see Chapters 13-17) (1-3 pages) 

In addition to the information provided in earlier sections which relates to all evaluation points, 
given the baseline is key for selecting the initial sample any additional details relevant 
specifically to baseline data collection should be included in this section. For example, if pre-
baseline data will be collected to help select a sample full details of the approach should be 
provided here. 

8.  Evaluation governance (for guidance see Chapters Error! Reference source not 

found., 11, and 12) (1-2 pages) 

 

8.1 Evaluation steering group 

This section should set out how the whole evaluation will be governed, including details of any 
partners or organisations who will be involved in the process (see section X on best practice).   

8.2 External evaluator 

This section should state whether the project plans to use their evaluator from GEC-1 or 
procure a new evaluator via competitive tender. If the GEC-1 evaluator is to be re-contracted 
for the next phase of GEC provide details of why this is felt to be the best approach, and how 
you have ensured they can meet the revised requirements of the next phase. Where a new 
evaluator will be recruited, please outline your procurement approach. A ToR template is 
provided in annex C of the evaluation guidance. You may wish to include a draft of the 
completed ToR as an annex to your M&E framework.    

8.3 Data validation 

Include a description of your plans to ensure that your evaluation will be undertaken in an 

independent and impartial way. Provide details for how you will ensure data collection is 
transparent, and how you will validate its veracity.  

9. Data quality assurance (for guidance see Chapter 3) (1-2 pages) 

 

9.1 Training 

What training will be provided to evaluation staff and enumerators to ensure the data is 
collected correctly and consistently, and that ethical procedures are followed.  

9.2 Piloting 
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How will tools and data collection approaches be piloted to test they work correctly. How will 
learnings/findings from pilots be fed back into the design.  

9.3 Data cleaning and editing 

What steps will be carried out to check, clean and anonymise data before it is shared with the 
FM? 

10. Risks and risk management (1-2 pages) 

This section should set out a risk assessment of the potential risks that could impact on your 
ability to undertake and complete a robust and rigorous MEL strategy. For each risk a suitable 
mitigation strategy should also be developed. The assessment of risks should include an 
accurate assessment of the impact of the risk and the likelihood of it arising. Identified risks 
can be either external or internal to the project. 

This information should be filled out in Table 4 below. 

Table 4: Risks and mitigations 

Potential risks 
 

Probability of risk 
occurring over the 

course of the 
project 

 

Potential impact on 
project’s success 

 

Proposed actions 
to mitigate risks 
that have both 

significant 
probability and 

impact/importance 

 Low/medium/high Low/medium/high  

    

 

11. Learning (for guidance see Section Error! Reference source not found.) (2 pages) 

 

11.1 Learning strategy 

Describe your approach and plans to learning internally and externally. Describe what GEC 
Learning Clusters you will contribute to and how. 

11.2 Stakeholder engagement, dissemination and influencing 

Describe your plans for stakeholder engagement in the context of your MEL functions.  
Consider the preferred means, times and protocols for communicating with stakeholders, 
disseminating information to them, and influencing their action.  

12. Evaluation workplan (1-2 pages) 

 

12.1 Timetable 

Please provide a timetable of key MEL activities throughout the lifetime of the project, including 
procurement of an external evaluator, tool development and testing, pre-baseline data 
collection if relevant, data collection at the various evaluation points and analysis and report 
writing.  

School term dates and key examination dates should also be highlighted where relevant.   

12.2 Responsibilities 

This section should describe the key MEL responsibilities of all parties involved, and should 
clearly state who has the overall responsibility for each aspect.  
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Annexes: 

- Logframe 

- Draft evaluation tools (if already available)  

- Completed ToR for evaluators 

- Draft Sampling Framework 

- any other relevant details 
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Appendix C: Terms of reference for external 

evaluator  

 
Standard Terms of Reference template 
 

Recipient note: the purpose of this ToR is to provide Recipients with a standard template 
for commissioning evaluation services post development of the MEL framework draft. The 
recipient may choose to include their MEL framework draft as an annex (making it clear 
that this draft may be subject to revisions) or insert information from the framework as 
required. This template should be adapted and tailored according to the specific needs 
and priorities of the project by deleting /revising and adding content as appropriate. 

 
Evaluation services for the [Recipient to insert name of project], implemented by [Recipient 
to insert own name].  
 
Background to the GEC Programme and the Project 

 
GEC programme background: 

  

 The Department for International Development (DFID) leads the UK’s work to end 
extreme poverty. DFID is tackling the global challenges of our time including poverty 
and disease, mass migration, insecurity and conflict. DFID’s work is building a safer, 
healthier, more prosperous world for people in developing countries and in the UK 
too. 

 DFID is working to reach the Sustainable Development Goals (SDGs) by 2030. 
Progress on girls’ education is critical to the achievement of these targets. SDGs 4 
and 5 specifically relate to education and achieving gender parity. SDG 4 specifically 
notes ‘inclusive and quality education for all and promote lifelong learning’.  

 Globally 31 million primary age girls, have never been to school28. And the majority of 
these girls come from the poorest and most marginalised communities in the most 
disadvantaged locations, ethnic groups etc.29 Over the last 20 years primary 
enrolments for girls have improved along with boys but completion rates are equally 
low for both sexes. At the secondary level the differences between boys and girls 
participation rates really start to show.  Significant disparities exist within countries, 
with the poorest girls from rural areas most severely subject to educational 
disadvantage - even at the primary level30. 

 The Girls' Education Challenge (GEC) is helping the world’s poorest girls improve 
their lives through education and supporting better ways of getting girls in school and 
ensuring they receive a quality of education to transform their future. 

 PricewaterhouseCoopers LLP (PwC) and alliance partners have been contracted as 
the dedicated Fund Manager (FM) and is responsible for the day-to-day operation of 
the GEC. This includes establishing the recipient tendering process, supporting 
bidders, sifting and scoring proposals, monitoring Value for Money (VfM) and making 
project funding recommendations for DFID approval. The FM also manages the 
relationships with the selected projects and oversees their Monitoring, Evaluation, 
and Learning operations. 

                                                
28 United Nations, 2015. The World's Women 2015: Trends and Statistics. New York: United Nations, 
Department of Economic and Social Affairs, Statistics Division. Sales No. E.15.XVII.8. 
29 Idem  
30 Idem 
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 Through the GEC, DFID provided £355m between 2012 and 2017 to the FM 
to disburse to 37 individual projects across 18 countries across sub-Saharan Africa 
and South Asia to help girl’s education. In 2016 the GEC Transition window has been 
set up with additional DFID funding to support the original GEC beneficiaries 
continue their journey through stages of education and further improve their 
learning31. 

 
Project background: 
This should cover project context, aims and objectives, beneficiaries, outcomes and 
activities. This information could be lifted directly from section 1 of the MEL framework 
template.  
 

1. Overview of the project budget and implementation timescales (including number of 
evaluation points required for the project): [Recipient to insert] 
 

Recipient note: The background section should be short and concise and focused on the 
information that a bidder would need to know to develop an appropriate methodology and 
budget for the evaluation assignment. If this requires a long description of the background 
or if there is other information that would be useful for a bidder to know, consider attaching 
this as an annex to the ToR. 

 
Rationale for the Evaluation 
 
2. The findings from the evaluation will primarily be used: 

 

 By the project management team, project partners and stakeholders to inform 
improvements in the delivery of the project during its lifetime; 

 to demonstrate accountability for the funding received to DFID, other UK Government 
Departments, UK tax-payers, UK media; 

 by the project management team to leverage additional resources from existing and 
new partners and stakeholders in order to scale-up and sustain the activities /benefits 
delivered by the project; 

 by the project management team to support the on-going development and 
implementation of the project’s sustainability and succession strategies; 

 by partners, stakeholders and the Government to learn lessons from the project for 
the purpose of replicating what works elsewhere and/or taking up approaches and 
activities that have proven to work in order to scale up the project;  

 by the Fund Manager to feed into and identify insights in order to inform programme 
level questions; and 

 by other donors, academic institutions and education networks to inform the wider 
policy debate concerning the education of girls and marginalised girls. 

 
Evaluation Objective 
 
3. The project is seeking to procure the services of an independent External Evaluator to 

conduct a mixed-method, gender-sensitive evaluation that is inclusive of persons with 
disabilities of the [Recipient to insert name] project over the next [X] years. The evaluation 
will assess the delivery, effectiveness, VfM and impact of the project and report the 
findings and lessons learnt throughout the process. 

 
Evaluation Questions 
 

                                                
31 https://www.gov.uk/international-development-funding/girls-education-challenge#overview  

https://www.gov.uk/international-development-funding/girls-education-challenge#overview
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4. The Evaluation Team will be required to develop an evaluation approach that answers the 
following overarching questions as a minimum: 
 

 Process – Was the project successfully designed and implemented? 

 Impact – What impact did the project have on the learning and transition of 
marginalised girls, including girls with disabilities?  How and why was this impact 
achieved? 

 VfM – Did the project demonstrate a good VfM approach? 

 Effectiveness – What worked (and did not work) to increase the learning and 
transition of marginalised girls as defined by the project.  

 Sustainability – How sustainable were the activities funded by the GEC and was the 
project successful in leveraging additional interest and investment? 

 
Specific project and programme level evaluation questions are outlined in Section 2 of the 
MEL Framework (or lift text from this section). These questions help define the scope and 
focus of the project evaluation process. The successful bidder will be expected to work 
with the Project Management Team to review and revise these questions as appropriate 
at the outset of the project. Project specific context is important in this respect. 

 
Overall Evaluation Approach 
 
5. The overall evaluation approach requires the Evaluation Team to design, plan and conduct 

a mixed-methods evaluation that is longitudinal in nature. More details on evaluation 
approach can be found in section X of the FM’s Evaluation Guidance.  

6. A proportionate amount of time and resources should be allocated to the evaluation given 

the type of project interventions, operational context and the reporting requirements of the 

GEC. 

 
Research design  
 
7. Comparison groups: bidders are required to outline their approach to evaluating the impact 

of the project. This should include consideration of the most rigorous approach to 
establishing a counterfactual. This should enable comparison of the outcomes achieved 
by a target group who were affected by a project intervention with the outcomes achieved 
by a group who are similar in every way to the target group, except that they have not in 
any way been exposed to or affected by the project intervention i.e. a comparison group. 
Careful consideration should be given to the use of experimental or quasi-experimental 
methods for this purpose. 

 
8. Cohort tracking: the project is required to track a learning cohort and a transition cohort – 

defined as a group of individuals who progress through life (community or school) together. 
Bidders should outline their approach to tracking these cohorts in both the control and 
intervention areas. See section 5 of the Evaluation Guidance for more information on 
cohort tracking.  

 
9. Measuring outcomes: bidders are expected to understand the projects key and 

intermediate outcomes and suggest the most appropriate data collection approach to 
evaluate each outcome. This should include a mixture of quantitative and qualitative 
approaches. Refer to the Evaluation Handbook and section 3.2 of the MEL Framework. 
The Evaluator will be expected to pilot tools that will be used for data collection and refine 
as necessary. 
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10. Project sampling framework: The Evaluation Team will be required to help finalise the 
sampling frameworks for both qualitative and quantitative samples. These should be of a 
sufficient size and representativeness to allow: 
 

 reasonable levels of certainty that the findings are representative for the target 
population; 

 reasonable ability to generalise the intervention’s effectiveness to similar contexts; 
and 

 reasonable ability to generalise the insights into what works and why for similar 
contexts. 
 

Refer to the Evaluation Guidance for further information on sampling and section 12 of 
the MEL framework.  

 
11. Baseline Study: The Evaluation Team will be required to design and implement a gender-

sensitive mixed method baseline study as an integrated part of the overall MEL strategy 
and plan for the project. This may include pre-baseline data collection to identify the target 
group and barriers to education. The baseline study should identify the number of 
beneficiaries with disabilities as well as the type and severity of their disability, following 
the UN Washington Group methodology32. Bidders should set out their approach to the 
baseline study. See section 5 of the MEL Framework. 

 
Ethical protocols  
 
12. The evaluation approach must consider the safety of participants and especially children 

at all stages of the evaluation. The evaluation team will need to demonstrate how they 
have considered the protection of children through the different evaluation stages, 
including recruitment and training of research staff, data collection and data analysis and 
report writing.  

 
13. Research ethics plan: bidders are required to set out their approach to ensuring complete 

compliance with international good practice with regards to research ethics and protocols 
particularly with regards to safeguarding children, vulnerable groups (including people with 
disabilities) and those in fragile and conflict affected states. Consideration should be given 
to: 
 

 administrative, technical and physical safeguards to protect the confidentiality of 
those participating in research; 

 physical safeguards for those conducting research; 

 data protection and secure maintenance procedures for personal information; 

 parental consent concerning data collection from children or collation of data about 
children; 

 age- and ability-appropriate assent processes based on reasonable assumptions 
about comprehension for the ages of children and the disabilities they intend to 
involve in the research; and 

 age-appropriate participation of children, including in the development of data 
collection tools.  

 
Risk and risk management 
 
14. Risk management plan: It is important that the successful bidder has taken all reasonable 

measures to mitigate any potential risk to the delivery of the required outputs for this 

                                                
32 http://www.washingtongroup-disability.com/  

http://www.washingtongroup-disability.com/
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evaluation. Therefore, bidders should submit a comprehensive risk management plan 
covering: 
 

 the assumptions underpinning the successful completion of the proposals submitted 
and the anticipated challenges that might be faced; 

 estimates of the level of risk for each risk identified; 

 proposed contingency plans that the bidder will put in place to mitigate against any 
occurrence of each of the identified risk;  

 specific child protection risks and mitigating strategies, including reference to the 
child protection policy and procedures that will be in place; and 

 health and safety issues that may require significant duty of care precautions. 
  
 
Data quality assurance 

 
15. Quality assurance plan: bidders are required to submit a quality assurance plan that sets 

out the systems and processes for quality assuring the evaluation and research process 
and deliverables from start to finish of the project. This plan should include the proposed 
approaches to:  
 

 Piloting of all research activities; 

 Training of enumerators and researchers conducting the mixed-methods primary 
research, including in research ethics; 

 Logistical and management planning; 

 Field work protocols and data verification including back-checking and quality control 
by supervisors; and 

 Data cleaning and editing before any analysis. 
 
Existing Information Sources 
 
16. In the first instance, bidders should refer to the DFID GEC website: 

https://www.gov.uk/guidance/girls-education-challenge for general information 
concerning the Girls’ Education Challenge. 
 

17. Bidders should refer to the following GEC programme documentation: 
 

 Grant Recipient Handbook 

 Evaluation Guidance 

 Logframe and workplan guidance  
 
18. Bidders should refer to the following GEC project documentation that includes: 

 

 Project logframe; 

 Project Full Application as included in the Accountable Grant Arrangement; and 

 Projects MEL framework. 
 

19. Bidders should also refer to relevant country data and information that is currently 
available, as required, to prepare the proposal. 

 
Professional Skills and Qualifications 
 
20. Qualifications: bidders are required to clearly identify and provide CVs for all those 

proposed in the Evaluation Team, clearly stating their roles and responsibilities for this 

https://www.gov.uk/guidance/girls-education-challenge
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evaluation. Please note that if the enumeration is to be sub-contracted, the evaluator will 
be ultimately responsible for the enumerators they are subcontracting to.   
 
The proposed evaluation person / team should include the technical expertise and 
practical experience required to deliver the scope of work and evaluation outputs, in 
particular, with regards to: 
 

 Evaluation design: the team should include skills and expertise required to design, 
plan and conduct mixed-method impact evaluation, potentially using experimental or 
quasi-experimental techniques; 

 Skills in quantitative and qualitative data collection and analysis, drawing findings 
from multiple sources and handling potential contradictions between data sets. 

 Relevant subject matter knowledge and experience: knowledge and experience 
required on conducting research with children, the education sector, disability and 
gender to ensure that the evaluation design and research methods are as relevant 
and meaningful as possible given the aims and objectives of the project and the 
context in which it is being delivered; 

 Evaluation management: manage a potentially large-scale and complex evaluation 
and research process from end-to-end, including conducting and reporting a baseline 
study and final project evaluation report 

 Primary research: gender-sensitive design, management and implementation of 
primary quantitative and qualitative research in potentially challenging project 
environments, such as fragile and conflict affected states – this could include the 
design of longitudinal household panel surveys, EGRA /EGMA tests, in-depth 
interviews, focus groups, etc.; 

 Country experience: it is particularly important that the team has the appropriate 
country knowledge /experience and language proficiency required to conduct the 
research required; 

 Information management: design and manage sex- and disability-disaggregated data 
and information systems capable of handling large datasets for MEL purposes; 

 Statistical analysis: a range of statistical modelling and analysis of impact data; highly 
proficient user of: SPSS or STATA; and qualitative data analysis techniques, 
including the use of software e.g. ATLAS.ti, NVivo or equivalent where needed; 

 VfM assessment of education projects: education economics expertise to conduct 
cost benefit analysis and cost effectiveness analysis as part of the assessment of the 
project’s VfM; and 

 Safety considerations: Ensuring the whole evaluation process adhere to best practice 
for research with children including the implementation of child protection policy and 
procedures to ensure safety of participants. Note that all bidders are expected to be 
able to show that they have a child protection policy in place to safeguard children 
that the research team would come into contact with through the research activities.  

 
21. Day–to–day project management of the evaluation will be the responsibility of [Recipient 

to insert name and position of responsible person]. 
 

Deliverables and Schedule 
 
22. Project deliverables: the main deliverables for this project are as follows: 

 

 Inception report: setting out the design of the MEL strategy and plan and associated 
planning, logistics, quality assurance, child protection measures and risk 
management information including gender analysis. 

 Baseline study report: design, conduct and submit a baseline study that describes 
the initial conditions (before the start of the project) against which progress can be 
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measured or comparisons made to show the effects and impacts of the project in 
the final project evaluation report. A final report structure will be provided by the FM. 

 Midline project evaluation report: design, conduct and submit a midline evaluation 
report that assesses the effectiveness, impact and VfM of the project at the midline 
point.  

 [If applicable] Third project evaluation report: design, conduct and submit a third 
project evaluation report that assesses the effectiveness, impact and VfM of the 
project.  

 Final project evaluation report: design, conduct and submit a final project evaluation 
report that assesses the effectiveness, impact and VfM of the project.  

 
23. Report requirements: all reports should be submitted in electronic form and should be 

submitted in English. 
The Evaluation Team will be required to provide face-to-face presentations in-country of 
all deliverables as an integral part of the submission process.  
The Evaluation Team will be expected to provide a fully ‘cleaned-up’ dataset in SPSS, 
Stata or SAS file format accompanied by the code used to carry out analysis and a variable 
codebook.  
 

24. Detailed work plan: bidders are required to provide a detailed work plan incorporating all 
relevant tasks and milestones from start to finish of the evaluation study. 
 

25. Project milestones: bidders are required to include in their detailed work plans the 
milestones set out below. 

 

Typical project milestones /outputs for deliverables Deadlines 

Invitation to tender sent out to bidders Recipient to insert date 
Deadline for receipt of tenders Recipient to insert date 

Evaluation of tenders and shortlisting completed Recipient to insert date 
Interviews of shortlisted suppliers held Recipient to insert date 
Supplier appointed  Recipient to insert date 

1. Inception Phase Deadlines 

Inception Meeting held Recipient to insert date 
Literature/document review & data gathering completed Bidder to complete 
Review of project’s theory of change, impact logic and 
evaluability completed 

Bidder to complete 

Stakeholder consultation completed 
Child protection framework developed  

Bidder to complete 
Bidder to complete 

Sampling framework for primary research for baseline 
completed 

Bidder to complete 

Design of data collection strategy including cohort tracking 
design completed 

Bidder to complete 

Design of primary research instruments for baseline completed Bidder to complete 
Draft Inception Report (including design of baseline study) 
submitted for review and comments by Project Manager and 
Project Partners. 

Bidder to complete 

Presentation to Evaluation Steering Group Bidder to complete 
Review complete and comments returned to supplier Bidder to complete 
Final Inception Report submitted Recipient to insert date 

2. Baseline Study Phase Deadlines 

Tool development and piloting 
Baseline research starts 

Bidder to complete 
Bidder to complete 

Baseline research completed Bidder to complete 
Draft Baseline Study Report submitted for review Bidder to complete 
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Presentation to Evaluation Steering Group Bidder to complete 
Review by Project Management and stakeholders completed 
/comments provided to Supplier 

Bidder to complete 

Supplier addresses comments and revises Baseline Study 
Report 

Bidder to complete 

Final Baseline Study Report submitted Recipient to insert date 

3. Subsequent Project Evaluation Phases Deadlines 

3.1 Start of Design Review Phase Bidder to complete 

Preliminary review of project information and data completed Bidder to complete 

Review of evaluation design and research methods completed Bidder to complete 

Revisions to evaluation design and research methods 
completed 

Bidder to complete 

Review of sampling framework for primary research completed Bidder to complete 

Review of primary research instruments for primary research 
completed 

Bidder to complete 

Draft Research Design Report reviewed by Project Manager, 
Evaluation Steering Group, etc completed and comments 
returned to supplier 

Bidder to complete 

Final Research Design Report submitted Bidder to complete 

3.2 Start of Research Phase Bidder to complete 

Analysis of financial and monitoring data completed Bidder to complete 
Analysis of cohort tracking data completed Bidder to complete 
Primary quantitative research starts (e.g. household surveys, 
school surveys) 

Bidder to complete 

Primary quantitative research ends Bidder to complete 
Primary qualitative research starts (e.g. EGRA, EGMA, focus 
groups, workshops, semi-structured interviews of stakeholders 
/partners) 

Bidder to complete 

Primary qualitative research ends  
Data verification, cleaning and validation completed Bidder to complete 

3.3 Start of Analysis Phase Bidder to complete 

Start of analysis phase Bidder to complete 
Analysis of data and results completed Bidder to complete 
Draft Interim Report submitted Bidder to complete 
Presentation to Evaluation Steering Group Bidder to complete 
Draft Interim (Emerging Findings) Report reviewed by Project 
Manager, Evaluation Steering Group, etc and comments 
returned to supplier 

Bidder to complete 

Final Interim (Emerging Findings) Report submitted Bidder to complete 

3.4 Start of Reporting Phase Bidder to complete 

Draft Final Project Evaluation Report submitted Bidder to complete 
Presentation to Evaluation Steering Group Bidder to complete 
Draft Final Project Evaluation Report reviewed by Project 
Manager, Evaluation Steering Group, etc and comments 
returned to supplier 

Bidder to complete 

Final Project Evaluation Report submitted Bidder to complete 
Final Project Evaluation Report agreed Recipient to insert date 

 
Reporting and Contracting Arrangements 
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26. The Evaluation Team will be expected to identify a Project Director and Project Manager 
for communication and reporting purposes. At the Inception meeting the Evaluation Team 
Project Manager will be expected to submit a full contact list of all those involved in the 
evaluation. 
 

27. The Evaluation Team will be expected to attend report to the Evaluation Steering Group 
and attend all meetings as agreed with the Project Evaluation Manager.  The Team will be 
required to submit to the Project Evaluation Manager bi-weekly progress reports (by email) 
during the study periods summarising activities /tasks completed to date (per cent 
achieved), time spent etc.  

 

Budget 

 

28. The estimated budget for this work is [Recipient to specify]. This budget should cover the 
data collection, analysis and reporting for [x number] evaluation points. This budget is 
inclusive of all costs covering team member costs, travel, research costs and any other 
costs associated the completion of the work including where required costs for reasonable 
adjustment. Bidders are required to organise and fund their own duty of care arrangements 
as required. 
 

29. Bidders are required to provide a fully costed proposal in the form of a price schedule that 
as a minimum should include: 

 

 Sub-total of fees for the delivery of any task or deliverable; 

 Sub-total for number of days per partner organisation (as applicable); 

 Expenses and overheads broken down by the project cost categories [Recipient to 
provide];  

 Reasonable adjustment costs; and 

 Total costs before and after any taxes that are applicable. 
 

Bidders are required to provide a payment schedule on the basis of milestone payments 
for the successful delivery of each deliverable. 

 

Recipient note: if costs are required to be submitted on a time and materials basis then 
the above minimum could also include: 

 Study team inputs – broken down by the number of days for each individual study 
team member against each of the tasks set out in the detailed work plan; 

 Day rates for each study team member; 

 Total number of days per team member; and 

 Total fees per team member. 

 

GEC Recipient practice note: whilst omitting budget information could incentivise cost-
effective ways to meet the requirements of the evaluation, the more likely scenario is that 
without a budget estimate, bidders will find it difficult to determine how much and what 
kinds of data should be collected for the evaluation. Therefore, we recommend that 
bidders for an evaluation are provided with an estimate of the budget available to 
undertake the work. To ensure VfM, consider requiring bidders to describe what they can 
expect to achieve within this envelope and to provide a breakdown of costs and expenses, 
including number of days and daily fee rate. 
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Appendix D: Sampling framework template  

Please refer to the first tab of the sampling framework template for details. 
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Appendix E: Payment by results (PbR) 

As in the first phase of the GEC programme, a PbR approach will be applied to the GEC-T 
phase, with some significant differences. The main changes include that PbR will now be 
linked to learning outcomes for all projects within the window, if they are able to measure 
learning outcome performance using comparison groups. In addition, PbR is to be restructured 
as a bonus mechanism, responding to findings around the effectiveness of the PbR ‘downside’ 
in the first phase of the GEC.  

 

PbR payments will be aligned to the following principles: 

 Payments are linked directly to the evaluation, and as such would be paid after the 

evaluation points beyond baseline.  

 Payments to be made based on expenditure incurred up to the reporting quarter in 

which the evaluation report was submitted. 

Payment by Results (PbR): Core principles 

Any project that cannot for some reason conduct comparison groups and therefore cannot 
be on PbR needs to have this agreed with the Fund Manager at contracting stage. Any 
decisions to remove a project from the comparison group requirement during the 
implementation period will need a contractual amendment and agreement with the Fund 
Manager and DFID.  

1. PbR linked to learning outcomes will be applied to all projects in the GEC-T funding window 

unless the evaluation is unable to use a rigorous experimental method with comparison groups. 

Exemptions need to be agreed with the Fund Manager. 

2. PbR will no longer involve quarterly financial retentions, and there will be therefore no PbR 

‘downside’ associated with not achieving outcome targets. Quarterly payments following requests 

for funding will continue to be released on the basis of achievement of agreed milestones.     

3. PbR decisions on bonus payments will be based on the average rate of literacy and numeracy 

improvement against agreed targets. 

4. Literacy and numeracy targets will be 0.25 standard deviations (using the difference-in-

difference methodology) per year of implementation. Performance against these targets will form 

the basis of PbR payments. 

5. The optional third learning outcome, transition outcome, attendance outcome and other 

intermediate outcomes will not be components of PbR. 

6. PbR payments will be paid for projects achieving above their target for the average of literacy 

and numeracy performance. 

7. PbR payments will be paid only for statistically significant results. 

8. Payments will be scaled linearly and applied to the PbR proportion of budgets linked to PbR. 

9. Projects will have the equivalent of 10% of their expenditure linked to the PbR bonus, and this 

provides the upper-end of the bonus. 

10. The performance cap linked to this expenditure will be 500% of literacy and numeracy targets. 
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 The distribution of any PbR payments among consortium partners must be agreed by 

the Lead Organisation and their partners. It is advised that this is done at the start of 

the contract.  

The PbR model for GEC-T 
The PbR approach for GEC-T is an evolution of the approach from the first phase of the GEC 
programme. As shown in the diagram below, the GEC approach in the first phase involved a 
downside for projects achieving between 0% and 100% of their learning targets, and an upside 
for projects achieving above 100% of their learning targets. The new approach shown on the 
right of the diagram loses the PbR ‘downside’, and only involves an upside for projects that 
over-achieve their targets. 

 

 

 

The PbR approach will be compulsory for all Recipients, unless they do not use a comparison 
group for the evaluation of learning outcomes. Exemptions on comparison groups will need to 
be agreed with the Fund Manager. The exclusion of non-comparison group evaluations is to 
ensure that PbR payments can only be made on rigorous, statistically significant outcome 
performance. Details of the model are below. 

GEC-T PbR model: 0.25 standard deviation target, 10% of expenditure as upside cap, 

500% achievement cap 

 Maximum PbR bonus proportion = The equivalent of 10% of project expenditure in 

the period 

 Learning target = 0.25 standard deviations 

 Learning target cap = 1.25 standard deviations (500% achievement) 

 Bonuses above learning target, i.e. >0.25 standard deviations (>100% achievement) 

Outcome results indicators 
The assessment performed by the Recipient’s external evaluator will be the basis for 
determining whether or not targeted outcome results are achieved. Within the project 
Monitoring, Evaluation and Learning (MEL) framework, the Recipient will need to identify how 

GEC1 GEC-T 
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the external evaluator will be able to provide the Fund Manager with assurance as to whether 
targets have been met. This will involve assessing a representative sample of the target 
beneficiary population and then scaling these results to the entire population. Recipients are 
required to include their sampling methodology and sampling framework within their overall 
MEL framework. Sample sizes should at a minimum be statistically significant on the 
achievement of PbR learning targets. 

Results achieved at the second evaluation point (the baseline being the first evaluation point) 
will serve as the effective starting point for the third evaluation point to be assessed against. 
In exceptional circumstances, targets may be amended.  

Setting targets using outcomes spreadsheet 
The outcomes spreadsheet is the key reporting tool for all projects for their Learning and 
Transition outcomes. Using the outcomes spreadsheet, targets will be set on a project-by-
project basis for the GEC outcome indicators.  

The Fund Manager requires that targets for learning outcome indicators be set on the basis 
of a 0.25 standard deviation effect size per year of implementation. This effect size is over and 
above the performance of a comparison group, so it is the additional amount of learning 
achieved. The target for a particular group of girls in a grade should be derived using the 
distribution of test scores of the girls in the grades above (one year above for each year until 
the next evaluation point).  

Recipients need to submit the outcomes spreadsheet after baseline data collection and agree 
all outcome indicator targets for subsequent evaluation points with the Fund Manager.  

PbR exceptions 
Note that for some projects in exceptional circumstances it can be agreed with the Fund 
Manager to not be on PbR. Where Recipients have such an agreement, they are still expected 
to fully comply with all evaluation principles as if they were on PbR.  

Conditions for overpayments due to overachievement of results 
Any funds paid to the Recipient for overachievement of results are governed by the following 
restrictions. 

 Funds must be spent in line with the International Development Act 2002.33 The 

International Development Act 2002 is the legal authority for DFID expenditure and 

gives the authority to spend money through a number of different "powers", including: 

o Provision of development assistance which contributes to poverty reduction 

(the so-called "core" power) 

o Provision of development assistance to the UK Overseas Territories 

o Provision of humanitarian assistance 

o Contributions to multilateral development banks. 

 Funds must be spent within three years from the Recipient’s GEC project end date. 

 The use of funds must be disclosed to DFID within six months of expenditure of all 

funds. Disclosure requirements will be communicated to the Recipient should their 

organisation receive funds for the overachievement of results.  

                                                
33 http://www.legislation.gov.uk/ukpga/2002/1/contents 
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It is strongly encouraged that Recipients reinvest any funds received for the overachievement 
of results against which payment is made into their GEC project. If this is not possible, it is 
strongly encouraged that the funds are spent in a country where GEC is operational for the 
betterment of marginalised girls and their communities. 
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Appendix F: Gender Analysis Guidance and 

Framework 

The enclosed gender analysis template must be completed and submitted to the FM 

along with your V2 logframe and V1 MEL framework, by 14 July 2017 as it should be 

used to inform both project design and the development of projects’ MEL 

frameworks.  

Background  

One of the contracting requirements for GEC-T is that all GEC-T Recipients must conduct a 

gender analysis to inform their project design in the changeover period.  

This Guidance Note includes provides further information on this requirement including: 

1. The GEC’s Minimum Standards on Gender Equality and Social Inclusion. 
2. Description of gender analyses, the rationale behind the need for a discrete gender 

analysis and how it will be used in the GEC. 
3. A template with a set of guiding questions, along with suggested additional 

frameworks for conducting a gender analysis.  

Why is gender equality important for GEC-T?  

The GEC was designed to provide girls with an opportunity to transform their lives through 

access to quality education, acknowledging that gender inequality can be a driver for the 

challenges faced by millions of school-aged girls. While some issues such as lack of schools 

and poorly skilled teachers affect all children’s learning in a given context, other barriers to 

education apply specifically to girls. In order for girls’ learning to improve, these gender-

specific barriers must be understood and this understanding must be fed into the design and 

delivery of projects. Without this analysis, projects not only risk being less effective34, they 

also risk doing harm.  

The contribution of education projects to improving the lives of girls is limited when projects 

work with girls in isolation. Simply including girls or focusing on girls in project interventions 

does not mean gender inequality is automatically addressed - girls are firmly located within a 

social context and are part of peer groups, families, schools and communities. An explicit 

analysis of these dimensions of girls’ lives is critically important for project design and 

implementation.  

The GEC has developed a set of Minimum Standards around Gender Equality and Social 

Inclusion (GESI) that all GEC Recipients must adhere to. These Minimum Standards have 

been developed to ensure that GEC-T projects design and deliver interventions that target 

highly marginalised girls and ensure their inclusion in education provision. In order to do so, 

the gendered factors that lead to girls’ educational marginalisation must be understood.  

Gender Equality and Social Inclusion: The GEC Minimum Standards  

                                                
34 Projects need to be able to respond to the challenge of improving both the conditions and 
environments for learning. 
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1. A gender analysis of the context is conducted and used to inform the project’s final 
design and Theory of Change. 

2. The logframe includes gender-sensitive and disability focused quantitative and 
qualitative indicators. 

3. Bi-annual reporting includes reflections on i) progress towards meeting gender 
transformative standards (further guidance forthcoming), ii) to what extent activities 
identified and addressed barriers to inclusion and opportunities for participation for 
people with disabilities. 

4. Monitoring and evaluation processes include and differentiate girls from a variety of 
sub groups, including those with disabilities, from the start of the project. This data 
should track girls’ experiences and whether interventions are responding to their 
needs. 

5. A retention strategy that captures the reasons for girls’ drop-out from school and 
provides appropriate support to re-engage girls in response to the common issues is 
articulated in project activities. 

6. Do no Harm, Child Protection and risk analyses are informed by a gender equality 
and social inclusion lens. 

7. Sex, age and disability disaggregated data is collected and analysed at baseline, 
midline and endline. 

8. Disability data differentiates between the type and severity of disability of 
beneficiaries. 

9. The project is resourced with staff, partners and contractors who have appropriate 
gender and social inclusion expertise. 

10. Lesson learning and sharing of best practice captures achievement towards i) gender 
equitable and transformative outcomes and ii) the inclusion and participation in 
planning, implementation and M&E of people with disabilities. 

What is a gender analysis?  

Gender analysis is a methodology designed for examining the differences in roles, 

responsibilities and norms for women and men, girls and boys. It looks at the different levels 

of power that people hold as well as the differences in their needs, recognising how these 

may vary from region to region.  A gender analysis is essential when gender is a key 

component of a project’s activities or outcomes.  

Understanding how gendered barriers act to affect girls’ and boys’ access to education and 

the quality of education delivered to them is critical for good project design, and ultimately to 

improve a project’s ability to achieve results.  

A gender analysis should help project teams to understand the differences in power, and the 

use of power, including violence, to uphold gendered privileges. In the education context, 

these dynamics ultimately impact on boys’ and girls’ learning and life outcomes. 

Discriminatory gender practices and lower value placed on girls in many contexts contribute 

to lower expectations, aspirations and, consequently, lower outcomes for girls in education. 

This kind of analysis helps to ensure that project design and planning, implementation, 

monitoring and evaluation take into account existing gender disparities, and that the 

interventions designed to remove or reduce them are the right ones for the project context.  

How should the gender analysis be used?  

A gender analysis is a prerequisite for good project design, and is critical for a robust Theory 

of Change. By identifying differences of gender, a gender analysis allows project teams to 
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anticipate the ways in which their 

interventions will impact on gender 

roles, relations or responsibilities. It 

will also highlight areas where 

improvements can be made, allowing 

the team to deliver the project in a way 

that responds to the needs of their 

particular context. The findings from 

the gender analysis should 

therefore be used by projects to 

inform and refine final project 

design, make adjustments to the 

Theory of Change, complete the 

project logframe and draft the MEL 

framework. GEC-T projects’ gender 

analysis will also inform project 

monitoring and will be used by the FM 

to guide discussions in GEC-T’s 

Annual Review meetings, designed to 

assess project progress on an annual 

basis.  

How should the GEC-T’s gender 

analysis be developed?  

The gender analysis template should be completed using secondary data on the country-

context in which the project will be implemented. An in-house gender specialist should 

undertake the development of the gender analysis. Where internal capacity is not available, 

projects will need to contract a consultant experienced in conducting gender analyses, 

audits and/or strategies; however, please note there will not be additional funds to do so.  

 

As a minimum, projects should complete the GEC gender analysis template using the core 

questions presented, as these draw from various analytical frameworks in use, as well as 

the GEC’s own framework on educational marginalisation. 

 

Projects can also enhance their gender analysis by engaging more deeply in one or more of 

the commonly known frameworks in use for their gender analysis. Some of the most 

commonly known ones are the Harvard Analytical Framework, Moser Framework, Gender 

Analysis Matrix, Capacities and Vulnerabilities Analysis Framework, and Social Relations 

Approach. The Human Rights Based Approach is used for education equity analysis. More 

recent work to develop analysis around girls’ rights (see the work of the Population Council 

and Plan’s Because I am a Girl report series and its references), as well as intersectionality 

analysis – understanding how intersecting forms of inequality include disability status, 

age/life stage, ethnicity - could also provide useful references. 
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Projects are also encouraged to consider their analysis in relation to the Gender Integration 

Continuum developed by FHI360 (illustrated in Figure 1 below) and to include some 

reflection of their design in relation to this framework. The gender analysis should include 

some detail on where the project feels it currently sits on the Gender Integration Continuum, 

and its ambition in terms of project progress. All projects should aim for a gender 

transformative approach where safe and appropriate to do so. 

In this approach, gender stereotypes and norms are challenged and the project seeks to 

transform unequal power relations between boys and girls through changes in roles, status 

and through the redistribution of resources. The response is more likely to focus on girls’ 

strategic needs. 

 

Gender 

Integration 

Continuum 

(FHI360) 

Description 

Gender blind 
The issue of gender is not addressed. Sex disaggregated data is 

not used. 

Gender aware 

Sex disaggregated data is used in the analysis but the response 

doesn’t address the differential gendered needs of girls and 

boys. 

Gender 

accommodating 

Gender issues are acknowledged and specific responses designed 

to address the needs and concerns of girls and boys are included 

in the project activities and outcomes. The response is more likely 

to focus on girls’ practical needs. 

Gender 

transformative 

Gender stereotypes and norms are challenged and the project 

seeks to transform unequal power relations between boys and girls 

through changes in roles, status and through the redistribution of 

resources. The response is more likely to focus on girls’ strategic 

needs. 
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What does the GEC expect from gender transformative approach?  

A transformative approach to education programming involves improving marginalised girls' 

access to quality education, as well as supporting them, their families, schools, and 

communities to understand and challenge the social and gender norms that perpetuate the 

inequalities that affect marginalised girls. This ambition of progress towards gender equality 

moves beyond access to school/learning, and requires that girls and boys also experience 

the same levels of quality and outcomes of education. 

Inequalities between girls and boys affect their educational opportunities and outcomes at 

every level. Traditional expectations and norms around girls’ choices and behaviour can 

determine whether girls get access to the classroom in the first place, limit the time they 

have available for learning, undermine the confidence they have in certain subjects, and the 

degree to which they participate in lessons, and ultimately shape their future aspirations. 

They also influence the perceived value of girls’ education among others. As girls get older, 

the gendered norms they are under pressure to conform to become more pronounced and 

the opportunities they have to learn often contract. Girls may be expected instead to get 

married, have children, take on greater caring and domestic responsibilities, and contribute 

to family income.  

Without a clear approach to strategically address these issues, attendance and learning 

outcomes for girls will decline through lower and upper secondary and drop-out rates will 

increase.   

 



 141 

 
 

 

GEC-T Projects Gender Analysis  

May 2017 

Purpose: Gender analysis is a methodology designed for examining the differences in roles, responsibilities and norms for women and men, 

girls and boys. It examines the different levels of power that people hold as well as the differences in their needs. The gender analysis supports 

projects to ensure that project design and planning, implementation, monitoring and evaluation take into account existing gender disparities, and 

that the interventions designed to remove or reduce them are the right ones for the project context. 

 
Project Name: 
 
Lead Partner: 
 
Completed by (name and role): 
 
Date:  
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1. Individual/Household/Community 
Level – Attitudes, Beliefs and Norms 

Potential data sources: contextual reports on gender-specific (girls’) education from 
academics/NGOs; national government statistics agencies, UN agencies – particularly UNICEF, 
UNFPA and UN Women; your project team’s reports; your project’s GEC evaluations; other projects’ 
GEC evaluations (including qualitative data) 

What are the socio-cultural norms (beliefs 
and perceptions) and the practices 
(behaviours) that may be contributing to 
girls’ ability to enrol in school, stay in 
school, and perform?  

 

o Do parents and other adults have 
different expectations of girls’ and 
boys’ academic performance? What 
are girls’ and boys’ own aspirations? 
 

 

o What is the household division of 
labour like in the context in which you 
are working? How does this affect 
girls’ time use and their ability to enrol 
in, attend school regularly and use 
their out-of-school time for activities 
like homework and extracurricular 
activities? 
 

 

o What are the aspirations and 
expectations of girls and 
adolescents? What are the 
expectations around marriage as girls 
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get older? How are these different to 
those for adolescent boys? How are 
these norms around girls’ behaviours 
and life choices likely to affect girls’ 
ability to enrol in and attend school 
regularly? 
 

2. School Level – Teaching and 
Learning 

Potential data sources: contextual reports on gender-specific (girls’) education from 
academics/NGOs; your project team’s reports; your project’s GEC evaluations; other projects’ GEC 
evaluations 
 

How well does the school environment 

support girls’ and boys’ enrolment, 

attendance, retention and performance? 

Does it support girls and boys differently?  

 

 

o Are there differences in girls’ and boys’ 
enrolment, attendance and retention 
rates? 
 

 

o What is the quality of teaching like in the 
context in which you work? How does the 
quality of teaching affect girls and boys 
differently?  
 

 

o What are teachers’ perceptions of girls’ 
and boys’ academic potential and 
performance? 
 

 



 144 

o Is the school environment safe and 
conducive to learning?  

 What are the perceptions of girls 
and boys of the school environment 
– is it considered to be a safe 
space in which to learn? Is there 
a difference in their perceptions?  

 Do girls and boys experience 
violence in and around schools 
differently? 

 Do the pedagogical approaches 
in use engender a learning 
environment that is conducive to 
girls’ learning?  

 Do girls and boys participate 
equally in the classroom? 

 Do teachers use pedagogical 
approaches that encourage more 
student participation?  

 

 

System Level – Laws and Policies Potential data sources: EMIS; Gender Parity Index; SDG 4 Reporting (from 2017 onwards) 

 

What is the policy environment like for 

girls’ education in the context in which you 

are working? 

 

o Does the government have a supportive 
policy framework for progress towards 
gender equality in education, and for 
promoting girls’ education? 
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o What is the government policy around 
mothers and pregnant girls/young 
women attending school?  
 

 

o Does the government have a supportive 
policy framework in place, where the lack 
of female teachers has been identified as 
a barrier to learning? 
 

 

 
Based on your analysis above, what are the key project interventions which seek to address girls’ practical and strategic needs to achieve 

education in this context? (Potential data sources: contextual reports on gender-specific (girls’) education from academics/NGOs; your project 

team’s reports; your project’s GEC evaluations; other projects’ GEC evaluations) 

 

Practical Needs-  Short-term, immediate, practical assistance for girls according to perceived need to assist their learning progress 
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Strategic needs – Interventions that will challenge existing gender roles with the goal of achieving gender equality. They seek to transform 

girls’ status and role in the home, community and school 

 

 

 

 

 

 

 

 

 


